
  APPROVED 
       April 15, 2008 
 
      Michigan State 
 Administrative Board 
 

Lansing, Michigan   April 1, 2008 
 
A regular meeting of the State Administrative Board was held in the Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, on Tuesday, April 1, 2008, at 11:00 a.m. 
 
Present: Kelly Keenan, Chief Legal Counsel, representing Jennifer M. Granholm, 

Governor, Chairperson 
Walt Herzig, Chief of Staff, representing John D. Cherry, Jr., Lt. Governor 
Patrick F. Isom, Assistant Attorney General, representing Michael A. Cox, 

Attorney General 
Tom Saxton, Deputy Treasurer, representing Robert J. Kleine, State 

Treasurer 
Joseph Pavona, Director, Bureau of Administrative Services, representing 

Terri Lynn Land, Secretary of State 
Jill Mullins, Manager, Construction Contracts Section, representing Kirk T. 

Steudle, Director, Department of Transportation 
Carol Wolenberg, Deputy Superintendent for Administration, representing 

Michael P. Flanagan, Superintendent of Public Instruction 
Sherry Bond, Secretary 

 
Others Present: 
 
  Marjorie Reh, Bureau of Lottery; Alan Lambert, Iris Lopez, Department of Attorney 

General; Janet Rouse, Department of Management and Budget; Mike Blackledge, 
Amy Meldrum, Department of Transportation; Joe Fielek, Janet Hunter-Moore, 
Department of Treasury; Jon Savage, Lewis & Munday; Chris Dembowski, Miller, 
Canfield 

 
1. CALL TO ORDER: 
 

Mr. Keenan called the meeting to order and led the Pledge of Allegiance to the Flag. 
 
2. READING OF MINUTES OF PRECEDING MEETING AND APPROVAL 
 THEREOF: 
 

Mr. Pavona moved that the minutes of the regular meeting of March 18, 2008, be 
approved and adopted. The motion was supported by Ms. Wolenberg and 
unanimously approved. 

 
3. HEARING OF CITIZENS ON MATTERS FALLING UNDER JURISDICTION OF THE 

BOARD: 
 

NONE 
 
 
 



 
 
 
 
 
4. COMMUNICATIONS: 
 

NONE 
 
5. UNFINISHED BUSINESS: 
 

NONE 
 
6. NEW BUSINESS: 
 
 Retention and Disposal Schedules: 
 
 DEPARTMENT OF COMMUNITY HEALTH 

  Bureau of Epidemiology, Division of Environmental Health, 4/1/2008 
   Michigan Developmental Disabilities Council, 4/1/2008 
 
 MICHIGAN GAMING CONTROL BOARD, Executive Director, 4/1/2008 
 

Ms. Wolenberg moved that the Retention and Disposal Schedules be approved 
and adopted. The motion was supported by Mr. Pavona and unanimously 
approved. 

 
7. REPORTS AND RECOMMENDATIONS OF COMMITTEES: 

(Please see the following pages) 



  APPROVED 
        April 1, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Building Committee was held at 11:00 a.m. 
on March 25, 2008. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved ______________________ 
   State Treasurer Kleine 
 
Member:  Walt Herzig, representing Approved ______________________ 
   Lt. Governor Cherry 
 
Member:  Kelly Keenan, representing Approved ______________________ 
   Governor Granholm 
 
Others: Iris Lopez, Department of Attorney General; Maureen Bailey, 

Sherry Bond, James Burris, Elise Lancaster, Pat Mullen, Janet 
Rouse, Department of Management and Budget; Joel Wortley, 
Department of Military and Veterans Affairs; Kris Squibb, 
Department of Natural Resources; Joe Fielek, Janet Hunter-
Moore, Department of Treasury; Chris Dembowski, Miller Canfield 

________________________________________________________________________ 
 
The Building Committee regular agenda was presented. 
 
Following discussion, Mr. Keenan moved that the regular agenda be 
recommended to the State Administrative Board for approval. Supported 
by Mr. Herzig, the motion was unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 



A G E N D A 
 

BUILDING COMMITTEE / STATE ADMINISTRATIVE BOARD 
March 25, 2008 / April 1, 2008 

11:00 A.M. Lake Superior Room 1st  Floor 
Michigan Library and Historical Center 

 
.   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .  . 
This agenda is for general informational purposes only.  At its discretion, the Building 
Committee may revise this agenda and may take up other issues at the meeting. 
 
AWARD OF CONSTRUCTION CONTRACTS 
 

1. DEPARTMENT OF TRANSPORTATION, KALKASKA – North Region Kalkaska 
Garage – HMA (Hot-Mixed Asphalt) and Aggregate Testing Lab 

 File No. 591/07104.JAN – Index No. 60108 
 Low Responsive Bidder:  Ripman Construction Company, Inc., St. Helen; 
 $521,781.00 
 
Purpose/Business 
The purpose of this contract is to provide construction of a new North Region 
construction & testing laboratory. The existing bituminous lab is located in the furnace 
room of the main Kalkaska garage and is not large enough for safe activities, nor can 
new ventilation be installed to meet the basic hood requirements for laboratory air 
ventilation as recommended by the MDOT occupational safety advisor. This project will 
consolidate both the Kalkaska bituminous lab and the North Region aggregate lab, 
located in the Cadillac Transportation Service Center, into one location.  
Benefit 
The State will benefit by consolidating the laboratory spaces into one location and 
having a safe and functional work environment for the occupants when testing materials 
for conformance with specifications. 
Funding Source 
100% Agency Operating Funds 
Commitment Level 
This work was advertised and competitively bid, with the contract awarded to the lowest 
responsive, responsible bidder. The contract cost is fixed and is within the total 
authorized project cost.  
Risk Assessment 
Failure to award this contract could result in possible loss of life and property from 
deficient equipment if fire were to occur during testing. 
Zip Code 
49646 
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MODIFICATION TO PROFESSIONAL SERVICES CONTRACTS 
 

2. DEPARTMENT OF NATURAL RESOURCES, DETOUR - Detour State Harbor of 
Refuge – Repairs and Upgrades 

  File No. 751/04081.RAA - Index No. 52230 – Contract No. Y04212 
  That the contract for professional services with United Design Associates, Inc.,   
  Cheboygan, Michigan, be increased $429,507.78 on a payroll basis times a   
  multiplier of 2.7, plus reimbursables, to provide for architectural and engineering   
  services for a boating facility repair and renovation at Detour State Harbor   
  of Refuge, Detour, Michigan. 
 
Purpose/Business Case 
The purpose of this modification is to follow the earlier harbor and dockage 
investigations and recommendations of the original contract with professional 
architectural and engineering services for repair and renovation of the docks and 
utilities. These tasks will include additional soundings, dredging and hydrographic 
survey work as well as the design of the boating facility repairs and are necessary to 
obtain competitive bidding documents for the construction work. 
Benefit 
The State will benefit from this contract by having professionally prepared contract 
documents for the competitive construction bid, and contract administration services 
through construction. This contract modification will provide professional design 
services required to comply with current safety standards and code requirements for 
public boating facilities. 
Funding 
100% Waterways Funds 
Commitment 
The professional services contract modification will be an hourly contract paid on a 
payroll basis times a 2.7 multiplier plus authorized reimbursable expenses. The amount 
of the contract is within the authorized total project cost.  
Risk Assessment 
Failure to approve this modification results in the State not obtaining bid documents for 
the required work which may result in design deficiencies, construction claims, and 
failure to mitigate existing public safety issues and deficiencies in the harbor 
infrastructure. 
Zip Code 
49725 
 
REVISIONS TO CONSTRUCTION CONTRACTS 
 

3. DEPARTMENT OF MANAGEMENT AND BUDGET, DIMONDALE – MDOT 
Warehouse – Upgrades 

 File No. 071/06097.JAN – Index No. 53224 
 Moore Trosper Construction Company, Holt; CCO No. 3, Incr. $52,910.65 
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Purpose/Business Case   
The purpose of this change order is to add freeze thermostats for 6 air handler units; 
relocate ceiling fans and control panels; remove empty PVC conduit in ceiling; revise 
the lighting layout and emergency lighting in various rooms; add exit and emergency 
night lighting at the mezzanine mechanical and electrical spaces; add an exterior light 
pole and base; add a fire alarm initiation device in vestibule; provide a visual alarm 
device and pull stations; provide temporary electric heaters; relocate fire sprinkler heads 
and lines; and provide additional miscellaneous wiring to mechanical equipment. These 
modifications and improvements are required to meet current building codes, are the 
result of problems discovered in the field during construction, or have been added to 
protect the building envelope. 
Benefit   
These changes are necessary to assure that the original intent of the project will 
increase energy efficiency and provide the building with a longer life expectancy. 
Funding Source   
100% State Building Authority Funds 
Commitment   
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized total project cost.   
Risk Assessment   
Failure to approve this change order would result in non-conformance of the current 
building codes and will compromise the health, safety and environment of the 
occupants. 
Zip Code  
48909 
 
RENEWAL LEASE FOR PRIVATE PROPERTY 

 
4. DEPARTMENT OF STATE, SAULT STE MARIE - Renewal of Lease #10467 

effective April 12, 2008, through April 30, 2018, with Lyle Andrew Peck, a Married 
Man, 2700 Davitt Street - Unit 1, Sault Ste. Marie, Michigan 49783, as Lessor, 
and the State of Michigan by the Department of Management and Budget for the 
Department of State, as Lessee, for 1,776 square feet of office space located at 
2700 Davitt Street - Unit 2, Sault Ste. Marie, Michigan 49783.  The annual per 
square foot rental rate for this space is $13.58 ($2,009.84 per month).  This rate 
does not include gas and electricity utility charges, janitorial services and 
supplies, and replacement of tubes and bulbs.  This Lease contains one five-year 
renewal option with an annual per square foot rental rate of $24.32 ($3,600.00 
per month).  This Lease contains a Standard cancellation clause with 90-days 
notice.  The Attorney General has approved this Lease as to legal form. 
 

Purpose/Business Case 
This space is used as a branch office for the Department of State and continues to meet 
its needs. 
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Benefit 
Renewal of this Lease allows the Department to remain at the current location and 
avoid relocations costs. The rental rate is within current market rate.  
Funding Source 
26% General Fund; 74% Restricted Funds 
Commitment Level 
Ten years and nineteen days with one five year renewal option; however, this Lease 
contains a Standard cancellation clause with 90-days notice. 
Risk Assessment 
Non-approval of this Lease will hinder the Department from continuing uninterrupted 
service and could possibly bring about increased costs if they are forced to relocate. 
Zip Code 
49783 
 
RECOMMENDATION FOR CONTRACT CHANGE ORDER 
 

5. DEPARTMENT OF MANAGEMENT AND BUDGET, DETROIT - CCO #22 for 
Lease #10785 approved by the State Administrative Board on December 21, 
1999, Item #12 between New Center Development, Inc., as Lessor, and the 
State of Michigan for the Department of Management and Budget, as Lessee.  
This CCO provides for dividing a 14th floor ceiling high office into two separate 
offices as requested by the Department of Management and Budget at a cost 
not-to-exceed $6,511.30.  The space is located at 3044 West Grand Blvd., City of 
Detroit, Wayne County, MI 48202.   
 

Purpose/Business Case 
The purpose of this CCO is to convert a single ceiling high office on the 14th floor of 
Cadillac Place into two separate offices. 
Benefit 
This CCO allows the Department to better utilize existing space. 
Source of Funds 
General Fund 100% - DMB Facilities Administration Operating Funds 
Commitment Level 
Present through January 4, 2031; however, this Lease contains a Legislative 
cancellation clause with  60-days notice. 
Risk Assessment 
Non-approval of this CCO will hinder the Department from providing office space to 
employees and utilizing existing space. 
Zip Code 
48202 
 
ADDENDUM TO LEASE FOR PRIVATE PROPERTY 
 

6. DEPARTMENT OF HISTORY ARTS AND LIBRARIES, LANSING – Addendum 
#1 to Lease #11145-2006, between John E. DeYoung, a married man, and Rose 
E. Cheney, Individuals, 610 Shoreline Drive, DeWitt, Michigan 48820, as Lessor, 
and the State of Michigan by the Department of Management and Budget for the 
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Department of History Arts and Libraries, as Lessee, for 199,381 square feet of  
warehouse space located at 3400 North Grand River, Lansing, Michigan 48906-
2709.  This lease involved 30,000 square feet of warehouse space and had a 
provision (“first right of refusal”) under which the Lessor offered to lease the 
remainder of the building (169,381 square feet, which includes 6,120 square feet 
of space in another building on the same 10.5 acre property).  Lease #11145-
2006 was approved by the State Administrative Board on July 3, 2007, Item #9.  
This Addendum provides for: correcting the owners names; changing the Lease 
number; adding an additional 169,381 square feet for a revised total of 199,381 
square feet and increasing the rental rate accordingly; changing the Lease term; 
adding to the property description of the Leased premises; changing the parking 
requirements; adding to and amortizing the additional costs for moving and 
shelving; adding the cost of utilities only if the space is occupied prior to the 
beginning date of the addendum; and adding an additional 90-days notice to the 
cancellation clause.  The annual per square foot rental rate is $8.58 
($142,579.32 per month).  This Addendum does include a mid-term rental rate 
increase of approximately 4% over each ten year period through September 30, 
2038.  This Addendum becomes effective upon the last State approval and 
continues to the termination date of the lease, or any extension.  This contains an 
Executive cancellation clause with 180-days notice.  This Lease contains an 
Option to Purchase any time after possession. The Attorney General has 
approved this lease addendum as to legal form.  Lease #11145 met the criteria 
requiring approval of the Joint Capital Outlay Subcommittee of the Legislature.  
The Subcommittee approved that Lease on June 7, 2007. 

 
Purpose/Business Case 
In FY05 a project totaling $25 million was obligated by the Federal Department of 
Defense specifically for the Department of Military and Veteran’s Affairs (DMVA) to 
renovate existing state facilities which were part of a jurisdictional transfer of the North 
Lansing Complex for the purpose of consolidating its Lansing-based operations.  The 
final phases of this consolidation plan require History Arts and Libraries (HAL) to vacate 
its existing space at the North Lansing Complex by September 30, 2008 in order for 
DMVA to use the HAL space at the North Lansing Complex.  If DMVA is unable to 
consolidate its operations timely, it will lose the federal funds appropriated for the DMVA 
project.  With this addendum, HAL will have sufficient space to locate its Records 
Center operation on the same property as its Museum and Artifacts collections.  This 
square foot rate includes $3 million for moving costs, shelving, and the necessary 
equipment for working with and storing approximately 360,000 boxes from the current 
facility and consolidation of records now stored in a second privately leased facility 
totaling approximately 375,000 boxes that must be retained for specific periods and 
must be accessible by all agencies when needed.  The 2009 Capital Outlay provides for 
the purchase of this building. 
Benefit 
The consolidation of the DMVA functions result in a secure, centralized location for 
better response to national and state emergencies. The collocation of the HAL Museum 
and Artifacts staff along with the HAL Records Center staff will benefit both by utilizing 
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office, common space and staff responsibilities to maintain records and museum 
collections.  
Funding Source 
100% General Fund 
Commitment Level 
Thirty years; however, this Lease contains an Executive cancellation clause with 180-
days notice through December 31, 2011 and an Executive cancellation clause with 90 
days notice through, September 30, 2038. 
Risk Assessment 
Non-approval of this Addendum will hinder the Records Center from vacating their 
space at the North Complex.  This would result in loss of federal funds which DMVA will 
be forced to forfeit because of the time restrictions relative to the expenditure of up to 
$4.3 million federal dollars.  This funding is essential for their Lansing-based operations 
project that requires HAL vacate the existing Records Center by September 30, 2008.  
As a result HAL would lose their opportunity to consolidate their museum and records 
retention operation.  The site the Records Center sits on was part of the jurisdictional 
transfer to DMVA in 2004. 
Zip Code 
48906-2709 
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- - - - - - - - - - 
 

Mr. Saxton presented the Building Committee Report for the regular meeting of 
March 25, 2008. After review of the foregoing Building Committee Report, Mr. 
Saxton moved that the Report covering the regular meeting held March 25, 
2008, be approved and adopted. The motion was supported by Mr. Herzig and 
unanimously approved. 



  APPROVED 
        April 1, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Finance and Claims Committee was held at 
11:05 a.m. on March 25, 2008. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved ______________________ 
   State Treasurer Kleine 
 
Member:  Iris Lopez, representing  Approved ______________________ 
   Attorney General Cox 

 
Member:  Kelly Keenan, representing  Approved _____________________ 
   Governor Granholm 

 
Others:  Sherry Bond, James Burris, Elise Lancaster, Janet Rouse, 

Department of Management and Budget; Joel Wortley, Department 
of Military and Veterans Affairs; Kris Squibb, Department of 
Natural Resources; Joe Fielek, Janet Hunter-Moore, Department 
of Treasury; Chris Dembowski, Miller Canfield 

_______________________________________________________________________ 
 
The Finance and Claims Committee regular and supplemental agendas were 
presented. 
 
Following discussion, Ms. Lopez moved that the regular and supplemental 
agendas be recommended to the State Administrative Board for approval. 
The motion was supported by Mr. Keenan and unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 
 
At the State Administrative Board meeting on April 1, 2008, Item 22(3), 
claim 07-SAB/DOC-057 of James Brown, was withdrawn by the Department of 
Management and Budget. 



                        A G E N D A               3/24/08  11:10 version 
 
FINANCE AND CLAIMS COMMITTEE             STATE ADMINISTRATIVE BOARD 
  March 25, 2008, 11:05 a.m.                   April 1, 2008, 11:00 a.m. 
      Lake Superior Room                          Lake Superior Room 
  1st Floor, Michigan Library                  1st Floor, Michigan Library 
    and Historical Center                        and Historical Center 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I. AGENCY CONTRACTS 
 
Requests approval of the following: 
 
1. DEPARTMENT OF COMMUNITY HEALTH 
 

1) Ambulatory Infusion Care, Inc.$    270,000.00  Total 
Mt. Pleasant, MI FY08-11  100% State GF  

 Three-year agreement to provide 
funding for pharmaceutical 
services for the Mt. Pleasant 
Center 

 
2) Planned Parenthood of South  $     60,994.00  Amendment 
   Central MI 48,244.00  New Total $  1,8

 Kalamazoo, MI FY08  29% Federal Funds 
  12% State Restricted Funds 
  59% Local Funds 

Additional funds for one-year 
grant agreement to provide 
funding for family planning 
services 

 
3) National Kidney Foundation $     57,500.00  Amendment 

Pittsfield Township, MI     35,637.00  New Total $ 9
 FY08  85% State Restricted 
 15% Federal Funds 

Additional funding for one-year 
grant agreement to provide for 
projects focusing on the 
prevention, early diagnosis, 
and effective management of 
diabetes 
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2. DEPARTMENT OF CORRECTIONS 
 
 1) Pennhurst Medical Group Corp. 000.00  Total $ 11,000,
  Middletown, PA FY08-12  100% General Fund 

Four-year, seven-month contract 
to provide health care services 
for prisoners 

 
 2) Apex Behavioral Health, PLLC $    200,000.00  Amendment 
  Westland, MI 877,734.40  New Total $    
   FY08 100% Restricted Fund  

Six-month extension and 
additional funding to provide 
substance abuse testing for 
parolees and probationers in 
Wayne County 

 
3. DEPARTMENT OF EDUCATION 
 
 1) Brustein & Manasevit   75,000.00  Total $   
  Washington, DC FY08 100% Federal Funds 

Three-year contract for legal 
services regarding the Detroit 
Public Schools January 2008 
Federal Audit Report 

 
4. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 
 1) Various Grantees $  2,767,264.44  Total 
  (Listing on file) AY08  100% Federal Funds 

Four-year, five-month grants to 
implement structural and 
vegetative best management 
practices, to promote non-point 
source pollution education, and 
to develop approvable watershed 
management plans 

 
 2) Various Grantees $    731,665.80  Total 
  (Listing on file) AY05  100% Restricted Funds 

Four-year, five-month grants to 
implement the structure and 
vegetative best management 
practices in DEQ-approved 
watershed management plans 
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4. DEPARTMENT OF ENVIRONMENTAL QUALITY continued 
 
 3) Charter Township of Redford  95,000.00  Total $   
  Redford, Michigan AY00  100% Restricted Funds 

Four-year, five-month grant to 
identify and require the 
correction of illicit 
connections to storm sewers, 
consistent with a watershed 
management plan 

 
5. DEPARTMENT OF HUMAN SERVICES 
 
 1) Holy Cross Children’s NOT TO EXCEED 
    Services 000.00  Total $    308,
  Clinton, MI FY08-10  80% GF/GP 
   20% Federal Funds 

Two-year, six-month, fifteen-
day contract for Life Skill 
services 

 
 2) Jacqueline Jenerou $     87,915.20  Total 
  Manistique, MI FY08-10  100% Federal Funds 

Two-year, six-month contract 
for Parent Aide services 

 
 3) Cassie Hartsell NOT TO EXCEED 
  Cassopolis, MI $    130,080.00  Total 
   FY08-10  100% Federal Funds 

Two-year, six-month contract 
for Life Skills/Prevention 
services 

 
 4) Various $    170,000.00  Amendment 
  (Listing on file) ,016,743.00  New Total $  2
   FY08  100% Federal Funds 

Carry-forward funds used to 
strengthen local opportunities 
for low-income individuals/ 
families 
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5. DEPARTMENT OF HUMAN SERVICES continued 
 
 5) Various NOT TO EXCEED 
  (Listing on file) $    342,985.00  Total 
   FY08  60% State GF/GP 
   40% Federal Funds 

Six-month contract for 0-3 
Secondary Prevention services 

 
 6) Alcona County Commissioners NOT TO EXCEED 
  Harrisville, MI $     50,000.00  Total 
   FY08-10  100% Federal Funds 

Two-year, six-month contract 
for Family/Youth Monitoring and 
Intensive Home Based services 

 
 7) LCFS NOT TO EXCEED 
  Bay City, MI 342.00  Total $    212,
   FY08-10  100% Federal Funds 

Two-year, 6-month contract for 
In Home Families Together 
Building Solutions services 

 
 8) Professional Counseling $     32,500.00  Amendment 
    Center, P. C. 000.00  New Total $    130,
  Port Huron, MI FY08-09  67% State GF/GP 
   33% Federal Funds 

Additional funds to increase 
available In-home Family 
Prevention services 

 
 9) Various NOT TO EXCEED 
  (Listing on file) $  3,500,000.00  Total 
   FY08-09  100% Federal Funds 

One-year contract for 
weatherization services to low-
income families 

 
 10) Janis Sahr NOT TO EXCEED 
  Ossineke, MI 500.00  Total $     46,
   FY08-10  100% Federal Funds 

Two-year, seven-month contract 
for Parent Aide services 

 
 
 



 
 

5 

5. DEPARTMENT OF HUMAN SERVICES continued 
 
 11) Prosecuting Attorney’s NOT TO EXCEED 
    Association of Michigan $    697,000.00  Total 
  Lansing, MI FY08-11  100% Federal Funds 

Three-year, two-month grant for 
Cross-Professional Child 
Welfare training 

 
6. DEPARTMENT OF LABOR AND ECONOMIC GROWTH 
 
 1) Statewide Workforce  $  3,043,699.00  Amendment 
    Development Boards 38,264.00  New Total $104,9
  (Listing on file) FY08  47% Federal 53% GF/GP 
   Additional formula funding will 

be provided to the Grantee’s 
for the purpose of providing 
training assistance to Family 
Independence program 
participants, non-custodial 
parents and non-cash recipients 
in the Jobs, Education and 
Training (JET) program 

 
 2) Michigan Environmental $     95,950.00  Amendment 
    Council $    287,850.00  New Total 
  Lansing, MI FY08  100% Federal Funds 
   The Grantee will receive 

additional funding to provide 
representation/participation in 
the 2006/07/08 Power Supply 
Cost Recovery (PSCR) cases for 
Detroit Edison Company and 
Consumers Energy Company and 
reconciliation proceedings for 
each utility that governs 
2006/07/08 

 
 3) Don Hansen for Michigan $    340,000.00  Total 
    Works Berrien Cass/ FY08  100% Federal Funds 
    Van Buren The Grantee will receive 
  Benton Harbor, MI special project funding for the 

purpose of operating a jobs for 
America’s Graduate (JAG) 
program to work with at-risk, 
in-school youth 
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6. DEPARTMENT OF LABOR AND ECONOMIC GROWTH continued 
 
 4) State Supported Community $             0  Amendment 
    Colleges $    389,065.00  New Total 
  (Listing on file) FY08  100% Federal Funds 
   To add an additional Grantee 

and re-apportion the funding 
amounts to the Grantee’s as 
originally approved by the 
Board at its 12/18/2007 meeting 

 
 5) Various Grantees $  1,000,000.00  Total 
  (Listing on file) FY08  100% Federal Funds 
   Formula funded grants to be 

allocated to the statewide 
workforce development boards 
for exemplary performance. 
Funds my be utilized by the 
Grantee’s for any program 
authorized under WIA Title 1B 

 
7. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Various Marine Safety Grants $  2,877,672.00 Total 
  (Listing on file) FY08 75% Restricted Funds 
   25% Federal Funds 

Grants to sheriff departments 
for on-the-water patrol, 
enforcement, and providing 
instruction on boating safety 

 
 2) Mackinac County $     11,200.00 Amendment 
    Sheriff Department $     27,725.00 New Total 
  St. Ignace, MI FY08 100% State Restricted 

Additional grant funds for 
patrol and enforcement of laws 
on State designated snowmobile 
trails 

 
 3) Snowmobile Club amendments $    175,127.00 Amendment 
  Listing on file) $    630,633.00 New Total 
   FY08 100% State Restricted 

Additional grant funds to local 
snowmobile clubs for additional 
trail grooming of State 
designated trails 
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7. DEPARTMENT OF NATURAL RESOURCES continued 
 

 4) Hiawatha Trails, Inc. 4     38,447.00 Amendment 
  Marquette, MI 221,998.00 New Total $    
   FY08 100% State Restricted 

Additional grant funds for the 
repair of grooming equipment 
and additional trail grooming 
on State-designated trails 

 

 5) Grand Marais Sno-Trails  $     41,635.00 Amendment 
    Association $    130,540.00 New Total 
  Grand Marais, MI FY08 100% State Restricted 

Additional grant funds for 
additional trail grooming of 
State-designated trails 

 

 6) Huron Pines Resource $     80,000.00 Total 
    Conservation and FY08-09 100% State Restricted 
    Development Council Grant for the enhancement of 
  Grayling, MI large woody debris along the Au 

Sable River for fish habitat 
and stream improvement 

8. DEPARTMENT OF TREASURY 
 

 1) Theodore Karamanski $     30,000.00  Amendment 
  Chicago, IL 5,750.00  New Total $     7
   FY08-09 100% Restricted Funds 

Additional funds for a six-
month option to the contract 
for expert witness services 

SECTION II. DMB CONTRACTS 
 

Requests approval of the following: 
 

NEW CONTRACTS 
 
9. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) GROUP1 NOT TO EXCEED 
  Lanham, MD $     42,028.00  (6 months) 
   FY08  100% Federal Funds 

084R8200126  Maintenance 
Agreement for the Current 
Proprietary Doc 1 and Address 
Software for the CHAMPS 
application 
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9. DEPARTMENT OF COMMUNITY HEALTH continued 
 
 2) Lachat Instruments NOT TO EXCEED 
  Milwaukee, WI $     40,545.00  (One-Time) 
   FY08  100% General Funds 

391R8200289  Drinking Water 
Chemical Analysis Equipment 

 
10. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 
 1) Thermo Fisher Scientific NOT TO EXCEED 
  Billerica, MA $     45,690.00  (One-Time) 
   FY08  100% Federal Funds 

761R8200120  X-ray Analyzer 
Machine 

 
11. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 Various RE:START Vendors Short-term Staff Augmentation 

for Information Technology for 
various departments 

 
 1) DataCore Systems 99,000.00 (1yr 5mo 23dy) $     
    (Sirisha Palakurthi) FY08  75% Federal 25% GF 
    (Vishal Rijwani) 071I8200069  To obtain 2 
  Clinton Twp, MI Programmer/Analysts to assist 

the Department of Community 
Health with the creation of a 
web service application and 
associated Oracle Procedures to 
link eleven DCH applications 
with the new Medicaid Community 
Health Automated Medicaid 
Payment System (CHAMPS) 
application 

 
 2) E-Com, Inc. $    114,400.00  (1 year) 
    (Vishal Kumar) FY08  75% Federal 25% General 
  Garden City, MI 071I8200070  To obtain a 

Programmer/Analyst to assist 
the Department of Community 
Health’s Medical Services 
Administration in implementing 
the Data Warehouse Reporting 
changes required for the new 
database designs 
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11. DEPARTMENT OF INFORMATION TECHNOLOGY continued 
 
 3) Ramsoft Systems 14,400.00  (1 year) $    1
    (Pradeep Akkireddy) FY08  75% Federal 25% General 
  Southfield, MI 071I8200070  To obtain a 

temporary Programmer/Analyst to 
assist the Department of 
Community Health’s Medical 
Services Administration in 
implementing the Data Warehouse 
Reporting changes required for 
the new database designs 

 
 4) Symbiosis International $    114,400.00  (1 year) 
    (Ramakrishna Kambhampati)  FY08  75% Federal 25% General 
  Okemos, MI  071I8200070  To obtain a 

temporary Programmer/Analyst to 
assist the Department of 
Community Health’s Medical 
Services Administration in 
implementing the Data Warehouse 
Reporting changes required for 
the new database designs 

 
12. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) Eide Bailly LLP $    750,000.00  (3 years) 
  Fargo, ND FY08-11  SPLIT AWARD 
   100% Restricted Funds 

071I8200049  To establish a 
Pre-Qualified Vendor Pool for 
Market Conduct Examinations of 
Insurance Companies 

 
  Huff, Thomas & Company 0, ears) $    75 000.00  (3 y
  Kansas City, MO FY08-11  SPLIT AWARD 
   100% Restricted Funds 

071I8200049  To establish a 
Pre-Qualified Vendor Pool for 
Market Conduct Examinations of 
Insurance Companies 
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12. DEPARTMENT OF MANAGEMENT AND BUDGET continued 
 
con’t. 1) INS Regulatory Insurance  0, years) $    75 000.00  (3 
    Services, Inc. FY08-11  SPLIT AWARD 
  Philadelphia, PA 100% Restricted Funds 

071I8200049  To establish a 
Pre-Qualified Vendor Pool for 
Market Conduct Examinations of 
Insurance Companies 

 
  RSM McGladrey, Inc.   $    750,000.00  (3 years) 
  Timonium, MD FY08-11  SPLIT AWARD 
   100% Restricted Funds 

071I8200049  To establish a 
Pre-Qualified Vendor Pool for 
Market Conduct Examinations of 
Insurance Companies 

 
 2) ASD Specialty Healthcare $     75,000.00  (1 yr, 6 wks) 
  Addison, TX FY08-09  Various Funding 

MMS28000  Annual contract to 
provide InFluenza Vaccine 
(GSK/IDB FluLaval, CSL 
Biotherapies Afluria, and 
MedImmune FluMist, Statewide 

 
13. DEPARTMENT OF TRANSPORTATION 
 
 1) Vaisala, Inc. $  1,153,210.00  (3 years) 
  Louisville, CO FY08-11  90% Federal Funds 
   5% Restricted  5% Local Funds 

591R7200055/071I7200238/ 
071B8200107 Weather Briefing 
Systems 

CONTRACT CHANGES 
 
14. DEPARTMENT OF AGRICULTURE 
 
 1) White Water Associates, Inc. $     35,150.00  Amendment 
  Amasa, MI   65,430.00  New Total $   
   FY08  75% Federal 25% GF 

071B7200276  Additional funding 
for a one-year option to the 
contract for Field Testing 
Services-Environmental (Gypsy 
Moth Trapping) 
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15. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Detroit Bio-Medical  $     82,000.00  Amendment 
    Laboratories, Inc. $    505,538.00  New Total 
  Farmington Hills, MI FY08-09  100% General Funds 

071B4200244  Additional funding 
to provide Laboratory Services 

 
16. DEPARTMENT OF EDUCATION 
 
 1) Food Creations, Inc. $    125,800.00  Amendment 
  Bath, MI $    628,400.00  New Total 
   FY08-09  100% Federal Funds 

071B5200135  Additional funding 
for a one-year option to the 
contract for Nutritional 
Analysis Services 

 
17. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 1) FileNET Corporation $     77,611.95  Amendment 
  Mesa, CA $  4,160,341.91  New Total 
   FY08  84.5% GF/GP 15.5% Federal 

071B3001394  Additional funding 
for maintenance of the FileNET 
Software 

 
18. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) Identix Identification  $  5,289,753.00  Amendment 
    Services $ 15,296,479.00  New Total 
  Springfield, IL FY08-09  Various Funding 

071B5200227  Additional funding 
for a nine-month extension of 
the contract for Fingerprint 
Scanning Services, Statewide 

 
19. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Superior Forestry Service $    781,650.00  Amendment 
  Tilley, AR $  1,199,500.00  New Total 
   FY08-09  100% Restricted Funds 

071B7200214  Additional funding 
for a one-year option to the 
contract for Lifting and 
Planting Seedlings 
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SECTION III. RELEASE OF FUNDS TO WORK ORDER 
 
SECTION IV. REVISION TO WORK ORDER 
 
SECTION V. CLAIMS - PERSONAL PROPERTY LOSS 
 
20. DEPARTMENT OF CIVIL RIGHTS 
 
 1) Henry Gordon $442.00 
 

The claimant (08-SAB-031) requests $442.00 reimbursement for 
replacement of two tires stolen off his vehicle while on a 
work assignment at the NAACP. His insurance deductible is 
$500 so this is for his out-of-pocket cost. The Department 
recommends approval of this claim. 

 
21. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Eric Belk $526.00 
 

The claimant (07-SAB-163) requests $526.00 reimbursement for 
non-sufficient funds due to alleged Department of Community 
Health error. The Department recommends denial of this claim. 

 
 2) Steven Habedank $371.50 
 

The claimant (08-SAB-030) requests $371.50 reimbursement for 
his personal eyeglasses broken when assaulted by a client. 
The Department recommends approval of this claim. 

 
22. DEPARTMENT OF CORRECTIONS 
 
 1) Gregory Bolden #239316 $780.50 
 

The Claimant (06-SAB/DOC-343) requests $780.50 reimbursement 
for monies taken from his account for restitution related to 
medical expenses. The Department recommends denial of this 
claim because this issue is not addressed in OP-03.02.130A. 

 
 2) James Brown #485623 $119.26 
 

The Claimant (07-SAB/DOC-056) requests $119.26 reimbursement 
for his footlocker, lock and store items stolen while under 
control of the Department. The Department recommends denial 
of this claim. 



22. DEPARTMENT OF CORRECTIONS continued 
 
 3) James Brown #485623 $112.32 
 

The Claimant (07-SAB/DOC-057) requests $112.32 reimbursement 
for TV, totes, earrings damaged while under control of the 
Department. The Department recommends denial
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 of this claim. 
 
 4) Jonathan Burke #462020 $ 20.99 
 

The Claimant (07-SAB/DOC-090) requests $20.99 reimbursement 
for his damaged tape and a can of tobacco taken by staff. The 
Department recommends denial of this claim. 

 
 5) Daniel Dillard #232029 $206.99 
 

The Claimant (06-SAB/DOC-334) requests $206.99 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 6) Donald Davison #209352 $150.00 
  Kelly Evans-El 
 

The Claimant (06-SAB/DOC-436) requests $150.00 reimbursement 
for his jewelry lost while under control of the Department. 
The Department recommends denial of this claim. 

 
 7) Demont Ellis #226997 $180.00 
 

The Claimant (06-SAB/DOC-374) requests $180.00 reimbursement 
for his gold chain and cross. The Department recommends 
approval of $50.00 for this claim. 
 

 8) Daniel Finch #280109 $ 84.00 
 

The Claimant (07-SAB/DOC-144) requests $84.00 reimbursement 
for his footlocker damaged during transfer. The Department 
recommends denial of this claim. 

 
 9) Jeffrey Fowler #324653 $ 95.00 
 

The Claimant (06-SAB/DOC-409) requests $95.00 reimbursement 
for his TV damaged when transferred. The Department 
recommends approval of $57.00 for this claim.  
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22. DEPARTMENT OF CORRECTIONS continued 
 
 10) Turonald Frazier #239868 $103.99 
 

The Claimant (07-SAB/DOC-049) requests $103.99 reimbursement 
for his TV, tape player and headphones destroyed by his 
bunkie. The Department recommends denial of this claim. 

 
 11) Eugene Haight #108220 $ 76.54 
 

The Claimant (06-SAB/DOC-420) requests $76.54 reimbursement 
for his damaged footlocker, padlock, headphones, radio and 
toiletries. The Department recommends denial of this claim. 

 
 12) William Hill #237436 $ 17.99 
 

The Claimant (07-SAB/DOC-010) requests $17.99 reimbursement 
for his headphones lost while under control of the 
Department. The Department recommends approval of $ 15.99 for 
this claim. 

 
 13) Michael Hunt #213687 $ 21.50 
 

The Claimant (07-SAB/DOC-118) requests $21.50 reimbursement 
for his headphones damage while under control of the 
Department. The Department recommends approval of $9.76 for 
this claim. 

 
 14) Gregory Innes #523892 $ 16.75 
 

The Claimant (07-SAB/DOC- 92) requests $16.75 reimbursement 
for his radio/tape player broken by staff. The Department 
recommends approval of $11.75 for this claim. 

 
 15) Robert Kein #247055 $ 38.85 
 

The Claimant (07-SAB/DOC-142) requests $38.85 reimbursement 
for his radio/tape player lost while under control of the 
Department. The Department recommends approval of $23.92 for 
this claim. 

 
 16) Ryan Kierzek #575964 $ 81.99 
 

The Claimant (06-SAB/DOC-243) requests $81.99 reimbursement 
for his TV lost during transfer. The Department recommends 
denial of this claim. 
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22. DEPARTMENT OF CORRECTIONS continued 
 
 17) Pierre Lassetti #275111 $ 55.55 
 

The Claimant (06-SAB/DOC-403) requests $55.55 reimbursement 
for hobby craft markers, gloves, dominoes and store goods 
missing while under control of the Department. The Department 
recommends denial of this claim. 

 
 18) Janise Leonard #262434 $932.00 
 

The Claimant (06-SAB/DOC-004) requests $932.00 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 19) Irvin Lewis #190999 $ 50.56 
 

The Claimant (06-SAB/DOC-428) requests $50.56 reimbursement 
for numerous store items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 20) Irvin Lewis #190999 $ 47.29 
 

The Claimant (07-SAB/DOC-031) requests $47.29 reimbursement 
for numerous store items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 21) Chris Lukity #238716 $421.04  AMENDED 
 
  The Claimant (06-SAB/DOC-368) requests $421.04 reimbursement 

for numerous items lost while under control of the Department 
This claim was originally approved for $224.73 by the State 
Administrative Board on 2/19/08. The Department of 
Corrections discovered he previously received a refund of 
$16.50; therefore, the Department now recommends an amended 
approval amount of $208.23 for this claim. 

 
 22) David Middleton #160721 $150.98 
 

The Claimant (07-SAB/DOC-321) requests $150.98 reimbursement 
for his tape player, necklace, gloves, calculator, and 7 
tapes. The Department recommends approval of $54.49 for this 
claim. 
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22. DEPARTMENT OF CORRECTIONS continued 
 
 23) David Middleton #160721 $694.21 
 

The Claimant (06-SAB/DOC-432) requests $694.21 reimbursement 
for numerous items of personal property. The Department 
recommends approval of $55.99 for this claim. 

 
23. DEPARTMENT OF STATE 
 
 1) Jerry Kephart $507.00 
 

The claimant (08-SAB-017) requests $507.00 reimbursement for 
towing and impound charges due to an alleged Secretary of 
State error. The Department recommends denial of this claim. 

 
SECTION VI. CLAIMS – PERSONAL INJURY LOSS 
 
SECTION VII. APPROVAL OF SPECIAL ITEMS 
 
24. DEPARTMENT OF CORRECTIONS 
 

Reporting employee claims against the State of Michigan for 
Personal Losses less than $500.00 that have been delegated to the 
Department per State Administrative Guide procedure 0620.02 in the 
month of January, 2008. 

 
 Claim # 08-DOC-09 07-SAB-168 
 Claimant's Name Ronald Verthein 
 For: watch 
 Amount of Claim: $31.50 
 Action: Approved for 100% - purchased 8/2007 
 Paid: $31.50 
 
 Claim # 08-DOC-12 08-SAB-008 
 Claimant's Name Rey Patino 
 For: coat 
 Amount of Claim: $159.00 
 Action: Approved for 100% - purchased 10/2007 
 Paid: $159.00 
 
 Claim # 08-DOC-10 08-SAB-006 
 Claimant's Name Ritchie Nelson 
 For: watch 
 Amount of Claim: $30.17 
 Action: Approved for 100% - purchased 12/2007 
 Paid: $30.17 
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25. DEPARTMENT OF TREASURY 
 

Requests approval of a resolution entitled, “State Administrative 
Board Resolution Authorizing the Issuance of (not to exceed 
$550,000,000.00 in ) State of Michigan General Obligation Bonds 
(Environmental Program and Refunding), Series 2008A (Tax Exempt) 
and State of Michigan General Obligation Bonds (Environmental 
Program and Refunding), Series 2008B (Federally Taxable).” 

 
 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Section I and II of this agenda. Approval by the State Administrative 
Board of these award recommendations does not require or constitute the 
award of same. Award of contracts shall be made at the discretion of 
the DMB Director or designee. 



                   S U P P L E M E N T A L           3/20/08 10:00 ver. 
A G E N D A 

 
 FINANCE AND CLAIMS COMMITTEE             STATE ADMINISTRATIVE BOARD 
   March 25, 2008, 11:05 a.m.                  April 1, 2008, 11:00 a.m. 
       Lake Superior Room                          Lake Superior Room 
   1st Floor, Michigan Library                 1st Floor, Michigan Library 
     and Historical Center                       and Historical Center 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I. AGENCY CONTRACTS
 
SECTION II. DMB CONTRACTS
 
Requests approval of the following: 
 
NEW CONTRACTS 
 
1s. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 Messageway Solutions, Inc. $    791,119.00  (3 years) 
 Livonia, MI FY08-09  100% Revolving Funds 
   071I8200033  Data Exchange 

Gateway Services for the 
State’s Hosting Centers 

 
CONTRACT CHANGES 
 
2s. DEPARTMENT OF EDUCATION
 
 Harcourt Educational $  8,700,000.00  Amendment 
   Measurement 5,729.00  New Total $ 23,81
 San Antonio, TX FY09-10  100% Federal Funds 
   071B5200309  Additional funds 

for two, one-year options to 
the contract for MEAP Item 
Development 
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3s. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 
 Retired Engineer Technical $    155,000.00  Amendment 
   Assistance Foundation $  2,030,265.74  New Total 
 Livonia, MI FY09  100% Restricted Funds 
   071B5200348  Additional funds 

for a one-year option to the 
contract for the Retired 
Engineer Technical Assistance 
Program Services 

 
4s. DEPARTMENT OF MANAGEMENT AND BUDGET
 
 Constellation New Energy $ 40,000,000.00  Amendment 
   Gas Division 00,000.00  New Total $ 80,0
 Fort Gratiot, MI FY08  100% Various Funds 
   071B7200002  Additional funds 

for a one-year option to the 
contract for Natural Gas, 
Statewide 

 
SECTION III. RELEASE OF FUNDS TO WORK ORDER
 
SECTION IV. REVISION TO WORK ORDER
 
SECTION V. CLAIMS - PERSONAL PROPERTY LOSS 
 
SECTION VI. CLAIMS – PERSONAL INJURY LOSS 
 
SECTION VII. APPROVAL OF SPECIAL ITEMS 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Section I and II of this agenda. Approval by the State Administrative 
Board of these award recommendations does not require or constitute the 
award of same. Award of contracts shall be made at the discretion of 
the DMB Director or designee. 



  APPROVED 
        April 1, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A special meeting of the Finance and Claims Committee was held at 
10:55 a.m. on April 1, 2008. Those present being: 
 
Chairperson: Tom Saxton, representing Approved ______________________ 
   State Treasurer Kleine 
 
Member:  Iris Lopez, representing Approved ______________________ 
   Attorney General Cox 

 
Member:  Kelly Keenan, representing Approved ______________________ 
   Governor Granholm 

 
Others:  Marjorie Reh, Bureau of Lottery; Patrick F. Isom, Alan Lambert, 

Department of Attorney General; Carol Wolenberg, Department of 
Education; Sherry Bond, Janet Rouse, Department of Management 
and Budget; Joseph Pavona, Department of State; Mike 
Blackledge, Amy Meldrum, Jill Mullins, Department of 
Transportation; Joe Fielek, Janet Hunter-Moore, Department of 
Treasury; Walt Herzig, Lt. Governor’s Office; Jon Savage, Lewis 
& Munday; Chris Dembowski, Miller, Canfield 

_______________________________________________________________________ 
 
The Finance and Claims Committee special agenda was presented. 
 
Following discussion, Ms. Lopez moved that the special agenda be 
recommended to the State Administrative Board for approval. The motion 
was supported by Mr. Keenan and unanimously adopted. 
 
Mr. Keenan moved that the meeting be adjourned. The motion was supported 
by Ms. Lopez and unanimously adopted. Mr. Saxton adjourned the meeting. 



                        S P E C I A L                3/28/08 1:00 ver. 
A G E N D A 

 
 FINANCE AND CLAIMS COMMITTEE             STATE ADMINISTRATIVE BOARD 
    April 1, 2008, 10:55 a.m.                  April 1, 2008, 11:00 a.m. 
       Lake Superior Room                          Lake Superior Room 
   1st Floor, Michigan Library                 1st Floor, Michigan Library 
     and Historical Center                       and Historical Center 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I. AGENCY CONTRACTS 
 
Requests approval of the following: 
 
1s. BUREAU OF LOTTERY 
 
 GTECH Corporation $285,000,000.00  Total 
 Providence, RI FY09-15  100% Restricted Funds 

Lottery Gaming System, 
Equipment, Services, and 
Supplies 

 
SECTION II. DMB CONTRACTS 
 
SECTION III. RELEASE OF FUNDS TO WORK ORDER 
 
SECTION IV. REVISION TO WORK ORDER 
 
SECTION V. CLAIMS - PERSONAL PROPERTY LOSS 
 
SECTION VI. CLAIMS – PERSONAL INJURY LOSS 
 
SECTION VII. APPROVAL OF SPECIAL ITEMS 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Section I and II of this agenda. Approval by the State Administrative 
Board of these award recommendations does not require or constitute the 
award of same. Award of contracts shall be made at the discretion of 
the DMB Director or designee. 



 
 
 
 
 
 

- - - - - - - - - - 
 

Mr. Saxton presented the Finance and Claims Committee Reports for the 
regular meeting of March 25, 2008, and the special meeting of April 1, 2008. 
After review of the foregoing Finance and Claims Committee Reports, Mr. 
Saxton moved that the Reports covering the regular meeting held March 25, 
2008,  with Item 22(3) of the regular agenda withdrawn at the State 
Administrative Board meeting on April 1, 2008, and the special meeting held 
April 1, 2008, be approved and adopted. The motion was supported by Ms. 
Wolenberg and unanimously approved. 



  APPROVED 
        April 1, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_____________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Transportation and Natural Resources 
Committee was held at 3:30 p.m. on March 26, 2008. Those present 
being: 
 
Chairperson: Joseph Pavona, representing Approved ______________________ 
   Secretary of State Land 
 
Member:  Steve Liedel, representing Approved ______________________ 
   Lt. Governor Cherry 
 
Member:  Jim Shell, representing  Approved ______________________ 
 Attorney General Cox 
 
Others: Sherry Bond, Janet Rouse, Department of Management and Budget; 

Cynthia Watson, Department of Natural Resources; Mike Blackledge, 
Keith Brown, Connie Hanrahan, Katherine Hulley, Amy Meldrum, Wayne 
Roe, Jr., Patrick Scarlett, Bill Stonebrook, Karen Watson, Larry 
Whiteside, Department of Transportation 

_______________________________________________________________________ 
 
The Department of Natural Resources agenda was presented. 
 
Following discussion, Mr. Shell moved that the Natural Resources agenda 
be recommended to the State Administrative Board for approval. 
Supported by Mr. Liedel, the motion was unanimously adopted. 
 
There was no Department of Environmental Quality agenda presented. 
 
The Department of Transportation regular, supplemental, and second 
supplemental agendas were presented. 
 
A retroactive letter was received from the Director of the Department 
of Transportation, Kirk T. Steudle, regarding Item 5 of the regular 
agenda. 
 
Following discussion, Mr. Shell moved that the Transportation regular, 
supplemental, and second supplemental agendas be recommended to the 
State Administrative Board for approval with the following: 
 

Item 4 of the regular agenda contingent upon approval by the 
Office of Commission Audit; 
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Items 11 through 54, 66 through 69, 73 through 76, 79, 92 through 
95, 97, 101, 102, 103, 105, 107, 109, 110 of the regular agenda, 
and Item 1 of the supplemental agenda contingent upon approval at 
the March 27, 2008 State Transportation Commission meeting; 

 
 Item 92 of the regular agenda tabled; 
 

Item 108 of the regular agenda contingent upon receipt of 
additional information. 

 
Supported by Mr. Liedel, the motion was unanimously adopted. 
 
Mr. Pavona adjourned the meeting. 
 
At the State Administrative Board meeting on April 1, 2008, Items 95, 
108, and 109 of the regular agenda were withdrawn by the Department of 
Transportation. 



A G E N D A 
 

 NATURAL RESOURCES ITEMS FOR 
 
 TRANSPORTATION AND NATURAL RESOURCES COMMITTEE - STATE ADMINISTRATIVE BOARD 
 

Transportation and Natural Resources – March 26, 2008 - 3:30 P.M. 
State Administrative Board Meeting – April 1, 2008 - 11:00 A.M. 

 
.................................................................. 

 
This agenda is for general informational purposes only. At its  

discretion, the Transportation and Natural Resources Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 MINERAL LEASES 
 
ONE DIRECT OIL and GAS LEASE – NONDEVELOPMENT:  CMS Gas Transmission Company, 
of Jackson, Michigan, Department of Natural Resources state-owned minerals, 
40.00 acres, more or less, Section 12, T27N, R08W, Kalkaska Township, 
Kalkaska County. 
 
Terms:  Three-year term, two one-year extension options, 3/16 royalty, 

$2,000.00 bonus consideration ($50.00 per acre), and $2.00 per acre 
annual rental. 

 
ONE DIRECT OIL and GAS LEASE – NONDEVELOPMENT:  Jordan Development Company, 
L.L.C., of Traverse City, Michigan, Department of Natural Resources state-
owned minerals, 4.00 acres, more or less, Section 24, T30N, R05W, Star 
Township, Antrim County. 
 
Terms:  One-year term, no extensions, 3/16 royalty, $52.00 bonus 

consideration ($13.00 per acre), and $2.00 per acre annual rental. 
 
ONE DIRECT OIL and GAS LEASE – NONDEVELOPMENT:  Dennis R. Schmude, d/b/a 
Schmude Oil, of Traverse City, Michigan, Department of Natural Resources 
state-owned minerals, 14.33 acres, more or less, Section 34, T25N, R13W, 
Colfax Township, Benzie County. 
 
Terms:  One-year term, no extensions, 3/16 royalty, $12,000.00 bonus 

consideration ($200.00 per lot), and $2.00 per acre annual rental. 
 
The Chief of Forest, Mineral and Fire Management approved these items on March 7, 
2008.  The form of legal documents involved in these transactions has previously 
been approved by the Attorney General. 

I recommend approval. 
 
       Respectfully submitted: 

 Department of Natural Resources 
 

 
 
By:_________________________________ 
Thomas Wellman, Manager 

       Mineral and Land Management Section 
Forest, Mineral and Fire Management 
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AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting:  March 26, 2008– Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  April 1, 2008 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting.  
 

 
CONTRACTS 

 
1. HIGHWAYS (Real Estate) – Resolution “A” (Excess Property Easement) 

Tract 1178, Control Section 68000, Parcel 1, Part B 
 
The subject tract is located in the city of Mio, Oscoda County, Michigan, and contains 
approximately 11,563 square feet.  MDOT has requested that Consumers Energy provide the 
Mio Maintenance Garage facility with electrical service.  Consumers Energy agreed to provide 
the new service and construct the required poles, lines, transformer, and meter, provided that 
MDOT provide an easement to Consumers Energy to construct and maintain said electrical 
equipment.  MDOT has requested this service and has agreed to grant an easement to Consumers 
Energy for construction and maintenance of the above described facility for mutual benefit.  The 
transaction has been approved for mutual benefit by Patrick Scarlett, Supervisor, Program and 
Property Management Services Unit, Real Estate Division, on February 25, 2008.  The property 
was not offered to the local municipalities because it is an easement.   The property has been 
declared excess by the Bureau of Highways – Development. 

 
Criticality:  Failure to approve this mutual benefits transaction will result in an unnecessary financial expenditure 
by MDOT  for the installation of utilities for the newly constructed MDOT  facility. 
Purpose/Business Case:  The purpose of granting an easement on excess property is to allow state agencies, local 
units of government, or private parties the use of MDOT property while MDOT maintains the integrity of its 
infrastructure. 
Benefit:  MDOT benefits by allowing the use of a portion of its excess property without affecting the functionality 
of our infrastructure.  
Funding Source:  N/A – no cost, mutual benefit transaction. 
Commitment Level:  Excess property is appraised to determine fair market value.  The sale price or exchange value 
is based on that appraised value. 
Risk Assessment:  Easements are utilized in situations in which MDOT would like to retain fee ownership, while 
addressing a specific real estate need. 
Cost Reduction:  N/A. 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
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Selection:  N/A. 
New Project Identification:  N/A. 
Zip Code:  48647. 
 

2. HIGHWAYS (Real Estate) – Resolution “B” (Excess Property Easement) 
Tract 1177, Control Section 83033, Parcel 432, Part C 
 
The subject tract is located in the township of Clam Lake, Wexler County, Michigan, and 
contains approximately 11,240 square feet.  MDOT has requested that Consumers Energy 
provide the new Cadillac Transportation Service Center facility with electrical service.  
Consumers Energy agreed to provide the new service and construct the required poles, lines, 
transformer, and meter, provided that MDOT provide an easement to Consumers Energy to 
construct and maintain said electrical equipment.  MDOT has requested this service and has 
agreed to grant an easement to Consumers Energy for construction and maintenance of the above 
described facility for mutual benefit.  The transaction has been approved for mutual benefit by 
Patrick Scarlett, Supervisor, Program and Property Management Services Unit, Real Estate 
Division, on January 22, 2008.  The property was not offered to the local municipalities because 
it is an easement.  The property has been declared excess by the Bureau of Highways – 
Development. 

 
Criticality:  Failure to approve this mutual benefits transaction will result in an unnecessary financial expenditure 
by MDOT  for the installation of utilities for the newly constructed MDOT  facility. 
Purpose/Business Case:  The purpose of granting an easement on excess property is to allow state agencies, local 
units of government, or private parties the use of MDOT property while MDOT maintains the integrity of its 
infrastructure. 
Benefit:  MDOT benefits by allowing the use of a portion of its excess property without affecting the functionality 
of its infrastructure.  
Funding Source:  N/A – no cost, mutual benefit transaction. 
Commitment Level:  Excess property is appraised to determine fair market value.  The sale price or exchange value 
is based on that appraised value. 
Risk Assessment:  Easements are utilized in situations in which MDOT would like to retain fee ownership, while 
addressing a specific real estate need. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  N/A. 
Zip Code:  49601. 
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3. HIGHWAYS (Real Estate) – Resolution “C” (Railroad Sale) 

Sale RR-035-F, Item 1, Control Section 195201, Parcels 16A, 18A 
 
The subject tract is located in the township of Ovid and the city of Ovid, Clinton County, 
Michigan, and contains approximately 1.60 acres.  The tract is a portion of abandoned railroad 
right-of-way that is no longer required for rail purposes.  The tract was appraised by Ronald 
Adams, Property Analyst, Program and Property Management Services Unit, on September 14, 
2007, at $13,920.  The appraised property was approved for sale by Patrick Scarlett, Supervisor, 
Program and Property Management Service Unit, Project Development Section, Real Estate 
Division, on September 20, 2007, at the amount of $13,920.  The tract was not offered to the 
local municipality because the purchaser has a leasehold interest in the property, which by law 
gives the purchaser a right of first refusal to purchase the property.  The purchaser, the Michigan 
Milk Producers Association, has submitted an Application to Purchase and Agreement of Sale 
and a check in the amount of $2,784, which represents a 20 percent bid deposit.  The tract was 
determined to be excess by the Bureau of Multi-Modal Transportation Services. 

 
Criticality:  This is a revenue-generating sale.  Failure to approve this transaction would result in lost revenue to the state. 
Purpose/Business Case:  The purpose of railroad sales is to dispose of state-owned property by sale to state agencies, local 
units of government, or private parties, which returns revenue to the state. 
Benefit:  MDOT benefits by reducing the inventory of state-owned property and generating revenue. 
Funding Source:  N/A - revenue generating. 
Commitment Level:  Railroad property is appraised to determine fair market value.  The sale price or exchange value is based 
on that appraised value. 
Risk Assessment:  If railroad property is not sold, the amount of state revenue will be reduced. 
Cost Reduction:  The state does not accept less than appraised value. 
Selection:  N/A. 
New Project Identification:  N/A. 
Zip Code:  48866. 
 

4. EXECUTIVE (Office of Economic Development and Enhancement) - IDS SR2S Program 
Authorization (Z7) under Contract (2006-0483) between MDOT and Michigan Fitness 
Foundation (MFF) will provide for MFF to continue to assist MDOT in the administration of the 
federal Safe Routes to School (SR2S) Program in fiscal years 2008 and 2009 by delivering the 
non-infrastructure grants to schools.  The authorization will be in effect from the date of award 
through September 30, 2009.  The authorization amount will be $500,000.  The contract term is 
March 1, 2006, through September 30, 2009.  Source of Funds: 100% Federal SR2S Program 
Funds. 
 
Criticality:  Completion of the work in this authorization is critical to MDOT's ability to administer federal SR2S 
funding.  The work is essential to the ability of the program to assist schools in utilizing the 100 percent federal 
funding that has been awarded to them for implementing non-infrastructure components of their SR2S funding 
awards. 
Purpose/Business Case:  Authorization (Z7) will provide for the administration of the non-infrastructure 
components of SR2S funding awarded to schools that have completed the Handbook Planning Process and 
submitted Funding Applications based on their Action Plans. 
Benefit:  MFF will be able to effectively organize and deliver this component of the federal SR2S program for 
MDOT.  The SR2S Program enhances the safety of children walking and bicycling to their schools. 
Funding Source:  100% Federal SR2S Program Funds.  The federal funds are earmarked for this program. 
Commitment Level:  The authorization costs are capped based on an estimate of the costs of the identified work 
over the life of the federal program authorization. 
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Risk Assessment:  Without this authorization, MFF would be unable to complete the next phase of the work 
program, which would affect the entire SR2S program in Michigan.  That could result in MDOT being unable to 
administer the federal funding program as planned. 
Cost Reduction:  N/A. 
Selection:  N/A for this authorization; best source for original IDS contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

5. *HIGHWAYS - Time Extension 
Retroactive Amendatory Contract (2005-0208/A3) between MDOT and HNTB Michigan, Inc., 
will extend the contract term by three years (91 days retroactive) to provide sufficient time for 
the consultant to complete the services.  The original contract, which expired on December 31, 
2007, provided for system manager services to be performed for an Intelligent Transportation 
System (ITS) upgrade project on multiple corridors in Wayne, Oakland, and Macomb Counties.  
The contract needs to be extended to coincide with a related ITS integration contract for the same 
corridors.  The revised contract term will be May 20, 2005, through December 31, 2010.  The 
contract amount remains unchanged at $2,089,806.  Source of Funds: 80% Federal Highway 
Administration Funds and 20% State Restricted Trunkline Funds. 
 
The contract amendment is retroactive because the MDOT project manager did not realize that 
the expiration date of this contract was not the same as the expiration date of a related contract. 
 
Criticality:  It is critical that this time extension be approved to allow the services to be completed.  The original 
contract expired on December 31, 2007.  The services must be under an active contract for federal reimbursement.  
As a result, this amendment cannot be deferred until a later State Administrative Board agenda. 
Purpose/Business Case:  To extend the contract term by three years to provide sufficient time for the consultant to 
complete the services. 
Benefit:  Will allow completion of system manager oversight services to ensure project coordination, specification 
approval, and functionality. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, the installation will not be activated, the project will be 
delayed, and additional costs will be incurred due to lack of coordination and oversight. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48075. 
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6. HIGHWAYS - IDS Engineering Services 

Authorization Revision (Z2/R1) under Contract (2006-0470) between MDOT and Mansell 
Associates, Inc., will provide for the deletion of design services and the performance of 
replacement design services with no increase to the authorization amount.  The replacement 
services are needed for the redesign of traffic signal plans and specifications to accommodate 
box span installation and detail grading for an American with Disabilities Act (ADA) sidewalk 
ramp replacement.  The deletion of services decreases the interconnect design and signal 
modernization from the original number of 41 to 26.  The original authorization provides for the 
performance of traffic signal modernization and interconnect design services for 41 signalized 
intersections on M-3, M-1, I-75, M-85, and I-375 in Wayne County, Metro Region (CSs 82132, 
82072, and 82131 - JN 88082C).  The contract term remains unchanged, July 18, 2006, through 
July 17, 2009.  The authorization amount remains unchanged at $247,285.80.  Source of Funds:  
100 % Federal Highway Administration Funds. 
 
Criticality:  The mandated changes will require the redesign of traffic signal plans and specifications in order to 
accommodate the box span installation and detail grading for ADA sidewalk ramp replacement.  In order to meet the 
plan completion date and the scheduled letting for this project, immediate commencement is crucial. As a result, this 
revision cannot be deferred until a later State Administrative Board agenda.  
Purpose/Business Case:  This authorization revision consists of all work related to the development and design of 
final plans.  The replacement services are needed for the traffic signal design in order to accommodate the box span 
installation and detail grading for ADA sidewalk ramp replacement.  
Benefit:  After this project was awarded, MDOT was mandated to comply with ADA sidewalk ramp standards.  
This authorization will facilitate the mandate to upgrade all sidewalk ramps to comply with ADA standards.  
Funding Source:  100% Federal Highway Administrative Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the services are not performed, safety problems could result.  This revision contains necessary 
safety upgrades to sidewalk ramps and traffic signals.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48075. 
 

7. HIGHWAYS - IDS Engineering Services 
Authorization (Z2) under Contract (2006-0545) between MDOT and Coleman Engineering 
Company will provide for the recovery of existing geodetic control monuments and the 
installation of new geodetic control monuments along routes in the lower peninsula (Bay, North, 
Grand, Southwest, and University Regions) (CS various - JN 102103).  The work items include 
differential leveling, coordination of underground utilities, and traffic control.  The authorization 
will be in effect from the date of award through September 5, 2009.  The authorization amount 
will be $435,000.  The contract term is September 6, 2006, through September 5, 2009.  Source 
of Funds: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline 
Funds. 

 
Criticality:  The monuments can only be installed during the springtime to allow for settling.  MDOT will lose 
federal funds if the project is not completed this fiscal year.  As a result, this contract cannot be deferred until a later 
State Administrative Board agenda. 
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Purpose/Business Case:  To provide for design services to be performed for the recovery of existing geodetic 
control monuments and the installation of new geodetic control monuments along routes in the lower peninsula 
(Bay, North, Grand, Southwest, and University Regions).  This is the second phase of a multi-phase long-term 
project and a continuation of the Michigan Height Modernization Program.  Differential leveling is one of the most 
expensive and labor intensive parts of surveying a highway job.  Without proper leveling, the job cannot be 
constructed properly, and costs overruns are likely due to poor mapping results.  Setting the marks within the 
corridors of significance will allow MDOT to observe the marks and position them relative to the National Spatial 
Reference System. 
Benefit:  This project will improve vertical accuracy, improve project control benchmarks, and make the use of 
automated machine grading possible. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The unit price is fixed; however, the number of units for this work has been estimated. 
Risk Assessment:  If the services are not performed, MDOT will continue to bear the high costs of bringing 
benchmarks to projects and will have to continue to use grade stakes on projects.  Machine automation will not be 
possible, and federal matching funds may be lost. 
Cost Reduction:  This project is low bid. 
Selection:  Qualifications-based/low-bid. 
New Project Identification:  This is not a new project.     
Zip Code:  48909. 
 

8. *HIGHWAYS - Increase Services and Amount 
Amendatory Contract (2007-0538/A2) between MDOT and the University of Detroit Mercy 
(UDM) will provide for the continuation of ongoing research services and the performance of 
three new projects and will add second year funding in the amount of $248,434.  The original 
contract provides for the development of cost-effective methods of maximizing the current 
transportation infrastructure, for the development of improved supply chain management through 
improved inter-modal connectivity, and for the development of affordable alternative sources of 
energy for vehicles and methods of fuel distribution.  UDM oversees the research program with 
the assistance of the Michigan-Ohio Transportation University Center (MIOH).  MIOH is 
comprised of five universities from Michigan and Ohio and was created to conduct 
transportation research for the benefit of Michigan, Ohio, and surrounding states.  The contract 
term remains unchanged, May 1, 2007, through September 30, 2009.  The revised contract 
amount will be $498,434.  Source of Funds: 80% Federal Highway Administration Funds and 
20% State Restricted Trunkline Funds. 

 
Criticality:  This amendment provides the funding necessary for projects that are critical to advancing the state of 
alternative fuel research and transportation efficiency in Michigan.  The projects will continue to advance the use 
and effectiveness of bio-fuels.  Also advancements in congestion mitigation are being researched to make the most 
of our existing transportation network.   
Purpose/Business Case:  To provide second year funding of the three year contract for the performance of research 
services to benefit MDOT, other Michigan transportation agencies, and Michigan shippers and manufacturers. The 
year two projects selected will continue to advance the use and effectiveness of bio-fuels.  The preliminary strategic 
plan outlines a process for soliciting proposals in order to provide research and educational grants in three areas: 
alternative fuels, transportation system efficiency and utilization, and supply chain management.    
Benefit:  Will provide for technological and educational advancement in the areas of alternative fuels, supply chain 
management, and transportation system efficiency.  The research is expected to lead to reduced logistical costs for a 
number of Michigan shippers and manufacturers, which could increase productivity and income for the state.  
Additionally, MDOT anticipates that the research findings will expand the market for alternative fuels produced in 
Michigan.  
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
4/1/08           Page 7 of 81 

Risk Assessment:  Failure to approve this contract could result in the loss of funding from the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) and the possible forfeiture of 
cost savings from the research findings.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost basis not to exceed the contract 
maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A (SAFETEA-LU earmark).    
New Project Identification:  This is not a new project. 
Zip Code:  48221. 
 

9. HIGHWAYS - Engineering Services 
Contract Amendment (2007-0646/A1) between MDOT and HNTB Michigan, Inc., will provide 
for the performance of additional as-needed design services during construction and will increase 
the contract amount by $731,279.94. The additional work includes design services during 
construction for a temporary parking lot; a temporary two-lane configuration along northbound I-
75 to the Clark Street ramp; the I-94 accident investigation site, including signing details along 
the project detour route; and a Park & Ride lot. The original contract provides for the 
performance of as-needed design services during construction for I-75 and I-96 from West Grand 
Boulevard to the Consolidated Rail Corporation overpass (Ambassador Bridge/Gateway Project), 
including the Bagley Avenue cable stay pedestrian bridge in Wayne County (CSs various -       
JN 37795A).  The contract term remains unchanged, July 19, 2007, through December 31, 2010.  
The revised contract amount will be $2,043,697.09.  Source of Funds: 90% Federal Highway 
Administration Funds and 10% State Restricted Trunkline Funds. 
  
Criticality: It is critical that this amendment be approved at this time to allow the continuation of the as-needed 
design services during construction. If this amendment is not approved, the complicated and lengthy construction 
schedule for the Ambassador Bridge/Gateway Project that includes a direct connection between the Ambassador 
Bridge and I-75/I-96 and the reconstruction of those freeways, could be jeopardized. The Ambassador Bridge plaza 
expansion projects funded by the U.S. General Services Administration and by the Detroit International Bridge 
Company could also be delayed.  
Purpose/Business Case: To provide for the continuation of timely design assistance services during construction to 
resolve any issues that may arise during construction. Due to the complexity of this project, the Detroit 
Transportation Service Center has been utilizing the consultant’s services more than anticipated. In addition, the 
contractor has issued more requests for information than originally anticipated; the complex steel erection submittals 
have been more elaborate; more shop drawing reviews have been necessary due to re-submittals; and greater 
involvement in stakeholder meetings and presentations has been requested.  
Benefit: Will provide for the continuation of necessary design services during construction for this complex 
construction project, including the resolution of any unforeseen construction issues.  
Funding Source: 90% Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, MDOT’s ability to provide timely design assistance for 
problems that may occur during the construction of this project could be jeopardized.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A. 
New Project Identification:  This is a not a new project. 
Zip Code:  48075. 
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10. HIGHWAYS - IDS Engineering Services  

Authorization (Z9) under Contract (2007-0801) between MDOT and URS Corporation Great 
Lakes will provide for the performance of full construction engineering services for US-127 
from White Road north to Loomis Road, Jackson County (CS 38111 - JN 88487A).  The work 
items include project administration, inspection, quality assurance testing, and preparation and 
documentation of project records.  The authorization will be in effect from the date of award 
through September 30, 2010.  The authorization amount will be $182,274.14.  The contract term 
is October 1, 2007, through September 30, 2010.  Source of Funds:  100% State Restricted 
Trunkline Funds. 
 
Criticality:  Proper construction engineering oversight is critical in order to ensure that projects are constructed 
according to MDOT plans and specifications and in a timely and cost effective manner.  This project is scheduled to 
begin in Spring 2008.  As a result, this contract cannot be deferred until a later State Administrative Board agenda.  
Purpose/Business Case:  To provide for the performance of full construction engineering services on US-127 from 
White Road north to Loomis Road, Jackson County. 
Benefit:  Will provide for adequate project administration, inspection, and testing, as required by federal law, which 
will result in a high quality product.  The services will ensure that requirements are met to satisfy state and federal 
guidelines for construction oversight and the administration of highway construction projects. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this authorization is not approved, the project may not have adequate construction engineering 
oversight, including inspection and testing, which could result in substandard work.  Failure to provide the services 
outlined could result in the loss of federal participation on this and subsequent highway construction projects. 
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  49201. 
 

11.-54. HIGHWAYS – Local Jobs Today Program Loans 
The Local Jobs Today (LJT) Program is a state loan program intended to assist county road 
commissions (CRC), cities, and villages in financing transportation infrastructure improvements 
through projects approved for LJT matching grant funds.  The LJT Program loan amount is 
equivalent to the estimated federal funding applicable to a project that is not currently available.  
When such federal funding is converted from “advance construction” to regular federal aid, this 
federal funding will be applied to any outstanding principal balance of the LJT loan.  The loan 
will allow local agencies to proceed with the construction of their LJT-approved projects.  The 
interest rate on each loan is 4 percent annually.  The loan contracts will be in effect from the 
dates of award through either September 30, 2009, or September 30, 2010, depending on the 
expected date of availability of future federal aid.  The projects listed below were scheduled for 
fiscal years during or after the fiscal year beginning October 1, 2008, and are being advanced to 
the fiscal year that began October 1, 2007. 
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Contract Job # Agency Description         LJT Loan 

11. 2007-7588 83284 Marquette Double chip seal work along       $   101,100 
   CRC  County Road 550 from the north 
    city limits of Marquette northerly 
    approximately 2.6 miles 

12. 2008-8039 101032 City of Reconstruction work along       $   944,694 
   Grand Rapids Lyon Street from Division 
    Avenue to Lafayette Avenue 

13. 2008-8040 101466 City of Reconstruction work along        $   372,760 
   Grand Rapids Lake Drive from Fulton Street 
    to Abney Avenue 

14. 2008-8041 102612 City of  Reconstruction work along        $   830,500
   Grand Rapids  Division Avenue from Cottage 
    Grove Street to Home Street 

15. 2008-8046 100978 Baraga CRC Hot mix asphalt paving work        $   208,800
    along Bayshore Drive from 
    Haanpaa Road to Whirlgig Road 

16. 2008-8049 89587 Village of Reconstruction work along        $   349,545 
   Holly East Street from Maple Street to 
    Elm Street 

17. 2008-8050 89543 City of Reconstruction work along       $   324,800 
   Albion North Clinton Street from 
    Michigan Avenue to Austin 
    Avenue 

18. 2008-8051 90013 Clinton CRC Hot mix asphalt paving work       $   560,000 
    along Wright Road from Price 
    Road southerly approximately 
    0.5 miles 

19. 2008-8054 90031 Village of Hot mix asphalt paving work       $   709,600 
   Grass Lake along West Michigan Avenue 
    from the east village limits of 
    Grass Lake to the west village   
    limits of Grass Lake 

20. 2008-8057 89586 City of Hot mix asphalt paving work       $   374,400 
   Hillsdale along East Bacon Street from 
    St. Joseph Street to the east city 
    limits of Hillsdale 

21. 2008-8058 100168 Clinton Hot mix asphalt paving work       $   203,700 
   CRC along State Road from DeWitt 
    Road to the Highway US-127 
    business route 

22. 2008-8061 89549 City of Hot mix asphalt paving work       $   375,000 
   Gaylord along North Center Avenue 
    from Main Street to McLouth 
    Road 
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23. 2008-8062 35451 Sanilac CRC Hot mix asphalt resurfacing       $   168,000 

    work along Marlette Road from 
    the east city limits of Marlette to 
    Germania Road 

24. 2008-8063 82882 Sanilac CRC Hot mix asphalt paving work       $1,068,200 
    along Bay City Forestville Road 
    from Hoadley Road to Highway 
    M-19 

25. 2008-8066 90138 Muskegon Hot mix asphalt resurfacing       $   492,700 
   CRC work along Maple Island Road 
    from Highway M-46 to 
    Messenger Road 

26. 2008-8068 102083 Monroe CRC Hot mix asphalt resurfacing       $   695,000 
    work along Sumpter Road from 
    Colf Road to Oakville Waltz 
    Road 

27. 2008-8069 89583 City of Hot mix asphalt paving work       $    45,987 
   Hastings along Clinton Street from 
    Michigan Avenue to Highway 
    M-37 
 

28. 2008-8069 89585 City of Sidewalk, curb and gutter,       $   329,012
   Hastings driveway approach, and 
    machine grading work along    
    West State Street, Cook Road, 
    North Broadway Street, Market 
    Street, and Clinton Street within 
    the city limits of Hastings 

29. 2008-8072 35288 Village of Rehabilitation work along       $   140,800 
   Wolverine Trowbridge Road from the south 
    village limits to the north village 
    limits 

30. 2008-8073 58063 Antrim CRC Single chip seal work along       $   200,300 
    Alba Highway (C-42) from 
    Highway US-131 to approximately 
    0.25 miles north of Tunnel Road 

31. 2008-8074 78918 Cheboygan Rehabilitation work along Old       $1,176,900 
   CRC Highway US-27 from the south 
    county line to the south village 
    limits of Wolverine 

32. 2008-8075 39445 City of Hot mix asphalt resurfacing       $   512,800 
   Frankenmuth work along East Genesee Street 
    from Highway M-83 (Main Street) 
    to approximately 695 feet east of 
    Harvest Lane 
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33. 2008-8076 102249 City of Reconstruction work along       $   672,760

   Grand Rapids Division Avenue from Home 
    Street to Highland Street 

34. 2008-8077 75515 Monroe CRC Hot mix asphalt resurfacing       $   705,600 
    work along Oakville Waltz Road 
    from Rawsonville Road to Exeter 
    Road 

35. 2008-8078 102737 Monroe CRC Hot mix asphalt paving work       $1,362,000 
    along Secor Road from Sterns 
    Road to Summerfield Road, along 
    Summerfield Road from Secor    
    Road to Douglas Road, and along 
    Sterns Road from Summerfield 
    Road to Douglas Road 

36. 2008-8080 90150 Ottawa CRC Hot mix asphalt resurfacing       $   480,200 
    work along 8th Avenue from 
    Hayes Street to Wilson Street 

37. 2008-8080 90152 Ottawa CRC Hot mix asphalt resurfacing       $   192,000 
    work along Wilson Street from 
    56th Avenue to 40th Avenue 
 

38. 2008-8081 54623 Tuscola CRC Hot mix asphalt resurfacing       $   181,100 
    work along Hurds Corner Road 
    from Highway M-46 to East 
    Dayton Road 

39. 2008-8082 102271 City of Hot mix asphalt resurfacing       $   465,000 
   Swartz Creek work along Elms Road from 
    Highway I-69 to the north city 
    limits 

40. 2008-8083 102311 City of Reconstruction work along       $1,792,200
   St. Clair Martin Road from Rockwood 
   Shores Avenue to Jefferson Avenue 

41. 2008-8084 87203 City of Reconstruction work along       $   223,500 
   Pinconning West Fifth Street from the 
    west city limits to Highway 
    M-13 

42. 2008-8085 76869 Cheboygan Rehabilitation work along       $   950,300 
   CRC South Extension Road from 
    Mullett-Burt Road to Riggsville 
    Road 

43. 2008-8086 89571 City of Reconstruction work along       $   340,800 
   Greenville Grove Street from Clay Street to 
    Court Street, along Oak Street 
    from Nelson Street to David Drive, 
    and along South Street from 
    Baldwin Street to Macomber Street 
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44. 2008-8087 102199 Kent CRC Hot mix asphalt resurfacing       $   535,150 

    work along Spaulding Avenue 
    from Cascade Road to Fulton 
    Street 

45. 2008-8087 102201 Kent CRC Reconstruction work along       $   266,596
    Cascade Road from Burton 
    Street to Thorncrest Drive 

46. 2008-8088 102284 County of Hot mix asphalt resurfacing       $1,440,000
   Wayne work along Mack Avenue 
    from Cook Street to Vernier 
    Road 

47. 2008-8090 102248 City of Reconstruction work along       $1,077,945 
   Grand Rapids Kalamazoo Avenue from Burton 
    Street to Alger Street 

48. 2008-8092 89564 City of Reconstruction work along       $   375,000 
   Ironwood Alfred Wright Boulevard from 
    Lime Street to Lowell Street and 
    along Lowell Street from Alfred  
    Wright Boulevard to McLeod 
    Avenue 

49. 2008-8098 89567 City of Hot mix asphalt resurfacing       $   375,000 
   Negaunee work along Prince Street from 
    Baldwin Avenue to Everett Street, 
    along East Main Street from 
    McKenzie Avenue to Healy Avenue,  
    along Division Street from East County 
    Road to Rail Street, along West Water 
    Street from Highway US-41 to Teal 
    Lake Avenue, and along Tracy Mine  
    Road from East County Road easterly 
    1500 feet 

50. 2008-8099 89539 Lenawee CRC Hot mix asphalt paving work       $   367,000 
    along Valley Road from Carson 
    Highway to Bent Oak Highway 
    and along Bent Oak Highway 
    from Valley Road to Hunt Road 

51. 2008-8105 102308 City of Concrete pavement work       $   280,000 
   Roseville along Masonic Boulevard 
    from Highway I-94 to the 
    east city limits 

52. 2008-8105 102309 City of Concrete pavement repair       $   208,000 
   Roseville work along Masonic Boulevard 
    from Gratiot Avenue to Little 
    Mack Avenue 
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53. 2008-8110 102568 Dickinson Hot mix asphalt paving work       $   417,600 

   CRC along Leeman Road from County 
    Road 581 (Norway Lake Road) 
    to Lerza Road 

54. 2008-8113 89984 Village of Hot mix asphalt surfacing work       $   474,400 
   Metamora along Dryden Road (High Street) 
    from the west village limits to 
    Blood Road 
  
Criticality:  These loans are offered under the LJT Program, which is part of a comprehensive economic plan to 
create jobs and stimulate Michigan’s economy, and are necessary for the local agencies to finance the associated 
construction of these transportation projects.  Delaying these loans would delay the construction of these projects, 
thereby adversely affecting the goal of the LJT Program to stimulate the state’s economy. 
Purpose/Business Case:  To financially assist in roadway improvements under the LJT Program. 
Benefit:  Will support economic growth, reduce traffic congestion, and upgrade the state all-season road system. 
Funding Source:  State LJT loan funds. 
Commitment Level:  Draws from each loan are limited to a maximum amount based on the estimated amount of 
federal funding applicable to the project that is not currently available. 
Risk Assessment:  Without these loan contracts, the projects approved for LJT matching grant funds may not be 
able to be built. 
Cost Reduction:  Each loan will cover only costs for which the current estimated federal funding applicable to the 
project is not available. 
Selection:  N/A. 
New Project Identification:  Improvement of existing roadways. 
Zip Code:  48909. 
 

55. HIGHWAYS - IDS Engineering Services 
Authorization (Z14) under Contract (2008-0007) between MDOT and Parsons Brinckerhoff 
Michigan, Inc., will provide for the performance of program management services for traffic 
signal optimization at 165 locations in the Bay and Grand Regions (CS various - JN 101124C).  
The work items include the coordination and hosting of progress meetings, data collection 
reviews, engineering evaluations, timing optimization, and final project documentation; the 
development of a cost and benefit report; and the update of signal optimization guidelines. The 
authorization will be in effect from the date of award through October 29, 2010. The 
authorization amount will be $164,430.22.  The contract term is October 30, 2007, through 
October 29, 2010.  Source of Funds: 100% Federal Highway Administration Funds. 

 
Criticality:  Currently, two consultants perform MDOT’s annual signal optimization projects for the Bay and Grand 
Regions.  The consultant for the program management services project will provide management services for both 
optimization projects.  As a result, this authorization cannot be deferred until a later State Administrative Board 
agenda. 
Purpose/Business Case:  To provide for the performance of program management services for traffic signal 
optimization at 165 locations in the Bay and Grand Regions.  
Benefit:  The necessary program management services will ensure that all project-related technical issues are 
thoroughly reviewed or implemented in a timely manner and conform to all federal guidelines.  
Funding Source:  100% Federal Highway Administration Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Failure to approve this authorization could result in user delays and the loss of federal funding. 
Corridors that lack signal progression have been shown to have higher numbers of crashes than corridors with signal 
progression. 
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Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

56. HIGHWAYS - IDS Engineering Services 
Authorization (Z15) under Contract (2008-0007) between MDOT and Parsons Brinckerhoff 
Michigan, Inc., will provide for as-needed traffic and safety work zone inspection and plan 
review services to be performed for the University Region.  The work items include project 
administration, inspection, quality assurance testing, and preparation and documentation of 
project records.  The authorization will be in effect from the date of award through October 29, 
2010.  The authorization amount will be $124,799.57.  The contract term is October 30, 2007, 
through October 29, 2010.  Source of Funds:  Federal Highway Administration Funds, State 
Restricted Trunkline Funds, or local funds, depending on the particular project authorized. 
 
Criticality:  Accident rates tend to be higher in work zones than in non-work zones due to congestion and driver 
unfamiliarity.  In order to minimize accidents in work zones, it is imperative that the region's work zones are set up 
properly and that they convey clear and consistent messages to drivers across the region.  This year's work zones 
within the University Region will be active starting in March.  As a result, this contract cannot be deferred until a 
later State Administrative Board agenda. 
Purpose/Business Case:  To provide for the performance of as-needed traffic and safety work zone inspection and 
plan review services for the University Region. 
Benefit:  Will provide for the performance of as-needed traffic and safety work zone inspection and plan review 
services that are required to satisfy state and federal guidelines for construction oversight and the administration of 
highway construction projects. 
Funding Source:  Federal Highway Administration Funds, State Restricted Trunkline Funds, or local funds, 
depending on the particular project authorized. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Failure to provide the services outlined could result in the loss of federal participation on this 
and subsequent highway construction projects. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the maximum contract amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48823. 
 

57. HIGHWAYS - IDS Engineering Services 
Authorization (Z16) under Contract (2008-0007) between MDOT and Parsons Brinckerhoff 
Michigan, Inc., will provide for the performance of traffic signal optimization services for 
various corridor locations within Oakland County in the Metro Region (CS 63900 - JN 
100641C).  The work items include the coordination and hosting of progress meetings, review of 
data collection, engineering evaluations, timing optimization, final project documentation, and 
development of a cost and benefit report.  The authorization will be in effect from the date of 
award through September 27, 2009.  The authorization amount will be $329,416.67.  The 
contract term is September 28, 2006, through September 27, 2009.  Source of Funds:  100% 
Federal Highway Administration Funds. 
 
Criticality:  Signal optimization is a critical method of relieving congestion on our roadways without facility 
expansion.  Signal optimization results in traffic flow improvements, cost savings, reduced emissions, and improved 
safety due to fewer accidents.  As a result, this contract cannot be deferred until a later State Administrative Board 
agenda.  
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Purpose/Business Case:  This project will provide for an updated corridor signal progression plan with optimized 
traffic signal operations along each corridor.  Timing permits will be produced, and a follow-up analysis will be 
conducted.  A safety analysis for each intersection will ensure that all aspects of crash improvement have been 
included, allowing for a reduction in crash patterns within each corridor.  
Benefit:  Optimizing signal operations will allow traffic in the corridor to flow more effectively and efficiently.  
This will reduce user delays and associated costs and provide a safer driving environment.  
Funding Source:  100% Federal Highway Administration Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the services are not performed, user delays will continue and federal funding could be lost.  
Corridors with signal progression have lower numbers of accidents than corridors without signal progression. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48075. 
 

58. HIGHWAYS - IDS Engineering Services 
Authorization (Z2) under Contract (2008-0100) between MDOT and Capital Consultants, Inc., 
dba c2ae will provide for design services to be performed for road scoping work on the I-196 
business loop (BL) from M-140 to 73rd Street and on M-43 from I-196 to the I-196 BL in the 
city of South Haven, Van Buren County (CS 80032 - JN 892950).  The work items include site 
reviews, analysis of findings, and report preparation.  This authorization will be in effect from 
the date of award through January 30, 2011.  The authorization amount will be $156,778.38.  
The contract term is January 31, 2008, through January 30, 2011.  Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
Criticality:  This is a scoping project to identify rehabilitation options and the associated costs.  There has been a 
significant increase in the flooding of private properties adjacent to MDOT trunkline.  This authorization will 
provide rehabilitation options and associated cost plans for the future and will also enable the Transportation Service 
Center (TSC) to find near-term solutions for the drainage problems. 
Purpose/Business Case:  To provide for design services to be performed for road scoping work on the I-196 BL 
from M-140 to 73rd Street and on M-43 from I-196 to the I-196 BL in the city of South Haven, Van Buren County. 
Benefit:  Will enable MDOT to identify and estimate all work needed to accurately improve the pavement condition 
and the safety of the roadway.  The services will also to help identify potential real estate and all design tasks 
necessary for a successful design within budget.   
Funding Source:  100% State Restricted Trunkline Funds.   
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the services are not performed, costs could be greater during the design phase.   
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  49090. 
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59. HIGHWAYS - Design Services 

Contract (2008-0101) between MDOT and Bergmann Associates, Inc., will provide for design 
services to be performed for the Capital Preventative Maintenance (CPM) milling and 
resurfacing and Americans with Disabilities Act (ADA) compliant sidewalk ramp construction 
on M-102 from M-10 to M-39 and for bridge approach and deck replacement work for the M-
102 mainline and over M-10 in Oakland and Wayne Counties.  The contract will be in effect 
from the date of award through December 31, 2009.  The contract amount will be $719,446.12.  
Source of Funds: 81.85% Federal Highway Administration Funds and 18.15% State Restricted 
Trunkline Funds.   

 
Criticality:  M-102 is a major east/west roadway with high traffic volumes that also serves as the designated detour 
route when adjacent major trunkline routes (I-96, I-696, M-10, M-39, I-75) are under construction.  If this work is 
not performed at this time, the roadway will deteriorate to the point at which costly major rehabilitation or 
reconstruction will be the only solution.   
Purpose/Business Case:  The existing pavement is in poor condition, the existing sidewalk ramps do not meet 
current ADA standards, and the mainline bridge shoulder and approach width do not meet current standards.  This 
project will address these problems. 
Benefit:  Will improve pavement condition, pedestrian mobility, and roadway safety.  This project will also reduce 
the long-term maintenance costs for this area.   
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated.  
Risk Assessment:  Based on the current condition of the roadway, milling and resurfacing with pavement repairs is 
the preferred repair.  If this contract is not approved, the costs to perform a combination of alternate repairs and 
additional maintenance would be greater and additional user delays and disruptions would result. If the bridge decks 
included in this project are not replaced at this time, concrete could fall onto traffic below, which would increase 
safety risks and require additional maintenance work, with its related costs.   
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service.    
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48235. 
 

60. *HIGHWAYS - System Manager/Integration Services for Intelligent Transportation System 
Contract (2008-0114) between MDOT and HNTB Michigan, Inc., will provide for system 
manager and integration services for Intelligent Transportation System (ITS) facilities along      
I-94, I-96, M-10, and other routes in the Metro Region (CS various - JN 86516A, 86518A).  The 
work involves the successful deployment of five major groups of ITS device subsystems, 
including dynamic message signs, surveillance systems cameras, vehicle detection systems, 
vehicle infrastructure integration, and all required communications devices and facilities 
necessary to link those ITS field devices to the Gigabit Ethernet Communications Network or 
MDOT-owned wireless, and/or fiber optic communications media.  The consultant will perform 
reviews of as-built drawing submittals for the system, will serve as the MDOT system manager 
through the construction phase, and will provide a final evaluation of the system.  The contract 
amount will be $2,259,200.87.  The contract will be in effect from the date of award through 
January 31, 2011.  Source of Funds: 80% Federal Highway Administration Funds and 20% State 
Restricted Trunkline Funds. 
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Criticality:  Responsible management of public safety makes this project critical.  This project will increase the ITS 
systems operations and maintain mobility across the transportation network, reducing congestion and increasing 
safety in the Metro Region.  This contract covers the integration (installation and activation) phase of the larger 
construction project, which has already been let and is underway.  The lack of integration services would result in 
the installation of field infrastructure that would not be operational.  Therefore, it is critical that MDOT obtain the 
expertise of the consultant as soon as possible.  As a result, this contract cannot be deferred until a later State 
Administrative Board agenda. 
Purpose/Business Case:  Will provide for system manager and integration services for ITS facilities along I-94, I-
96, M-10, and other routes in the Metro Region.  The system requires management from the specifications, 
integration, and equipment purchasing stages of the project, through the system performance review. 
Benefit:  The integration services will allow installed field infrastructure to be made operational.  The service will 
provide MDOT with the ability to track the project and ensure that the equipment and methods utilized meet MDOT 
standards and practices.  The data provided by this equipment will allow the traffic management center to provide 
motorists with real-time congestion and travel time information and will improve incident management capabilities. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  The lack of system manager and integration services would prevent previously installed field 
infrastructure from becoming operational, and none the improvements of the overall project would be realized.  
MDOT standards may not be met.  Congestion, increased travel time, and reduced incident management capabilities 
will result as the area continues to grow. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis, not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48075. 
 

61. HIGHWAYS - IDS Engineering Services 
Authorization (Z1) under Contract (2008-0132) between MDOT and Williams & Works, Inc., 
will provide for design services to be performed for the rehabilitation of two bridges and the 
replacement of one bridge over the US-31 business route eastbound and westbound over the 
south branch of the Muskegon River in the city of Muskegon, Muskegon County (CS 61153- JN 
078622D).  The work items include deep concrete deck overlay, concrete beam end repairs, 
substructure repairs, scour protection, bridge replacement, approach work, and maintenance of 
traffic plans.  The authorization will be in effect from the date of award through February 5, 
2011.  The authorization amount will be $328,834.22.  The contract term is February 6, 2008, 
through February 5, 2011.  Source of Funds:  100% State Restricted Trunkline Funds. 
 
Criticality:  The bridges are deteriorating rapidly and present safety risks for vehicles crossing them.  If the 
rehabilitation and replacement of these bridges is not completed in a timely manner, they will continue to deteriorate 
and maintenance costs will increase.  In order to meet the plan completion date and the scheduled letting for this 
project, immediate commencement is crucial.  As a result, this authorization cannot be deferred until a later State 
Administrative Board agenda. 
Purpose/Business Case:  To provide for design services to be performed for the rehabilitation of two bridges and 
the replacement of one bridge over the US-31 business route eastbound and westbound over the south branch of the 
Muskegon River in the city of Muskegon, Muskegon County. 
Benefit:  Will ensure safe vehicular travel over the bridges. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the services are not performed, the bridges will continue to deteriorate and safety risks and 
maintenance costs may increase. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
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Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  49444. 
 

62. HIGHWAYS - IDS Engineering Services 
Authorization (Z1) under Contract (2008-0133) between MDOT and HH Engineering, Ltd., will 
provide for the performance of design services for two superstructure replacements on M-21 
over the Flat River in the city of Lowell, Kent County (CS 41043 - JN 078623D).  The work 
items include plans for the superstructure replacements, substructure repairs, associated approach 
work, and maintenance of traffic.  The authorization will be in effect from the date of award 
through February 5, 2011.  The authorization amount will be $385,984.50.  The contract term is 
February 6, 2008, through February 5, 2011.  Source of Funds: 100% State Restricted Trunkline 
Funds. 
 
Criticality:  Due to the levels of deterioration and the locations of the two bridges on the main thoroughfare in 
downtown Lowell, it is critical that the design services begin this spring so that the construction can be timed to 
avoid major events in the city.  This will result in decreased user delays and improved regional mobility.  As a 
result, this authorization cannot be deferred until a later State Administrative Board agenda.  
Purpose/Business Case:  To provide for design services to be performed for two superstructure replacements on M-
21 over the Flat River in the city of Lowell, Kent County.  
Benefit:  Will decrease user delays, improve regional mobility, and ensure safe vehicular travel over the bridges.  
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this work is not performed at this time, the structures will continue to deteriorate, and safety 
risks and maintenance costs may increase.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  49331. 
 

63. HIGHWAYS - IDS Engineering Services 
Contract (2008-0190) between MDOT and Surveying Solutions, Inc., will provide for services 
for which the consultant is prequalified to be performed on an as needed/when needed basis.  
The contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 
 

64. HIGHWAYS - IDS Engineering Services 
Contract (2008-0193) between MDOT and Hubbell, Roth & Clark, Inc., will provide for services 
for which the consultant is prequalified to be performed on an as needed/when needed basis.  
The contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 
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65. HIGHWAYS - IDS Engineering Services 

Contract (2008-0194) between MDOT and Northwest Consultants, Inc., will provide for services 
for which the consultant is prequalified to be performed on an as needed/when needed basis.  
The contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 
 

66. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2008-5093) between MDOT and the Grand Traverse County Road Commission will 
provide for participation in the following improvements: 
 
Traffic signal with left-turn phase installation work at the intersection of Hammond Road and 
Garfield Road. 
 
Estimated Funds: 
 
Federal Highway Administration Funds $33,600 
Grand Traverse County Road Commission Funds $  8,400 
Total Funds $42,000 
 
STH 28609 - 100331 
Local Force Account 
 
Criticality:  This project will improve vehicular traffic movement at a signalized intersection.  Delaying the project 
could result in forfeiture of federal funding and adversely affect motorist safety. 
Purpose/Business Case:  To install a traffic signal with a left-turn phase. 
Benefit: Improved intersection operation and safety. 
Funding Source:  Federal Surface Transportation Funds and Grand Traverse County Road Commission Funds. 
Commitment Level:  80% federal; 20% Grand Traverse County Road Commission. 
Risk Assessment:  Contract required in order for the County to receive these federal funds. 
Cost Reduction:  Local agency to perform work with its own forces at a cost determined to be at least 6 percent less 
than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing intersection. 
Zip Code:  49686. 



* Denotes a non-standard contract/amendment__________________________________________________________________________ 
4/1/08           Page 20 of 81 

 
67. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5094) between MDOT and the Saginaw County Road Commission will provide 
for participation in the following improvements: 
 
Overhead flashing beacon installation, culvert extension, and slope flattening work at the 
intersection of Swan Creek Road and Hemlock Road and at the intersection of Swan Creek Road 
and Merrill Road.   
 
Estimated Funds: 
 
Federal Highway Administration Funds  $35,100 
Saginaw County Road Commission Funds  $         0 
Total Funds      $35,100 
 
HRRR 73609 - 102097 
Local Force Account 
 
Criticality:  Delaying this project could result in forfeiture of federal funding and adversely affect motorist safety. 
Purpose/Business Case:  To install overhead flashing beacons and improve roadside safety at two intersections. 
Benefit:  Improved intersection operation and safety. 
Funding Source:  Federal High Risk Rural Road Funds. 
Commitment Level:  100% federal. 
Risk Assessment:  Without this contract, the County cannot receive these federal funds. 
Cost Reduction:  Local agency to perform work with its own forces at a cost determined to be at least 6 percent less 
than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing intersection. 
Zip Code:  48626.   
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68. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5097) between MDOT and the City of Bad Axe will provide for funding 
participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category A Funds:   
 
Reconstruction work at the intersection of Liberty Street and Skinner Street. 
 
Transportation Economic Development Category A projects require a minimum 20 percent local 
match. The local match on this project is estimated to be $2,050, which is met in part by the $600 
shown below. The remaining match will be met through local agency participation in the 
following project-related costs: preliminary engineering, right-of-way acquisition, construction, 
and construction engineering. This contract is for the construction portion only of this 
Transportation Economic Development project.  
  
Estimated Funds: 
 
State Restricted TED Funds $8,200 
City of Bad Axe Funds    $   600 
Total Funds $8,800 
 
EDA 32522 – 101678;  Huron County 
Local Letting 
 
Criticality:  Public Act 231 provides for the use of Transportation Economic Development Funds to enhance the 
ability of the state to compete in an international economy, to serve as a catalyst for economic growth of the state, 
and to improve the quality of life in the state.  These funds are being used in conjunction with this project to provide 
an incentive to create or retain jobs, relieve urban congestion, and create an all-season roadway network that 
supports commercial activities.  Delaying this project would adversely affect Michigan’s economy. 
Purpose/Business Case:  To financially assist and invest in roadway improvements related to economic 
development and the betterment of the state all-season road network under Public Act 231. 
Benefit:  Will support economic growth, reduce traffic congestion, and upgrade the state all-season road system. 
Funding Source:  State Transportation Economic Development Funds and City of Bad Axe Funds. 
Commitment Level:  94% state up to $8,200 and the balance by the City of Bad Axe; based on estimate. 
Risk Assessment:  Without this contract, development opportunities could be lost. 
Cost Reduction:  Low bid. 
Selection:  Low bid. 
New Project Identification:  Improvement of existing roadway. 
Zip Code:  48413.   
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69. HIGHWAYS – Memorandum of Understanding for Enhancement Work 

Contract (2008-5100) between MDOT and the Michigan Department of History, Arts, and 
Libraries (HAL) will provide for participation in the following Transportation Enhancement 
improvements: 

 
Fabrication and delivery of 300 interpretive signs and exhibits on automobile history for 
installation in stewardship communities in the MotorCities National Heritage Area for the 
MotorCities Wayside Exhibit Program. 
 
Estimated Funds: 
 
Federal Highway Administration Funds  $225,040   
HAL Funds      $  58,260 
Total Funds      $283,300 
 
STE 84900 – 88259; Southeastern and Central Michigan 
Letting by HAL 
 
Criticality:  Transportation Enhancement Activities Funds can only be used for transportation enhancement 
activities and may not to be expended on any other activity.  If Michigan does not use these funds, they would be 
made available to other states and Michigan residents would lose out on the benefits afforded by the use of the funds 
in Michigan.  In addition, the agency receiving these funds has already invested significant dollars into planning and 
designing this project and is depending on the Transportation Enhancement Activities Funds to realize its 
investment.  Delaying the project would adversely impact this agency as its budget, permit time frames, and 
construction schedule are contingent upon the current project schedule. 
Purpose/Business Case:  To provide for participation in transportation enhancement activities under the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). 
Benefit:  To provide historic automobile information for visitors. 
Funding Source:  Federal Transportation Enhancement Activities Funds and HAL Funds. 
Commitment Level:  $225,040 not to exceed 80% federal and the balance by HAL; based on estimate. 
Risk Assessment:  Without this contract, HAL cannot receive these federal funds. 
Cost Reduction:  Low bid. 
Selection:  Low bid. 
New Project Identification:  Fabrication of new signs. 
Zip Code:  48909. 

 
70. *MACKINAC BRIDGE AUTHORITY – Bridge Painting Inspection  

Contract (2008-0166) between the Mackinac Bridge Authority and KTA-Tator, Inc., will provide 
for bridge painting inspection services to be performed for the cleaning and coating of the 
existing structural steel on the north side span of the Mackinac Bridge in Mackinac and Emmett 
Counties (CS 86000 - JN M00215).  The work items include inspection, measurement, and 
computation and documentation of quantities.  The contract will be in effect from the date of 
award through February 1, 2010.  The contract amount will be $684,870.88.  Source of Funds: 
100% Mackinac Bridge Authority Toll Revenue Funds.  

 
Criticality:  The Mackinac Bridge needs to have lead paint removed and a new coating surface applied.  This 
project is one of several needed to accomplish this. The Mackinac Bridge needs the expertise of this consultant to 
ensure that the project is constructed properly and that the contractor follows all applicable specifications and 
standards. The contractor is due to proceed with the work in early spring 2008. As a result, this contract cannot be 
deferred until a later State Administrative Board agenda. 
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Purpose/Business Case:  To provide for bridge painting inspection services to be performed for the cleaning and 
coating of the existing structural steel on the north side span of the Mackinac Bridge. The bridge was originally 
coated with lead based paint and then over-coated through the years. It is now necessary to remove the original paint 
and replace it with a non-lead based paint system. Close inspection is needed on this project to meet the required 
standards.  
Benefit:  The services will ensure compliance with MDOT and Mackinac Bridge Authority plans and specifications. 
The original lead-based paint will be removed and corroded areas will be addressed before excessive deterioration 
occurs. 
Funding Source:  100% Mackinac Bridge Authority Toll Revenue Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  Failure to provide the services outlined could result in a substandard painting of the structure, 
violations of state and federal regulations, damage to the structure, and potential health hazards to Mackinac Bridge 
Authority employees and travelers.  
Cost Reduction:  Cost in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed services. 
Selection:  Qualifications-based. 
New Project Identification:  This is a rehabilitation project. 
Zip Code:  49781. 

 
71. HIGHWAYS (Real Estate) - IDS Real Estate Title Services 

Contract (2008-0195) between MDOT and American Title Company of Jackson will provide for 
title searches, title insurance, real estate closings, and escrow services for the acquisition of real 
estate to be performed on an as needed/when needed basis.  The contract will be in effect from 
the date of award through three years.  The maximum contract amount will be $100,000, and the 
maximum amount of any authorization will be $50,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized.  
 

72. HIGHWAYS (Real Estate) - IDS Real Estate Title Services 
Contract (2008-0196) between MDOT and Pinnacle Title Agency, LLC, will provide for title 
searches, title insurance, real estate closings, and escrow services for the acquisition of real estate 
to be performed on an as needed/when needed basis.  The contract will be in effect from the date 
of award through three years.  The maximum contract amount will be $100,000, and the 
maximum amount of any authorization will be $50,000.  Source of Funds:  Federal Highway 
Administration Funds, State Restricted Trunkline Funds, or local funds, depending on the 
particular project authorized.  
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73. PASSENGER TRANSPORTATION - Section 5309 Program 

Project Authorization Revision (Z22/R2) under Master Agreement (2002-0024) between MDOT 
and the Capital Area Transportation Authority (CATA), in Ingham County, will extend the 
authorization term by one year to provide sufficient time for CATA to complete the project.  
Purchase of one of the large buses required additional funds, which caused a delay in the 
procurement.  CATA has now secured another grant under which to fund the remainder of the 
bus purchase.  All other activities have been completed as planned.  The original authorization 
provides state matching funds for CATA's FY 2005 Federal Section 5309 Capital Discretionary 
Program grant.  The revised authorization term will be May 4, 2005, through May 3, 2009.  The 
authorization amount remains unchanged at $5,129,446.  The toll credit amount remains 
unchanged at $26,500.  The term of the master agreement is from October 1, 2001, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration 
(FTA) Funds - $4,130,057; FY 2002 State Restricted Comprehensive Transportation Funds - 
$999,389. 
 
Criticality:  This revision is critical to allow the agency to continue with the bus procurement to maintain a safe, 
reliable fleet.  
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for CATA to 
complete the procurement of one large bus. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $4,130,057; FY 2002 State Restricted Comprehensive Transportation Funds - 
$999,389. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A.  
New Project Identification:  This is not a new project. 
Zip Code:  48910. 
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74. PASSENGER TRANSPORTATION - Section 5309 Program 

Project Authorization Revision (Z20/R1) under Master Agreement (2002-0033) between MDOT 
and the City of Detroit, Department of Transportation (DDOT), which provides transit service in 
the city of Detroit and in portions of Wayne and Oakland Counties, will extend the authorization 
term by eighteen months to provide sufficient time for DDOT to complete the project. 
Construction of the Rosa Parks Transit Center Administration Building has been delayed because 
full funding has not been obligated to the project, which has necessitated rescoping of the 
project.  The original authorization provides state matching funds for DDOT's FY 2004 Federal 
Section 5309 Capital Discretionary Program grant.  The revised authorization term will be April 
6, 2005, through October 5, 2009. The authorization amount remains unchanged at $12,742,718.  
The term of the master agreement is from October 1, 2001, until the last obligation between the 
parties has been fulfilled.  The master agreement includes authorizations for program years      
FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration (FTA) Funds - 
$10,194,174; FY 2002 State Restricted Comprehensive Transportation Funds - $2,548,544.  
 
Criticality:  Approval at this time is critical to retain jobs created by the construction project. 
Purpose/Business Case:  To extend the authorization term by 18 months to provide sufficient time for DDOT to 
complete the construction of a transit center. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds- $10,194,174; FY 2002 State Restricted Comprehensive Transportation Funds - 
$2,548,544.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48226. 
 

75. PASSENGER TRANSPORTATION - Section 5307 Program 
Project Authorization Revision (Z10/R4) under Master Agreement (2002-0049) between MDOT 
and the Interurban Transit Partnership (ITP), in Grand Rapids, will extend the authorization term 
by one year to provide sufficient time for ITP to complete the Intelligent Transportation System 
(ITS) project.  The ITS project requires careful integration to function fully, and several multi-
year phases are required for research, procurement, installation, and implementation, making the 
actual deployment longer than the consultant expected.  The original authorization provides state 
matching funds for ITP's FY 2003 Federal Section 5307 Urbanized Area Formula Capital 
Program grant.  The revised authorization term will be from June 16, 2003, through June 15, 
2009.  The authorization amount remains unchanged at $8,496,052.  The term of the master 
agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2002 through    
FY 2006.  Source of Funds: Federal Transit Administration (FTA) Funds - $6,796,841; FY 2002, 
FY 2003, FY 2004, and FY 2005 State Restricted Comprehensive Transportation Funds - 
$1,652,011; ITP Funds - $47,200. 
  
Criticality:  Approval of this revision is critical to allow the project to proceed uninterrupted until it is completed. 
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for ITP to 
complete the ITS project. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $6,796,841; FY 2002, FY 2003, FY 2004, and FY 2005 State Restricted 
Comprehensive Transportation Funds - $1,652,011; ITP Funds - $47,200. 
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Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49503. 
 

76. PASSENGER TRANSPORTATION - Section 5309 Program  
Project Authorization Revision (Z18/R1) under Master Agreement (2002-0054) between MDOT 
and the City of Jackson Transportation Authority will change the project scope from facility 
construction to bus replacements due to a change in the City's project priorities.  The original 
authorization provided state matching funds for the City's FY 2006 Federal Section 5309 Capital 
Discretionary Program grant for facility construction. The authorization term remains 
unchanged, February 15, 2008, through February 14, 2011.  The authorization amount remains 
unchanged at $618,750.  The term of the master agreement is from October 1, 2001, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration 
(FTA) Funds - $495,000; FY 2006 State Restricted Comprehensive Transportation Funds - 
$123,750. 
 
Criticality:  Approval of this revision is critical to ensure that the agency's top prioritized project is funded so that a 
safe, reliable fleet is maintained. 
Purpose/Business Case: To provide state matching funds for the City's FY 2006 Federal Section 5309 Capital 
Discretionary Program grant for bus replacements instead of facility construction. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $495,000; FY 2006 State Restricted Comprehensive Transportation Funds - 
$123,750. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49203. 
 

77. *PASSENGER TRANSPORTATION - Reduce Amount, Add Federal Requirements 
Amendatory Contract (2005-0379/A2) between MDOT and Indian Trails, Inc., in Owosso, will 
reduce state funds by $389,414, will add $277,292 in Federal Section 5311(f) Intercity Bus 
Program funding, and will add required federal language to the contract.  Federal funds will be 
added to this contract to assist the state in meeting budget reductions in State Comprehensive 
Transportation Funds.  The original contract provides funding for route service from Bay City to 
St. Ignace and from Grand Rapids to St. Ignace providing service to major population areas and 
small urban and rural communities in the lower peninsula, as well as a connection to the national 
bus system and downstate Michigan.  The contract term remains unchanged, October 1, 2005, 
through January 31, 2009.  The revised contract amount will be $1,249,640.  Source of Funds: 
Federal Transit Administration (FTA) Funds - $277,292; FY 2006 through FY 2009 State 
Restricted Comprehensive Transportation Funds - $972,348.  
 
Criticality:  The federal funding is necessary to offset budget reductions in State Comprehensive Transportation 
Funds and is essential to ensuring critical service to 35 small urban and rural communities along the US 23/I-75 
corridor between Bay City and St. Ignace and the US-131 corridor between Grand Rapids and St. Ignace. 
Purpose/Business Case:  To reduce state funding and add federal funding for operating assistance for the Bay City 
to St. Ignace and Grand Rapids to St. Ignace intercity bus routes. 
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Benefit:  Will ensure the continuation of existing intercity bus routes operating along MDOT-designated corridors 
in the lower peninsula and will provide communities with essential transportation service links to the national 
transportation system. 
Funding Source: FTA Funds - $277,292; FY 2006 through FY 2009 State Restricted Comprehensive 
Transportation Funds - $972,348.  
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  Loss of intercity bus service operating along MDOT-designated corridors in the lower peninsula, 
and isolation of lower peninsula communities through the lack of transportation links to the national transportation 
system. 
Cost Reduction:  Amount is determined by MDOT based on cost estimates and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48867. 
 

78. *PASSENGER TRANSPORTATION - Novation 
Amendatory Contract (2007-0270/A1) between MDOT, Northfield's Human Services, and 
People's Express will provide for the reassignment of authorization funding in the amount of 
$111,481 for the purchase of three vehicles and the transfer of responsibilities for the 
administration of public transportation services in northern Washtenaw County from Northfield's 
Human Services to People's Express.  Transit services in northern Washtenaw County previously 
provided by Northfield's Human Services are being assumed by the newly formed nonprofit 
corporation People's Express. The dollar amount, terms, and conditions of the original 
authorization remain unchanged.  Source of Funds:  Federal Transit Administration (FTA) 
Funds: $89,185; FY 2007 State Restricted Comprehensive Transportation Funds: $22,296. 

 
Original Authorization     New Authorization    Program  Term          Amount 
2007-0270/Z1/R1      2008-0046/Z2     FY 2007      Aug. 31, 2007 -       $111,481 
                        Federal Section August 30, 2010 
                 5310 Elderly and    
                 Persons with      
                 Disabilities Program 

 
Criticality:  Approval of this amendment is critical because operation of this transit service for northern Washtenaw 
County's elderly and people with disabilities is being shifted from Northfield's Human Services to the People's 
Express. It is imperative that the funding for the vehicles to be purchased for this service is transferred to the 
appropriate agency. 
Purpose/Business Case:  To provide for the novation of project authorization (2007-0270/Z1) which provided 
federal and state funds for the purchase of three vehicles and for the administration of public transportation services 
in northern Washtenaw County from Northfield's Human Services to People's Express.  
Benefit:  Continued and increased public transportation services. 
Funding Source:  FTA Funds - $89,185; FY 2007 State Restricted Comprehensive Transportation Funds - $22,296. 
Commitment Level:  Authorization amounts are based on cost estimates. 
Risk Assessment: The risk of not novating this authorization is that public transportation services in northern 
Washtenaw County could be reduced or eliminated, and services, if provided, would be less efficient. 
Cost Reduction:  Grant amounts are determined by the FTA and are not negotiated. 
Selection:  N/A.  
New Project Identification:  This is not a new project. 
Zip Code:  48189. 
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79. *PASSENGER TRANSPORTATION - Increase Amount 

Amendatory Contract (2007-0334/A1) between MDOT and Indian Trails, Inc., in Owosso, will 
increase the contract amount by $778,826, of which state funding will be increased by $389,413 
and Federal Section 5311(f) Intercity Bus Program funding by $389,413.  The increase will 
provide additional intercity bus operating assistance for service in the upper peninsula and the 
central northern lower peninsula.  The increase includes additional funding for the establishment 
of a route in an area of the state that has not been served since 2004.  In addition, the historical 
ridership and revenue projections used as a basis for the contract amount have not been met; 
therefore, additional funding is needed to meet the guaranteed rate per mile as negotiated with 
Indian Trails.  The routes include Lansing to St. Ignace, Michigan; St. Ignace to Ironwood, 
Michigan; and Calumet, Michigan, to Milwaukee, Wisconsin.  Indian Trails, Inc., will provide 
service to major population areas in the upper peninsula, as well as a connection to the national 
bus system and downstate Michigan.  The contract term remains unchanged, January 1, 2007, 
through January 31, 2009.  The revised contract amount will be $3,377,244.  Source of Funds:  
Federal Transit Administration (FTA) Funds - $1,688,622; FY 2007, FY 2008, and FY 2009 
State Restricted Comprehensive Transportation Funds - $1,688,622. 
 
Criticality:  Approval of this amendment is critical to providing additional funding to fulfill MDOT's commitment 
to ensure intercity bus service along MDOT-designated corridors in the upper peninsula and northern central portion 
of Michigan, which will continue to prevent the isolation of upper peninsula communities and provide essential 
transportation links to the national transportation system. 
Purpose/Business Case:  To provide federal and state funding for intercity bus operating assistance for service in 
the upper peninsula and central northern lower peninsula provided by Indian Trails, Inc.  
Benefit:  Will ensure continuation of existing intercity bus services along MDOT-designated corridors in the upper 
peninsula and central northern lower peninsula, providing communities with essential transportation service with 
links to the national transportation system. 
Funding Source:  FTA Funds - $1,688,622; FY 2007, FY 2008, and FY 2009 State Restricted Comprehensive 
Transportation Funds - $1,688,622.    
Commitment Level:  The maximum rate per mile is fixed, and the number of service miles and the amount of 
passenger revenue are estimated. 
Risk Assessment:  The risks of not approving this amendment are the loss of federal funding and the loss of 
intercity bus service along MDOT-designated corridors in the upper peninsula and the northern central portion of 
Michigan and the isolation of communities due to lack of transportation links to the national transportation system. 
Cost Reduction:  It is expected that continuation of marketing efforts will result in increased ridership and 
passenger revenues, thereby decreasing the amount to be reimbursed. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48867. 
 

80. *PASSENGER TRANSPORTATION - Section 5311 Operating Revenue  
Contract (2008-0020) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $13,246,338 in Federal Section 5311 Nonurbanized Area Formula 
Operating Program funds (including $762,100 for program administration and $218,906 in Rural 
Transit Assistance Program funds) for FY 2008 under Federal Grant MI-18-X042.  The contract 
will be in effect from October 1, 2007, until the last obligation between the parties has been 
fulfilled.  The contract is retroactive due to the effective date matching the federal grant effective 
date.  This is one of the retroactive contract categories exempted by the State Administrative 
Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  Source of Funds:  
FTA Funds - $13,246,338. 
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Criticality:  Approval of this revenue grant is critical to secure federal operating assistance funds for continued bus 
transit service for this fiscal year. 
Purpose/Business Case:  To provide for the FTA to grant MDOT $13,246,338 in Section 5311 Operating 
Assistance funds for FY 2008 under Federal Grant MI-18-X042. 
Benefit:  Increased public safety through improved transportation services. 
Funding Source:  FTA Funds - $13,246,338. 
Commitment Level:  Grant amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this grant is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  Provides for continuation of this operating assistance program for FY 2008. 
Zip Code:  48909. 
 

81. TRANSPORTATION PLANNING - Increase Services and Amount 
Amendatory Contract (2005-0220/A4) between MDOT and Michigan Technological University 
(MTU) will add services to provide further analysis to evaluate the adaptability of the pilot study 
results to the MDOT Roadway Features Identification process and the Wetland Mitigation Site 
Identification process and will increase the contract amount by $421,645.  The original contract 
provides for the performance of a study of the applications of restricted use technology for the 
transportation sector.  The contract will be in effect from the date of award through two years.  
The revised maximum contract amount will be $2,921,690.  Source of Funds: 50% Federal 
Highway Administration Funds and 50% State Restricted Trunkline Funds. 
  
Criticality:  MDOT's review of the pilot study findings resulted in the conclusion that there were tangible results 
that should be evaluated further for possible adaptability to existing MDOT processes.  MDOT wishes to continue to 
utilize the expertise of the MTU Research Institute to assist in validating the applications developed during the 
study.    
Purpose/Business Case:  To evaluate the adaptability of the pilot study results for use with MDOT business 
practices.  The original project was for the study of the application of restricted use technology and data for the 
transportation sector.  The evaluation will apply to the MDOT Roadway Features Identification and Wetland 
Mitigation Site Identification processes. 
Benefit:  The project will help MDOT to solve transportation-related issues and achieve its mission to provide the 
highest quality integrated transportation services for economic benefit and improved quality of life. 
Funding Source:  50% Federal Highway Administration Funds and 50% State Restricted Trunkline Funds.   
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, MDOT could miss an opportunity to make integrated 
transportation services more efficient and to increase economic benefits.  Federally earmarked funds for this project 
would also be forfeited. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A; a federal grant is provided for this service.  
New Project Identification:  This is not a new project. 
Zip Code:  48105. 
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82. TRANSPORTATION PLANNING – Master Planning Agreement 
Authorization Revision (Z16/R1) under Contract (2006-0017) between MDOT and the Northeast 
Michigan Council of Governments (NEMCOG) will extend the authorization term by four 
months to provide sufficient time for NEMCOG to complete the study. The additional time is 
needed because Main Street USA is exploring the idea of building a theme park in the Grayling 
area and the delay in receiving land acquisition information has caused a delay in running and 
issuing the final traffic study. The original authorization provides for the conduct of a study to 
address the immediate and long-range transportation needs of the Grayling area, including multi-
modal needs.  The work will include identification and examination of the area's traffic patterns 
and the development of a model for analyzing existing and future traffic volumes. The revised 
authorization term will be October 1, 2007, through July 31, 2008.  The authorization amount 
remains unchanged at $33,343.  The term of the master agreement is October 1, 2005, through 
September 30, 2008.  Source of Funds: 80% Federal Highway Administration Funds and 20% 
State Restricted Trunkline Funds. 
 
Criticality:  Including the potential increase in traffic volume associated with the possibility of construction of a 
theme park is essential to an accurate prediction of the impacts on the road system in the Grayling area. Further, 
these federally authorized funds must be made available in order for the regional planning organizations (RPOs) to 
meet federally mandated requirements as documented in 23 CFR Part 450, Section 308, and the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU).  Planning funds authorized by 
SAFETEA-LU are mandated by 23 CFR Part 420, Section 109. 
Purpose/Business Case:  To extend the authorization term by four months to provide NEMCOG sufficient time to  
the conduct of the  study to address the immediate and long-range transportation needs in the Grayling area, 
including multi-modal traffic. 
Benefit:  The study will identify and examine the area's traffic generation patterns and develop a model for 
analyzing existing and future traffic volumes.  
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  RPO costs are fixed and limited by line item appropriation. 
Risk Assessment:  The RPOs provide an invaluable extension of MDOT resources.  The risk of not performing 
these activities would be incorrect traffic projections issued in the traffic model and final report. 
Cost Reduction:  If the extension is approved, significant cost savings will result if the model is to be run only 
once. 
Selection:  N/A. 
New Project Identification:  This is an ongoing program. 
Zip Code:  49735. 

 
83. *TRANSPORTATION PLANNING - Passenger Rail Station Community Benefits Study 

Contract (2008-0201) between MDOT and Grand Valley State University (GVSU) will provide 
for an assessment of community level economic benefits of rail passenger services.  The project 
will consider the economic impacts (both direct and indirect) of passenger rail facilities on their 
respective communities, and the variables that affect the use of these facilities.  The contract will 
be in effect from the date of award through April 1, 2009.  The contract amount will be 
$119,999.80   Source of Funds:  80% Federal Transit Administration Funds and 20% State 
Restricted Comprehensive Transportation Funds. 
 
Criticality:  This study will provide MDOT staff and community leaders with the information needed to identify 
and prioritize future passenger rail station investment needs.  With Amtrak ridership going up each year, it is 
important that Michigan's passenger rail stations are viewed as an asset to their respective communities.  It is also 
important that the Amtrak stations can accommodate the increase in passengers.   
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Purpose/Business Case:  The purpose of this study is to ascertain the value an Amtrak station adds to each of the 22 
Michigan communities currently served by rail passenger service.  The project will consider the economic impacts 
(both direct and indirect) of passenger rail facilities on their respective communities and the variables that affect the 
use of these facilities.  The study will help to determine how well the existing system meets the intermodal needs of 
Michigan citizens.   
Benefit:  MDOT is placing increased importance on intermodal transportation alternatives.  Amtrak ridership is 
increasing each year.  With rising gasoline prices, the time is right to address passenger rail service and intermodal 
connectivity as viable alternatives to driving.  A passenger rail and intercity bus user survey was conducted in the 
spring of 2007, so current data is available for use in this study. 
Funding Source:  80% Federal Transit Administration Funds and 20% State Restricted Comprehensive 
Transportation Funds. 
Commitment Level:   The contract is for a fixed amount not to exceed $119,999.80. 
Risk Assessment:  This is a project that has been delayed for several years due to funding restrictions.  FTA funds 
are now available for this study.  Given MDOT’s current intermodal focus and the fact that passenger rail and 
intercity bus user data was recently collected, it is important to take advantage of this funding opportunity. 
Cost Reduction:  Reimbursement for this contract is on an actual cost basis.  Hours are negotiated bases on needed 
service. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 

 
SUBCONTRACTS 

 
84. Asphalt Concrete Services   Low Bid:   $ 750,000.00 

2715 S. Huron Road    1st Year:   $ 250,000.00 
Kawkawlin, MI  48631   2nd Year:   $ 250,000.00 
      3rd Year:   $ 250,000.00 

Engineer’s Estimate:  $ 806,034.47 
Over/Under:   - 7.0% 
 

Description of Work:  Hot Mix Asphalt Repair 
 
Approval is requested to authorize the Ionia County Road Commission to award a three-year 
subcontract for hot mix asphalt repairs on I-96 in Ionia County.  The project was advertised, and 
three bids were received.  The lowest bid was selected.  The subcontract will be in effect from 
the date of award through December 31, 2010.  Source of Funds:  100% State Restricted 
Trunkline Funds. 
 
Criticality:  If this service is not performed, the road will continue to deteriorate, and the risk of accidents could 
increase.  The surface of this road is in poor condition and deteriorating quickly.   
Purpose/Business Case:  To provide for hot mix asphalt repairs on I-96 in Ionia County.  
Benefit:  Will provide for a safer roadway. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If work is not performed, the roadways could become hazardous. 
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
Selection:  Low bid. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  48631. 
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85. Downunder Municipal Services, LLC Low Bid:    $ 350,000.00 

2612 Miller Road    1st Year:   $ 116,666.66 
Kalamazoo, MI 49001    2nd Year:   $ 116,666.67 
      3rd Year:   $ 116,666.67 

Eng. Estimate:   $ 324,000.00 
% Under/Over Est.:   + 8.0% 

 
Description of Work:  Catch Basin Cleaning 
 
Approval is requested to authorize the Kent County Road Commission to award a three-year 
subcontract for catch basin cleaning at various locations along state trunklines in Kent County. 
Costs are based upon a set unit cost per hour that remains fixed throughout the term of the 
contract.  MDOT found the cost to be reasonable and competitive with costs in surrounding 
counties.  The project was advertised, and four bids were received.  In order to provide a 
sufficient number of trucks to meet the maintenance needs at different times of the year, it is 
recommended that subcontracts be awarded to all four bidders.  For each job, MDOT takes the 
lowest bidder based on the hourly rate and type of equipment needed.  These contracts are for 
emergency and non-emergency purposes.  The lowest bidder with the necessary equipment is 
contacted to do the work.  If the contractor is unable to mobilize, MDOT must go to the next 
lowest bidder that has the equipment needed.  The subcontracts will be in effect from the date of 
award through December 31, 2010.  Source of Funds:  100% State Restricted Trunkline Funds.   
 
Criticality:  If this service is not performed, the catch basins and tiles will clog, which could cause drainage to back 
up on state trunklines.  The backup of drainage could lead to road flooding, which could result in costly future 
repairs and hazardous road conditions. 
Purpose/Business Case:  To provide for catch basin cleaning to be performed at various locations on state 
trunklines in Kent County.  Services include vacuuming, jetting lines with high pressure water to unplug pipes of 
sand, and using video cameras to inspect pipe lines. 
Benefit:  Will help to maintain a functional drainage system and prevent sediment buildup in catch basins and 
blockage of storm water runoff. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If the services are not performed, the catch basins and tiles will clog, which could result in 
drainage backups or flooding of trunklines.  This could lead to costly future road repairs.  
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  49001. 
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86. F & K Enterprises     Low Bid:   $   9,639 

P.O. Box 508     Optional 1st Year:  $   9,639 
Ionia, MI 48846     Optional 2nd Year:  $   9,639 

Engineer’s Estimate:  $ 10,440 
      Over/Under:   -     7.7% 
 
Description of Work:  Rest Area Janitorial and Grounds Maintenance 
 
Approval is requested to authorize the Ionia County Road Commission to award a subcontract 
with an option for two one-year extensions for the provision of janitorial services, grounds 
maintenance, and lawn maintenance at a roadside park on M-21 in Ionia County.  The project 
was advertised; one bid was received and accepted.  MDOT found the cost to be reasonable and 
competitive with costs in surrounding counties.  The subcontract will be in effect from the date 
of award through December 31, 2010.  Source of Funds: 100% State Restricted Trunkline Funds.  
 
Criticality:  If this service is not performed, the rest area building and grounds will not be properly maintained. 
This work is needed to keep the rest area open for the public to use. 
Purpose/Business Case: This contract will provide for janitorial services, grounds maintenance, and lawn 
maintenance to be performed at a roadside park located on M-21 in Ionia County.  
Benefit:  Will provide for a safe, clean, sanitary, and properly supplied tourist facility for use by travelers.  
Funding Source:  100% State Restricted Trunkline Funds.  
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution. 
Risk Assessment:  If the work is not performed, the rest area could become unsafe.  
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected.  
Selection:  Low bid.  
New Project Identification:  This is routine maintenance and not a new project.  
Zip Code:  48846. 
 

87. Julie Donati      Low Bid:   $ 67,500 
P.O. Box 130     1st Year:   $ 22,500 
Baraga, MI 49908     2nd Year:   $ 22,500 
      3rd Year:   $ 22,500 
      Optional 1st Year:  $ 22,500 
      Optional 2nd Year:  $ 22,500 

Engineer’s Estimate:  $ 87,780 
      Over/Under:   -   23.1% 
 
Description of Work:  Rest Area Janitorial and Grounds Maintenance 
 
Approval is requested to authorize the Ontonagon County Road Commission to award a three-
year subcontract with an option for two one-year extensions for the provision of janitorial 
services, grounds maintenance, and lawn maintenance at three roadside parks, Earl Numinen 
State Park (M-28), Agate Falls State Park (M-28), and Military Hill State Park (US-45), in 
Ontonagon County.  The project was advertised, and three bids were received.  The lowest 
bidder was selected. The subcontract will be in effect from the date of award through December 
31, 2012.  Source of Funds:  100% State Restricted Trunkline Funds.  
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Criticality: If this service is not performed, the rest area building and grounds will not be properly maintained. This 
work is needed to keep the rest area open for the public to use. 
Purpose/Business Case:  This contract will provide for janitorial services, grounds maintenance, and lawn 
maintenance to be performed at three roadside parks in Ontonagon County.  
Benefit:  Will provide for a safe, clean, sanitary, and properly supplied tourist facility for use by travelers.  
Funding Source:  100% State Restricted Trunkline Funds.  
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution. 
Risk Assessment:  If the work is not performed, the rest area could become unsafe.  
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected.  
Selection:  Low bid.  
New Project Identification:  This is routine maintenance and not a new project.  
Zip Code:  49908. 
 

88. Kent County Department of  Low Bid:    $ 350,000.00 
Public Works     1st Year:   $ 116,666.66 
1500 Scribner Avenue NW   2nd Year:   $ 116,666.67 
Grand Rapids, MI 49504   3rd Year:   $ 116,666.67 

Eng. Estimate:   $ 324,000.00 
% Under/Over Est.:   + 8.0% 

 
Description of Work: Catch Basin Cleaning 
 
Approval is requested to authorize the Kent County Road Commission to award a three-year 
subcontract for catch basin cleaning at various locations along state trunklines in Kent County. 
Costs are based upon a set unit cost per hour that remains fixed throughout the term of the 
contract.  MDOT found the cost to be reasonable and competitive with costs in surrounding 
counties.  The project was advertised, and four bids were received.  In order to provide a 
sufficient number of trucks to meet the maintenance needs at different times of the year, it is 
recommended that subcontracts be awarded to all four bidders.  For each job, MDOT takes the 
lowest bidder based on the hourly rate and type of equipment needed.  These contracts are for 
emergency and non-emergency purposes.  The lowest bidder with the necessary equipment is 
contacted to do the work.  If the contractor is unable to mobilize, MDOT must go to the next 
lowest bidder that has the equipment needed.  The subcontracts will be in effect from the date of 
award through December 31, 2010.  Source of Funds:  100% State Restricted Trunkline Funds.   
 
Criticality:  If this service is not performed, the catch basins and tiles will clog, which could cause drainage to back 
up on state trunklines.  The backup of drainage could lead to road flooding, which could result in costly future 
repairs and hazardous road conditions. 
Purpose/Business Case:  To provide for catch basin cleaning to be performed at various locations on state 
trunklines in Kent County.  Services include vacuuming, jetting lines with high pressure water to unplug pipes of 
sand, and using video cameras to inspect pipe lines. 
Benefit:  Will help to maintain a functional drainage system and prevent sediment buildup in catch basins and 
blockage of storm water runoff. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If the services are not performed, the catch basins and tiles will clog, which could result in 
drainage backups or flooding of trunklines. This could lead to costly future road repairs.  
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Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  49504. 
 

89. Plummers Environmental Services, Inc. Low Bid:    $ 350,000.00 
10075 Sedroc Industrial Drive  1st Year:   $ 116,666.66 
Byron Center, MI 49316    2nd Year:   $ 116,666.67 
      3rd Year:   $ 116,666.67 

Eng. Estimate:   $ 324,000.00 
% Under/Over Est.:   + 8.0% 

 
Description of Work:  Catch Basin Cleaning 
 
Approval is requested to authorize the Kent County Road Commission to award a three-year 
subcontract for catch basin cleaning at various locations along state trunklines in Kent County. 
Costs are based upon a set unit cost per hour that remains fixed throughout the term of the 
contract.  MDOT found the cost to be reasonable and competitive with costs in surrounding 
counties.  The project was advertised, and four bids were received.  In order to provide a 
sufficient number of trucks to meet the maintenance needs at different times of the year, it is 
recommended that subcontracts be awarded to all four bidders.  For each job, MDOT takes the 
lowest bidder based on the hourly rate and type of equipment needed.  These contracts are for 
emergency and non-emergency purposes.  The lowest bidder with the necessary equipment is 
contacted to do the work.  If the contractor is unable to mobilize, MDOT must go to the next 
lowest bidder that has the equipment needed.  The subcontracts will be in effect from the date of 
award through December 31, 2010.  Source of Funds:  100% State Restricted Trunkline Funds.   
 
Criticality:  If this service is not performed, the catch basins and tiles will clog, which could cause drainage to back 
up on state trunklines.  The backup of drainage could lead to road flooding, which could result in costly future 
repairs and hazardous road conditions. 
Purpose/Business Case:  To provide for catch basin cleaning to be performed at various locations on state 
trunklines in Kent County.  Services include vacuuming, jetting lines with high pressure water to unplug pipes of 
sand, and using video cameras to inspect pipe lines. 
Benefit:  Will help to maintain a functional drainage system and prevent sediment buildup in catch basins and 
blockage of storm water runoff. 
Funding Source:  100% State Restricted Trunkline Funds.   
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If the services are not performed, the catch basins and tiles will clog, which could result in 
drainage backups or flooding of trunklines.  This could lead to costly future road repairs.  
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  49316. 
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90. Sanisweep, Inc.      Low Bid:   $ 117,418.48 

0-3450 Riverhill Drive    1st Optional Year:  $   58,709.24 
Grand Rapids, MI 49544   2nd Optional Year:  $   58.709.24 
 
Description of Work:  Street Sweeping and Debris Removal 
 
Approval is requested to authorize the Muskegon County Road Commission to award the final 
optional year of a subcontract for street sweeping on various trunklines located throughout 
Muskegon County.  This two-year subcontract with two optional years was awarded to the low 
bidder and approved by the State Administrative Board on April 5, 2005.  The project was 
advertised, and two bids were received.  The subcontract will be in effect from the date of award 
through September 30, 2008.  Source of Funds:  100% State Restricted Trunkline Funds. 
 
Criticality:  If this service is not performed, the debris on roadways will build up over time, disrupting proper 
drainage of state trunklines.  The backup of drainage could lead to road flooding, which could result in costly future 
repairs and hazardous road conditions.  
Purpose/Business Case:  To provide for street-sweeping and pickup work to be performed on state trunklines in 
Muskegon County. 
Benefit:  The subcontract will provide for safer highways free from hazardous road obstructions. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If work is not performed, the roadways could become hazardous. 
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
Selection:  Low bid. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  49544. 
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91. Waste Recovery Systems    Low Bid:    $ 350,000.00 

5610 South Division Avenue   1st Year:   $ 116,666.66 
Kentwood, MI 49548    2nd Year:   $ 116,666.67 
      3rd Year:   $ 116,666.67 

Eng. Estimate:   $ 324,000.00 
% Under/Over Est.:   + 8.0% 

 
Description of Work:  Catch Basin Cleaning 
 
Approval is requested to authorize the Kent County Road Commission to award a three-year 
subcontract for catch basin cleaning at various locations along state trunklines in Kent County. 
Costs are based upon a set unit cost per hour that remains fixed throughout the term of the 
contract.  MDOT found the cost to be reasonable and competitive with costs in surrounding 
counties.  The project was advertised, and four bids were received.  In order to provide a 
sufficient number of trucks to meet the maintenance needs at different times of the year, it is 
recommended that subcontracts be awarded to all four bidders.  For each job, MDOT takes the 
lowest bidder based on the hourly rate and type of equipment needed.  These contracts are for 
emergency and non-emergency purposes.  The lowest bidder with the necessary equipment is 
contacted to do the work.  If the contractor is unable to mobilize, MDOT must go to the next 
lowest bidder that has the equipment needed.  The subcontracts will be in effect from the date of 
award through December 31, 2010.  Source of Funds:  100% State Restricted Trunkline Funds.   
 
Criticality:  If this service is not performed, the catch basins and tiles will clog, which could cause drainage to back 
up on state trunklines.  The backup of drainage could lead to road flooding, which could result in costly future 
repairs and hazardous road conditions. 
Purpose/Business Case:  To provide for catch basin cleaning to be performed at various locations on state 
trunklines in Kent County.  Services include vacuuming, jetting lines with high pressure water to unplug pipes of 
sand, and using video cameras to inspect pipelines. 
Benefit:  Will help to maintain a functional drainage system and prevent sediment buildup in catch basins and 
blockage of storm water runoff. 
Funding Source:  100% State Restricted Trunkline Funds.   
Commitment Level:  This contract is based on low bid. In cases of necessity, extra work and overruns may be 
authorized by MDOT without prior approval of the State Administrative Board (SAB) pursuant to the requirements 
of the SAB resolution.  
Risk Assessment:  If the services are not performed, the catch basins and tiles will clog, which could result in 
drainage backups or flooding of trunklines. This could lead to costly future road repairs.  
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
New Project Identification:  This is routine maintenance and not a new project. 
Zip Code:  49548. 
 

 
 
 



 
EXTRAS 

 
92. Extra 2008 – 024  
 

Control Section/Job Number: 39024-86055 MDOT Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras.  
  
State Transportation Commission - This project has at least one extra that exceeds the $250,000 limit 

for reviewing extras. 
 
 Contractor: Kamminga & Roodvoets, Inc. 

3435 Broadmoor Avenue SE 
Grand Rapids, MI  49512 

 
Designed By: Parsons Brinckerhoff, Inc. 
Engineer’s Estimate: $72,523,311.30 

 
Description of Project: 

 
2.61 miles of freeway reconstruction and widening, ramp reconstruction, removal of portions of existing 
structures, replacing abutments, piers, and superstructures, 3 new bridges, placing slope protection, 
drainage, soundwalls, maintaining traffic, pavement markings and signing on I-94 from west of US-131 
to east of Oakland Drive in the cities of Kalamazoo and Portage, Kalamazoo County. This project 
includes two 5 year materials and workmanship pavement warranties.   
 
Administrative Board Approval Date: August 15, 2006 
Contract Date: August 31, 2006 
Original Contract Amount: $67,890,986.19 
Total of Overruns/Changes (Approved to Date): 1,318,835.75 + 1.94% 
Total of Extras/Adjustments (Approved to Date): 532,389.87 + 0.78% 
Total of Negative Adjustments (Approved to Date): (243,356.41) -0.36% 

THIS REQUEST 2,941,764.00 + 4.33% 
 
 Revised Total $72,440,619.40 + 6.69% 

 
Offset Information 
Total Offsets This Request ($2,081,720.00) - 3.07% 
Net Revised Request 860,044.00  + 1.27% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 2.36% 
over the original budget for an Authorized to Date Amount of $69,498,855.40. 

 
Approval of this extra will place the authorized status of the contract 6.69% or $4,549,633.21 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-102 12 $121,313.17 08/07/07 

 
Contract Modification Number(s):   22 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 22 
Backfill, Select, VECP, MSE Wall 50,000.000 Cyd @ $6.85/Cyd $342,500.00 
Wire Faced MSE Wall, VECP, MSE Wall 52,000.000 Sft @ $22.20/Sft 1,154,400.00 
Styrofoam & Peastone, VECP, MSE Wall 35,000.000 Sft @ $2.50/Sft 87,500.00 
PVC Liner, VECP, MSE Wall 34,000.000 Sft @ $1.00/Sft 34,000.00 
Underdrain, Fdn, 6 inch, VECP, MSE Wall 4,000.000 Ft @ $5.25/Ft 21,000.00 
Underdrain, Outlet Ending, 6 inch,  
 VECP, MSE Wall 18.000 Ea @ $150.00/Ea 2,700.00 
Superstructure Conc, VECP, MSE Wall 2,900.000 Cyd @ $448.16/Cyd 1,299,664.00 
 Total  $2,941,764.00 
 
CM 22 Offset Information 
Backfill, Structure, CIP -27,000.000 Cyd @ $6.00/Cyd ($162,000.00) 
Pile, Steel, Furn and Driven, 12 inch -24,840.000 Ft @ $33.00/Ft (819,720.00) 
Pile, Steel, Furn and Driven, 14 inch -25,000.000 Ft @ $44.00/Ft (1,100,000.00) 
 Total  ($2,081,720.00) 
 
Net Revised CM 22 Request  $860,044.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
During the design phase of this project, a preliminary independent evaluation for value engineering 
purposes recommended for consideration that nine of the 11 bridge foundations be changed from a 
traditional footing/piling scheme to a Mechanically Stabilized Earth (MSE) scheme thereby resulting in 
substantial project savings due to the reduction in the amount of required foundation piling.  This 
proposal was rejected by MDOT given the lack of design time and design budget to accomplish this 
change.   
 
The bridge contractor awarded this project has substantial experience in building MSE wall foundations 
and therefore was determined capable at building a quality MSE bridge foundation.  A Value Engineering 
Change Proposal (VECP) was submitted by the contractor, per the requirements in the supplemental 
specification for VECP, as contained in the project proposal.  The VECP requested to change from the 
traditional footing/piling scheme to a MSE scheme. 
 
It is estimated that the project savings will amount to over $2.1 million.  Once the total savings has been 
calculated, the contractor will be paid one-half of the total savings.  Only four of the nine MSE scheme 
bridges have been completed to date, so the final quantities and final cost savings have yet to be 
determined. 
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The pay items for a MSE foundation were not included in the original contract resulting in the addition of 
seven new pay items (extras) amounting to an estimated $2,941,764 for all nine bridges.  The offsetting 
existing pay items have only been calculated for the four completed bridges and amounts to $2,081,720.   
 
The five remaining bridges will have similar savings.  The reason for requesting additional funding for 
this contract prior to knowing the final quantities and final costs is to allow payment to the contractor for 
the four completed bridges utilizing the seven new pay items which are being established as part of this 
extra. 
 
Concurrence was received from the Geotechnical Services Section and FHWA on the change in the 
bridge foundations.  The costs for the extra items included on the contract modification were negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction and the supplemental 
specification for VECP.  The cost was deemed reasonable as part of a VECP review. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and providing budgetary 
savings as well as protecting the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 89.82%; State Restricted Trunkline, 8.99%; City of Portage, 0.96%; Village of 
Mattawan, 0.20%; City of Kalamazoo, 0.03%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49008, 49024. 
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93. Extra  2008 - 43 
 

Control Section/Job Number: 07021-59933 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Hebert Construction Company 

P.O. Box 271 
Iron River, MI  49935 

 
Designed By: MDOT 
Engineer’s Estimate: $1,178,174.60 

 
Description of Project: 

 
Bridge replacement on M-28 over Perch River and deep concrete overlay and painting on M-28 over 
Jumbo Creek with approach work and maintaining traffic in Covington and Duncan Townships, Baraga 
and Houghton Counties. 
 
Administrative Board Approval Date: February 1, 2005 
Contract Date: April 25, 2005 
Original Contract Amount: $1,514,595.16 
Total of Overruns/Changes (Approved to Date): (121,633.73) - 8.03% 
Total of Extras/Adjustments (Approved to Date): 88,793.33 + 5.86% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 214,385.56 + 14.15% 
 
 Revised Total $1,696,140.32 + 11.98% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 2.17% 
under the original budget for an Authorized to Date Amount of $1,481,754.76. 

 
Approval of this extra will place the authorized status of the contract 11.98% or $181,545.16 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   8 r. 1, 9, 10 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 8 
Liquidated Damages  $5,200.00 
 Total  $5,200.00 
 
CM 9 
Adjustment for Differing Site Condition 
 Claim #5  $195,382.35 
 Total  $195,382.35 
 
CM 10 
HMA Adjustment  $13,803.21 
 Total  $13,803.21 
 
 Grand Total  $214,385.56 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 8 
On contract modification three, the engineer assessed 22 days of liquidated damages for failure to 
complete the project on time.  The contractor submitted extensions of time, but did not prove to the 
engineer that they should be approved without liquidated damages.  The engineer assessed 22 days of 
liquidated damages totaling $28,600.  Since that contract modification, the contractor has supplied 
additional information and the engineer has granted them the extension of time without liquidated 
damages.  On contract modification eight, the engineer is removing four days of liquidated damages 
previously assessed.  This is to account for two weekends that were previously not approved by the 
engineer, although the days through the work week had been approved.  The extension of time was 
granted because the contractor supplied information about rain that had flooded the cofferdam and the 
engineer determined that this was beyond the contractors’ control.  This will adjust the final number of 
days for liquidated damages to 13.  The amount is completely offset from the assessment of 4 days of 
liquidated damages on previous contract modifications totaling $5,200. 
 
CM 9 
During the installation of the caissons for the bridge foundation, the contractor encountered what they 
determined to be a differing site condition.  The bedrock that was encountered was described as being a 
slate on the soil borings.  It was later determined that the bedrock should have been described as a 
graywacke.  Both rock types come from the same rock formation, but have different properties.  The 
greywacke is a more uniform rock and does not have bedding planes (weakness) like slate does and, 
therefore, makes it more difficult to install caissons.  The contractor had to bring in a larger drill rig and a 
down hole hammer to break up the rock in order to install the caissons.  This required additional work and 
time to complete, and the contractor filed a claim for additional compensation and extensions of time.  
The engineer directed the contractor to complete the caisson installation so that the bridge could be 
completed.  The extra cost for Adjustment for Differing Site Condition Claim #5 is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction.  It also includes 
removing the 13 days of liquidated damages that were previously assessed.  The extra amount is partially 
offset from the assessment of 13 days of liquidated damages on previous contract modifications totaling 
$16,900. 
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CM 10 
Due to the delays on the project, the hot mix asphalt approaches could not be paved during normal 
seasonal limitations.  The engineer directed the contractor to pave the approaches, even though it was past 
the normal seasonal limitations.  The area that was paved started to deteriorate and in some areas 
delaminate.  The contractor indicated that this was due to paving past the seasonal limitations, while the 
engineer indicated that is was due to an inappropriate tack coat.  The engineer and contractor determined 
that it could be due to both items and agreed to split the cost to mill and repave the area.  Therefore, the 
extra HMA Adjustment on contract modification 10 represents one half of the cost to mill and repave the 
area.  The extra cost for HMA Adjustment is based on force account records per Section 109.07 of the 
2003 Standard Specifications for Construction. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its March 27, 
2008, meeting, and are now recommended for approval by the State Administrative Board on April 1, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 20%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49970. 
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94. Extra  2008 - 044 
 

Control Section/Job Number: 29433-89546 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: D & E Excavating Corporation 

308 West Washington Street 
St. Louis, MI  48880 

 
Designed By: Rowe Inc. 
Engineer’s Estimate: $381,419.00 

 
Description of Project: 

 
0.30 miles of hot mix asphalt pavement reconstruction, drainage improvements and watermain placement 
on Olive Street from Hebron Street easterly to Corinth Avenue in the City of St. Louis, Gratiot County.  
 
Administrative Board Approval Date: May 15, 2007 
Contract Date: June 4, 2007 
Original Contract Amount: $309,385.23 
Total of Overruns/Changes (Approved to Date): 14,058.02 + 4.54% 
Total of Extras/Adjustments (Approved to Date): 29,720.54 + 9.61% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 47,726.30 + 15.43% 
 
 Revised Total $400,890.09 + 29.58% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 14.15% 
over the original budget for an Authorized to Date Amount of $353,163.79. 

 
Approval of this extra will place the authorized status of the contract 29.58% or $91,504.86 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   5 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 5 
Storm Water Outlet 1.000 LS @ $14,000.00/LS $14,000.00 
Water Main, Dl, 8”, Tr Det G 578.000 Ft @ $58.35/Ft 33,726.30 
 Total  $47,726.30 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
During the first rain event after paving, the new storm sewer did not drain properly from the project. After 
investigating possible causes for the drainage issue, it was determined that the existing storm system had 
sufficient size and capacity where the new storm system was connected.  However, down stream a section 
of the storm sewer did not have adequate capacity for the addition of the new storm sewer.  The engineer 
directed the contractor to remove and replace approximately 100 feet of the existing storm sewer to 
achieve the required capacity. The extra costs for Storm Water Outlet were negotiated per Section 103.04 
of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared 
with similar items in MDOT’s Average Unit Price Index.  
 
While grading the roadway it was determined that the existing water main between Teman and Hebron 
Streets was not located as shown in old plans.  As a result of the location, the water main would not have 
sufficient cover based on a combination of lower finished grade and a wider roadway surface.  The 
engineer looked to see if the grade could be changed; however, the grade could not be changed enough to 
both meet standards and protect the water main from freezing.  The engineer contacted MDOT Local 
Agencies Program to determine if the cost to relocate the item would be participating.  As the relocation 
was needed due to the road work, the item was determined to be a participating item.  The extra costs for 
Water Main, Dl, 8”, Tr Det G were negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The costs were deemed reasonable when compared with similar items in MDOT’s Average 
Unit Price Index.  
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 20%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48880. 



 
95. Extra  2008 - 45 
 

Control Section/Job Number: 73051-72911-2 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: DLZ Michigan, Inc. 
Engineer’s Estimate: $1,087,172.99 

 
Description of Project: 
 
102.49 acres of wetland mitigation site including earth berm, controlled outfall, seeding and plantings on 
Curtis Road south side at the Bishop Road intersection at the Little Prairie Hunt Club, Saginaw County. 
 
Administrative Board Approval Date: December 6, 2005 
Contract Date: December 22, 2005 
Original Contract Amount: $805,908.73 
Total of Overruns/Changes (Approved to Date): 357,011.20 + 44.30% 
Total of Extras/Adjustments (Approved to Date): 22,350.00 + 2.77% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 76,955.97 + 9.55% 
 
 Revised Total $1,262,225.90 + 56.62% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 47.07% 
over the original budget for an Authorized to Date Amount of $1,185,269.93. 

 
Approval of this extra will place the authorized status of the contract 56.62% or $456,317.17 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   4 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 4 
Dewatering Site  $10,095.97 
Earth Excavation Wetland 12,000.000 Cyd @ $5.50/Cyd 66,000.00 
Stop Log Structure Cut Off Height  900.00 
 Total  $76,995.97 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 4 
While completing the excavation for the wetland, an unusual amount of water was present at the site.  The 
engineer directed the contractor to dewater the area so the work could continue.  This water also caused 
the contractor to change the way they had to excavate some of the soils.  The standard way to excavate 
this type of area would be to use scrapers to pick up a thin layer of soil and deposit it in a stock pile area.  
Due to the amount of water, scrapers could not be used.  Even with the dewatering, the soils were still 
saturated; this required the contractor to excavate the soils using an excavator.  This is a slower operation 
and it required the contractor to handle the soils one additional time.  The extra cost for Dewatering Site 
and Earth Excavation Wetland is based on force account records per Section 109.07 of the 2003 Standard 
Specifications for Construction. 
 
The planned height of the stop log structure was too high to operate and had to be cut off in the field. The 
stop log structure is used to control the height of water in the wetland.  The top of the structure needs to 
be accessible to adjust the height.  The extra cost for Stop Log Structure Cut Off Height is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.85%; State Restricted Trunkline, 18.15%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48601. 
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96. Extra  2008 - 46 
 

Control Section/Job Number: 80555-76521 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  
State Transportation Commission - Does not meet criteria. 

 
 Contractor: Michigan Paving & Materials Co. 

2575 S. Haggerty Road, Suite 100 
Canton, MI  48188 

 
Designed By: Local Agency 
Engineer’s Estimate: $1,054,786.18 

 
Description of Project: 

 
1.70 miles of hot mix asphalt paving, concrete curb and gutter, drainage work, earthwork, and traffic 
signal work on Red Arrow Highway from County Road 653 westerly to 30th Street, at the intersections of 
County Road 653, 33rd Street, and 30th Street, and from 33rd Street westerly to County Road 653, Van 
Buren County. 
 
Administrative Board Approval Date: August 1, 2006 
Contract Date: October 25, 2006 
Original Contract Amount: $954,530.26 
Total of Overruns/Changes (Approved to Date): 17,378.53 + 1.82% 
Total of Extras/Adjustments (Approved to Date): 54,198.49 + 5.68% 
Total of Negative Adjustments (Approved to Date): (6,569.25) - 0.69% 

THIS REQUEST 13,610.22 + 1.43% 
 
 Revised Total $1,033,148.25 + 8.24% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 6.81% 
over the original budget for an Authorized to Date Amount of $1,019,538.03. 

 
Approval of this extra will place the authorized status of the contract 8.24% or $78,617.99 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   8 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 8 
HMA 2007 Price Adjustment 1.000 LS @ $7,600.22/LS $7,600.22 
Concrete Cost Adjustment 1.000 LS @ $6,010.00/LS 6,010.00 
 Total  $13,610.22 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
Section 109.03 of the 2003 Standard Specifications for Construction states that the contractor may be paid 
for increased costs if they are delayed for one or more of the listed conditions.  On this project the 
contractor was delayed due to the relocation of utilities for the project.  The contractor indicated that the 
cost of oil for the hot mix asphalt has gone up and requested additional payment for the increase in the 
cost of the oil.  The extra cost for HMA 2007 Price Adjustment was based on documented increased cost 
submitted by the contractor and verified by the engineer.     
 
Prior to the start of the project, one of the prime contractor’s subcontractor lost their prequalification to 
work on MDOT projects.  This occurred after the subcontractor had a contract with the prime contractor; 
therefore, the prime contractor was entitled to an adjustment in the subcontractor’s items.  The prime 
contractor submitted documentation indicating that they could not find another contractor to complete the 
work at the bid prices and, therefore, were entitled to the adjustment.  This information has been reviewed 
by the engineer who determined the prime contractor did put forth a good effort to locate a replacement 
subcontractor.  The engineer determined a total cost adjustment for all of the concrete items and included 
it in this extra item.  The extra costs for Concrete Post Adjustment were negotiated per Section 103.04 of 
the 2003 Standard Specifications for Construction, and deemed reasonable when compared to similar 
items in MDOT’s Average Unit Price Index. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Economic Development, 20%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49064. 
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97. Extra 2008 - 047 
 

Control Section/Job Number: 18555-78973 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras.   

  
 Contractor: M & M Excavating Co., Inc. 

17 Old State Road 
Gaylord, MI  49735 

 
Designed By: Wilcox Professional Services, LLC  
Engineer’s Estimate: $1,653,650.10 

 
Description of Project: 

 
2.06 miles of hot mix asphalt road reconstruction including pavement removal, peat excavation, swamp 
backfill, and drainage improvements on Clare Avenue from Colonville Road northerly to Beaverton Road 
and on Surrey Road at the Clare Avenue intersection, Clare County.  
 
Administrative Board Approval Date: February 20, 2007 
Contract Date: March 20, 2007 
Original Contract Amount: $1,544,960.44 
Total of Overruns/Changes (Approved to Date): 159,878.56 + 10.35% 
Total of Extras/Adjustments (Approved to Date): 347,970.68 + 22.52% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 35,815.99 + 2.32% 
 
 Revised Total $2,088,625.67 + 35.19% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 32.87% 
over the original budget for an Authorized to Date Amount of $2,052,809.68. 

 
Approval of this extra will place the authorized status of the contract 35.19% or $543,665.23 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-178 3 $303,871.28 12/04/07 

 
Contract Modification Number(s):   6 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 6 
Damaged and Replaced Lights 1.000 Ea @ $15.00/Ea $15.00 
Traffic Control Adjustment  35,800.99 
 Total  $35,815.99 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 6 
Section 812.04.A.5 of the 2003 Standard Specifications for Construction requires MDOT to reimburse the 
contractor for damaged lights at a maximum rate of $15 per light.  The rate is variable and is reimbursed 
to the contractor at the cost of the respective traffic control device that the light is mounted to, and does 
not exceed $15 per light.  The lights on plastic drums are used to control traffic in the work zone.  These 
lights are sometimes damaged by passing motorists.  The extra, Damaged and Replaced Lights, will 
reimburse the contractor for damaged lights at the maximum rate of $15 per light, as the traffic control 
device unit cost was over $15. 
 
Section 812.04, Item T of the 2003 Standard Specifications for Construction requires a contract 
adjustment be paid for traffic control items used on a project during an approved extension of time when 
liquidated damages are not assessed.  The project had an approved extension of 35 days without the 
assessment of liquidated damages.  Traffic control devices were required to be used during the extended 
time frame.  A contract adjustment was calculated per the specification section listed above and the 
Special Provision for Minor Traffic Devices and Flag Control during an approved extension of time.  
Therefore, the cost for Traffic Control Adjustment was determined as a contract mandated extra cost, per 
the formula in Section 812.04, Item T of the 2003 Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 58%; State Restricted Trunkline, 21%; Clare County, 21%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48617. 



________________________________________________________________________________________________________________ 
3/31/08           Page 52 of 81 

 
98. Extra 2008 - 048 
 

Control Section/Job Number: 16003-83851 Local Agency Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras.  
  
 State Transportation Commission - Does not meet criteria. 
 
 Contractor: Milbocker and Sons, Inc. 

1256 29th Street 
Allegan, MI  49010 

 
Designed By: Rowe, Inc. 
Engineer’s Estimate: $5,045,485.10 

 
Description of Project: 

 
Remove and replace bridge along with related approach work on Lincoln Avenue over the Cheboygan 
River in the city of Cheboygan, Cheboygan County.  
 
Administrative Board Approval Date: March 6, 2007 
Contract Date: March 7, 2007 
Original Contract Amount: $5,914,937.90 
Total of Overruns/Changes (Approved to Date): (15,008.15) - 0.25% 
Total of Extras/Adjustments (Approved to Date): 18,154.80 + 0.31% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 118,309.60 + 2.00% 
 
 Revised Total $6,036,394.15 + 2.06% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.06% 
over the original budget for an Authorized to Date Amount of $5,918,084.55. 

 
Approval of this extra will place the authorized status of the contract 2.06% or $121,456.25 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   4 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 4 
Sheet Pile Obstructions  $118,309.60 
 Total  $118,309.60 
 
Reason(s) for Extra(s)/Adjustment(s): 
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CM 4 
During the placement of the coffer dam, the contractor encountered buried material that was not detailed 
on the plans; this included large logs and old concrete foundations.  The contractor claimed that this was a 
changed condition.  The engineer agreed with the contractor that it was a changed condition and force 
account records were kept to keep track of the additional time to place the coffer dam.    The extra cost for 
Sheet Pile Obstructions is based on force account records per Section 109.07 of the 2003 Standard 
Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  State Restricted Trunkline, 92.83%; City of Cheboygan, 7.17%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49721. 
 

99. Extra 2008 - 049 
 

Control Section/Job Number: 50458-75499 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - Does not meet criteria.  

 
 Contractor: J. Slagter & Son Construction Co. 

1326 142nd Avenue 
Wayland, MI  49348 

 
Designed By: Anderson, Eckstein & Westrick, Inc. 
Engineer’s Estimate: $791,045.07 

 
Description of Project: 

 
Bridge rehabilitation including concrete overlay, joint replacement, pin and hanger replacement and 
painting of steel beams on Dickinson Street over the Clinton River in the City of Mount Clemens, 
Macomb County.  
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Administrative Board Approval Date: February 6, 2007 
Contract Date: March 26, 2007 
Original Contract Amount: $693,879.35 
Total of Overruns/Changes (Approved to Date): 76,000.25 + 10.95% 
Total of Extras/Adjustments (Approved to Date): 12,750.38 + 1.84% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 39,302.13 + 5.66% 
 
 Revised Total $821,932.11 + 18.45% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 12.79% 
over the original budget for an Authorized to Date Amount of $782,629.98. 

 
Approval of this extra will place the authorized status of the contract 18.45% or $128,052.76 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  3 r. 1, 5 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 3 
Beam Plate, Seal Perimeter 3,792.200 Ft @ $5.75/Ft $21,805.15 
 Total  $21,805.15 
 
CM 5 
Deck Rem & Formwork (Force Account)  $17,496.98 
 Total  $17,496.98 
 
 Grand Total  $39,302.13 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM3 
The project included bridge painting, but did not include sealing around the plates on the bridge.  The 
engineer directed the contractor to seal around the plates and connections on the bridge so that the full 
value of the bridge painting could be reached.  This item was not a bid item and was added to allow for 
sealing prior to the painting operation.  The extra costs for Beam Plate, Seal Perimeter were negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed 
reasonable when compared with similar items in MDOT’s Average Unit Price Index.  
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CM 5 
Once the contractor started to remove the deteriorated concrete on the bridge, a couple of areas surfaced 
that were more deteriorated than the rest of the deck.  One area under the sidewalk and railing was 
sounded after the sidewalk was removed.  The engineer determined that this area should be removed and 
replaced.  The other area was discovered during the hydrodemolishing operation.  This area was also 
removed and replaced.  The extra cost for Deck Rem & Formwork (Force Account) is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.73%; City of Mt. Clemens, 18.27%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48043. 
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100. Extra 2008 - 50 
 

Control Section/Job Number: 63023-83916 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  

 State Transportation Commission - Does not meet criteria. 
 
 Contractor: Posen Construction, Inc. 

50500 Design Lane 
Shelby Twp., MI  48315 

 
Designed By: Hubbell, Roth & Clark, Inc. 
 
Engineer’s Estimate: $1,265,784.25 

 
Description of Project: 

 
Bridge removal and replacement along with storm sewer and water main work, hot mix asphalt paving, 
and guardrail on Cass Lake Road at Clinton River, Oakland County.  
 
Administrative Board Approval Date: November 20, 2007 
Contract Date: December 13, 2007 
Original Contract Amount: $1,180,159.79 
Total of Overruns/Changes (Approved to Date): 0.00 + 0.00% 
Total of Extras/Adjustments (Approved to Date): 0.00 + 0.00% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 85,600.00 + 7.25% 
 
 Revised Total $1,265,759.79 + 7.25% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.00% 
over the original budget for an Authorized to Date Amount of $1,180,159.79. 

 
Approval of this extra will place the authorized status of the contract 7.25% or $85,600.00 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 1 
Water Main, CL 54, D.I., 12 inch 70.000 Ft @ $156.00/Ft $10,920.00 
Gate Valve in Well, 12” 2.000 Ea @ $4,200.00/Ea 8,400.00 
Water Main, HDPE/DIPS, SDR-11, 12” 200.000 Ft @ $331.40/Ft 66,280.00 
 Total  $85,600.00 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 1 
The as-built location of the existing watermain on the project plans indicated that the water main was not 
in conflict with the proposed bridge.  Once construction started it was determined to be directly under the 
proposed cofferdam and required relocation.  The engineer directed the contractor to relocate the water 
main outside the limits of the proposed work.  The extra cost for the three water main items above were 
negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was 
deemed reasonable when compared with similar items completed on recent projects within the project 
area. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.91%; State Restricted Trunkline, 14.99%; Oakland County, 5.10%, unless otherwise 
noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48328. 
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101. Extra 2008 -051 
 

Control Section/Job Number: 67011-86356 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  

 State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 
 Contractor: J.E. Kloote Contracting, Inc. 

11116 Fitzgerald, Suite F 
Nunica, MI  49448 

 
Designed By: Nordland & Associate, Inc. 
Engineer’s Estimate: $332,376.40 

 
Description of Project: 

 
Remove existing structure and construct a pre-cast arch culvert and related approach work on 10th 
Avenue over Chippewa River, Osceola County. 
 
Administrative Board Approval Date: March 20, 2007 
Contract Date: March 30, 2007 
Original Contract Amount: $317,317.50 
Total of Overruns/Changes (Approved to Date): 15,384.37 + 4.85% 
Total of Extras/Adjustments (Approved to Date): 0.00 + 0.00% 
Total of Negative Adjustments (Approved to Date): 0.00  + 0.00% 

THIS REQUEST 65,860.00 + 20.76% 
 
 Revised Total $398,561.87 + 25.61% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 4.85% 
over the original budget for an Authorized to Date Amount of $332,701.87. 

 
Approval of this extra will place the authorized status of the contract 25.61% or $81,244.37 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   4 r. 4 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 4 
Cofferdams, Left in Place 1.000 LS @ $56,500.00/LS $56,500.00 
Open-Graded Dr Cse, CIP 117.000 Cyd @ $80.00/Cyd 9,360.00 
 Total  $65,860.00 
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Reason(s) for Extra(s)/Adjustment(s): 
 
The designer set up temporary sheet piling left in place along the edge of the stream or face of the 
foundations.  The engineer determined due to the depth of the foundation, type of soils and water level 
that a full cofferdam would be a safer alternative.  The engineer directed the contractor to place the 
temporary sheet piling left in place along the face of the foundation and then directed the contractor to 
complete the other three sides on both abutments to complete the cofferdam.  The extra costs included in 
the cofferdam item are to compensate the contractor for the design, installation, maintenance, dewatering 
and removal/cut off of the three additional sides of the cofferdam.  The extra cost for Cofferdams, Left in 
Place was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost 
was deemed reasonable compared to similar items in MDOT’s Average Unit Price Index, and other 
contracts completed by the project office. 
 
Once the cofferdam was placed, the engineer determined that the bottom of the excavation should be 
covered with stone to help with the dewatering and to provide a good working surface.  The engineer 
directed the contractor to place an open graded stone at the bottom of the excavation.  The extra cost for 
Open-Graded Dr Cse, CIP was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The cost was deemed reasonable compared to similar items in MDOT’s Average Unit 
Price Index, and other contracts completed by the project office. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its March 27, 
2008, meeting, and are now recommended for approval by the State Administrative Board on April 1, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 15%; Osceola County, 5%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49679. 
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102. Extra 2008 - 52 
 

Control Section/Job Number: 73033-86502 MDOT Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  

 State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 
 Contractor: Zito Construction Co. 

8033 Fenton Road 
Grand Blanc, MI  48439 

 
Designed By: Spicer Group 
Engineer’s Estimate: $500,064.16 

 
Description of Project: 

 
0.90 miles of streetscaping including decorative concrete, decorative fence, brick columns, stamped 
asphalt and landscaping from Schust Road northerly to Trautner Drive, Saginaw County.  
 
Administrative Board Approval Date: April 17, 2007 
Contract Date: June 14, 2007 
Original Contract Amount: $388,531.39 
Total of Overruns/Changes (Approved to Date): (10,238.28) - 2.64% 
Total of Extras/Adjustments (Approved to Date): 84,492.00 + 21.75% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 7,138.52 + 1.84% 
 
 Revised Total $469,923.63 + 20.95% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 19.11% 
over the original budget for an Authorized to Date Amount of $462,785.11. 

 
Approval of this extra will place the authorized status of the contract 20.95% or $81,392.24 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  2 
 

Item Number Contract Modification Number Amount SAB Date 
2007-188 2 $69,972.00 12/04/07 

 
Contract Modification Number(s):  4 r. 2 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 4 
Traffic Control Adjustment  $7,138.52 
 Total  $7,138.52 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 4 
Section 812.04, Item T of the 2003 Standard Specifications for Construction requires a contract 
adjustment be paid for traffic control items used on a project during an approved extension of time when 
liquidated damages are not assessed.  The project had an approved extension of 24 days without the 
assessment of liquidated damages.  Traffic control devices were required to be used during the extended 
time frame.  A contract adjustment was calculated per the specification section listed above and the 
special provision included in the project proposal.  Therefore, the cost for Traffic Control Adjustment was 
determined as a contract mandated extra cost, per the formula in Section 812.04, Item T of the 2003 
Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 56.00%; State Restricted Trunkline, 6.60%; Kochville Township, 15.06%; Saginaw 
Township, 22.34%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48608. 
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103. Extra 2008 - 53 
 

Control Section/Job Number: 73171-75246 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.   
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Interstate Highway Construction 
P.O. Box 4356 
Englewood, CO  80155 

 
Designed By: MDOT 
 Rowe, Inc.  
 HH Engineering, Limited 
 URS Corporation Great Lakes 
 
Engineer’s Estimate: $54,000,289.38 

 
Description of Project: 

 
6.67 miles of concrete reconstruction, widening and median enclosure, drainage and safety improvements 
on I-75 from Birch Run Creek northerly to Dixie Highway, and superstructure replacement on I-75 over 
Dixie Highway, bridge widening on I-75 over the Cass River, and bridge rehabilitation on I-75 under 
Maple Road, Curtis Road, Riverview Drive and Townline Road, Saginaw County. This project includes a 
5 year material and workmanship pavement warranty.  
 
Administrative Board Approval Date: September 19, 2006 
Contract Date: October 03, 2006 
Original Contract Amount: $49,944,782.37 
Total of Overruns/Changes (Approved to Date): ($5,104,924.20) - 10.22% 
Total of Extras/Adjustments (Approved to Date): 5,057,830.43 + 10.13% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 170,215.25 + 0.34% 
 
 Revised Total $50,067,903.85 0.25% 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 0.09% 
under the original budget for an Authorized to Date Amount of $49,897,688.60. 

 
Approval of this extra will place the authorized status of the contract 0.25% or $123,121.48 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-93 1 r. 2 $4,576,923.49 07/03/07 

2007-142 4 r. 2 $166,711.80 10/02/07 
2007-170 5, 7 r. 1 $256,488.00 11/06/07 
2007-179 9, 10 $42,112.50 12/04/07 
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Contract Modification Number(s):  11, 14 r. 2 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 11 
Subbase, CIP Less Than 6% Wash 37,185.000 Cyd @ $0.96/Cyd $35,697.60 
 Total  $35,697.60 
 
CM 14 
Damaged & Replaced Barr. Lights 200.000 Ea @ $15.00/Ea $3,000.00 
Project Shut Down  14,233.98 
Replace Sand Under Temp Barrier  2,960.00 
Sawing Pier Cap B02-2  1,855.00 
WO #12 Nbd Shoulder Repairs  12,806.99 
WO #20 Correct Drainage South Crossover  6,703.63 
Conc Pavt, Misc, Reinf, 6 inch 155.560 Syd @ $49.23/Syd 7,658.22 
Light Std Shaft, Rem 3.000 Ea @ $263.00/Ea 789.00 
Steel Sheet Piling, Temp, Left in Place 2,281.610 Sft @ $37.04/Sft 84,510.83 
 Total  $134,517.65 
 
 Grand Total  $170,215.25 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 11 
The standard specifications allow using a sand material for subbase that has a loss by wash of up to 8 
percent.  The engineer requested the contractor to use a cleaner sand due to the use of crushed concrete 
for the open graded material.  The concern with using crushed concrete is that some of the fine material 
may be washed out and plug the underdrain.  As long as enough subbase material is located between the 
open graded material and the underdrain, crushed concrete is allowed to be used.  The engineer requested 
the cleaner subbase to help insure that the underdrain does not get plugged with fine material.  The extra 
costs for the Subbase, CIP Less than 6% Wash were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction, and deemed reasonable when compared to similar items in MDOT’s 
Average Unit Price Index.   
 
CM 14 
Section 812.04.A.5 of the 2003 Standard Specifications for Construction requires MDOT to reimburse the 
contractor for damaged lights at a maximum rate of $15 per light.  The rate is variable and is reimbursed 
to the contractor at the cost of the respective traffic control device that the light is mounted to, and does 
not exceed $15 per light.  The lights on plastic drums are used to control traffic in the work zone.  These 
lights are sometimes damaged by passing motorists.  The extra, Damaged & Replaced Barr. Lights, will 
reimburse the contractor for damaged lights at the maximum rate of $15 per light, as the traffic control 
device unit cost was over $15.  This is an estimated number of lights to cover the lights that are estimated 
to be damaged during the 2008 construction season. 
 
Due to the possible shut down of the State, the engineer directed the contractor to shut down the project 
prior to October 1, 2007.  The extra cost for Project Shut Down is based on force account records per 
Section 109.07 of the 2003 Standard Specifications for Construction. 
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The engineer directed the contractor to place temporary concrete barrier on the northbound median 
shoulder due to the elevation change between the northbound and southbound lanes.  The sand under the 
temporary concrete barrier washed out and the engineer directed the contractor to replace the sand.  The 
extra cost for Replace Sand Under Temp Barrier is based on force account records per Section 109.07 of 
the 2003 Standard Specifications for Construction. 
 
MDOT incorrectly staked the elevations for the pier cap.  The engineer directed the contractor to cut off 
the pier cap to the correct elevation.  The extra cost for Sawing Pier Cap B02-2 was negotiated in 
accordance with Section 103.04 of the 2003 Standard Specifications for Construction.  It is based on the 
invoiced cost of having a specialty subcontractor perform this work.  Since the work was completed by a 
subcontractor, the costs include a five percent markup for the prime contractor, as per Section 109.07.G of 
the 2003 Standard Specifications for Construction.   
 
Traffic on the northbound lanes of I-75 wore down the existing gravel shoulder at various times during 
the 2007 construction season.  Due to the safety concerns with the low shoulder, the engineer directed the 
contractor to re-grade and repair the shoulders.  The extra cost for WO #12 Nbd Shoulder Repairs is 
based on force account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
The maintaining traffic plans included removing the drainage structure covers in the median and placing a 
steel plate over the hole, and then paving over it.  Any collected rainwater could flow along the road and 
drain off at the ends.  During heavy rain events the water could not drain fast enough and became a safety 
concern.  The engineer directed the contractor core holes through the asphalt and steel plate to allow 
water to drain into the drainage structure.  The extra cost for WO #20 Correct Drainage South Crossover 
is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
The plans indicated that a concrete pad would be placed at the bus shelter at the Bridgeport Park and 
Ride, but did not set up a pay item for it.  The engineer directed the contractor to place the concrete pad.  
The extra costs for the Conc Pavt, Misc, Reinf, 6 inch were negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction, and deemed reasonable when compared to similar items in 
MDOT’s Average Unit Price Index.   
 
To complete the work at the Bridgeport Park and Ride, the existing lights had to be removed.  This work 
was shown on the plans but a pay item was not set up for the work.  The engineer directed the contractor 
to remove the lights.  The extra costs for the Light Std Shaft, Rem were negotiated per Section 103.04 of 
the 2003 Standard Specifications for Construction, and deemed reasonable when compared to similar 
items in MDOT’s Average Unit Price Index. This work was completed by a subcontractor; therefore, the 
costs include a five percent markup for the prime contractor, as per Section 109.07.G of the 2003 
Standard Specifications for Construction.   
 
The plans indicated that temporary sheet piling would be needed at the ends of the cross culverts.  The 
engineer determined that the sheet piling should not be removed due to damage to the new roadway.  The 
engineer directed the contractor to leave the sheet piling in place and cut it off below the road bed.  This 
work was completed by a subcontractor; therefore, the costs include a five percent markup for the prime 
contractor, as per Section 109.07.G of the 2003 Standard Specifications for Construction.   
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
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These Extras were recommended for approval by the State Transportation Commission at its March 27, 
2008 meeting, and are now recommended for approval by the State Administrative Board on April 1, 
2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and protects the 
safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  State Restricted Trunkline, 100%. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48722. 
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104. Extra 2008 - 054 
 

Control Section/Job Number: 77023-59637 MDOT Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras.  
  
 State Transportation Commission - Does not meet criteria. 
 
 Contractor: Posen Construction, Inc. 

50500 Design Lane 
Shelby Twp., MI  48315 

 
Designed By: HNTB Michigan, Inc. 
 URS Corporation Great Lakes 
 
Engineer’s Estimate: $6,292,994.85 

 
Description of Project: 

 
72 miles of ITS cabinets, micro-loop and microwave vehicle detector hardware, dynamic message signs, 
CCTV cameras on I-69, west of M-19 to the Blue Water bridge, on I-94, M-29 (23 Mile Road) to I-94/I-
69 interchange, on I-96 Smart Corridor, I-275 to Livingston County line, on I-96 from Livingston County 
line to Wayne County line and on I-96 eastbound, from Moross Road to 23 Mile (M-29) in the cities of 
Detroit, Harper Woods, St. Clair Shores, Eastpointe, Roseville, Mount Clemens, Port Huron, Wixom, 
Novi, Farmington, Farmington Hills, Oakland, Macomb, Wayne and St. Clair Counties.  
 
Administrative Board Approval Date: March 21, 2006 
Contract Date: April 20, 2006 
Original Contract Amount: $5,374,237.44 
Total of Overruns/Changes (Approved to Date): 123,862.45 + 2.30% 
Total of Extras/Adjustments (Approved to Date): 58,888.00 + 1.10% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 240,734.00 + 4.48% 
 
 Revised Total $5,797,721.89 + 7.88% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 3.40% 
over the original budget for an Authorized to Date Amount of $5,556,987.89. 

 
Approval of this extra will place the authorized status of the contract 7.88% or $423,484.45 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  5 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 



________________________________________________________________________________________________________________ 
3/31/08           Page 67 of 81 

CM 5 
Conduit, DB, 1, 4 inch 14,407.000 Ft @ $12.00/Ft $172,884.00 
Conduit, Directional Bore, 4 inch 2,950.000 Ft @ $23.00/Ft 67,850.00 
 Total  $240,734.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 
The extra conduit pay items set up on this contract modification are due to a design plan error in the 
project plans and the Special Provision for Meter and Service Disconnect, ITS.  The project plans indicate 
that the electrical services required for new ITS devices shall be installed by DTE. As part of providing 
these new electrical services, new conduits must be placed.  After discussions with DTE the engineer 
determined that DTE Energy does not install conduits as a part of this work; the contractor is required to 
do this work. As a result of this, the two additional pay items for conduit will be added to the contract.  
The extra cost for Conduit, DB, 1, 4 inch and Conduit, Directional Bore, 4 inch was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was deemed reasonable 
when compared to similar items in MDOT’s Average Unit Price Index and similar contracts completed in 
the Metro Region. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 90%; State Restricted Trunkline, 10%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48075. 
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105. Extra 2008 - 55 
 

Control Section/Job Number: 82022-49717 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Posen Construction, Inc. 

50500 Design Lane 
Shelby Twp., MI  48315 

 
Designed By: Parsons Brinckerhoff Michigan, Inc. 
Engineer’s Estimate: $3,799,998.25 

 
Description of Project: 

 
Bridge removal and replacement with related approach work on Jefferson Avenue (S01 of 82-22-02) at 
Dequindre Cut in the City of Detroit, Wayne County. 
 
Administrative Board Approval Date: April 19, 2005 
Contract Date: May 12, 2005 
Original Contract Amount: $3,694,914.95 
Total of Overruns/Changes (Approved to Date): 118,699.91 + 3.21% 
Total of Extras/Adjustments (Approved to Date): 504,804.86 + 13.66% 
Total of Negative Adjustments (Approved to Date): (6,084.65) - 0.16% 

THIS REQUEST 44,161.07 + 1.20% 
 
 Revised Total $4,356,496.14 + 17.91% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 16.71% 
over the original budget for an Authorized to Date Amount of $4,312,335.07. 

 
Approval of this extra will place the authorized status of the contract 17.91% or $661,581.19 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-48 14, 15 $247,637.74 04/03/07 

2007-180 17 r. 1 $70,000.00 12/04/07 
 
Contract Modification Number(s):  20 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 20 
Replace ADA Access Sidewalk Ramps  $44,161.07 
 Total  $44,161.07 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 20 
This project was awarded May 2005 and prior to the acceptance of the project both MDOT and the City 
of Detroit’s standards for Americans with Disabilities Act (ADA) sidewalk ramps changed.  The City of 
Detroit is also under a court order by the United States District Court to update their sidewalk ramps to be 
compliant with ADA.  Therefore, it was determined that all the sidewalk ramps within the project limits 
needed to meet the most current standards for ADA sidewalk ramps.  
 
The contractor was directed to replace the ADA ramps within the project limits.  The extra cost for 
Replace ADA Access Sidewalk Ramps is based on force account records per Section 109.07 of the 2003 
Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its March 27, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 78.64%; State Restricted Trunkline, 14.74%; City of Detroit, 6/62%, unless otherwise 
noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item was required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48226. 
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106. Extra 2008 - 56 
 

Control Section/Job Number: 82131-60442 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 

  
 State Transportation Commission - Does not meet criteria. 
 
 Contractor: Cadillac Asphalt, LLC. 

2575 S. Haggerty Road, Suite 100 
Canton, MI  48188 

 
Designed By: MDOT 
Engineer’s Estimate: $6,801,790.73 

 
Description of Project: 

 
3.932 miles of cold milling and hot mix asphalt resurfacing, intermittent reconstruction of parking lanes, 
curb and gutter, sidewalk replacement, joint repair, pavement markings, and traffic signal modifications 
on M-1 (Woodward Avenue) from Winchester Street to Tuxedo Avenue, in the cities of Detroit and 
Highland Park, Wayne County. 
 
Administrative Board Approval Date: October 5, 2004 
Contract Date: February 10, 2005 
Original Contract Amount: $7,315,879.38 
Total of Overruns/Changes (Approved to Date): 136,023.25 + 1.86% 
Total of Extras/Adjustments (Approved to Date): 693,784.91 + 9.48% 
Total of Negative Adjustments (Approved to Date): (339,200.00) - 4.64% 

THIS REQUEST 23,024.81 + 0.31% 
 
 Revised Total $7,829,512.35 + 7.01% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 6.70% 
under the original budget for an Authorized to Date Amount of $7,806,487.54. 

 
Approval of this extra will place the authorized status of the contract 7.01% or $513,632.97 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   39 r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 39 
Pavement Repair in Front of HS  $18,106.41 
Curb Replacement at Covington  4,918.40 
 Total  $23,024.81 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 39 
This contract modification is to compensate the contractor for 2 repairs that were not the fault of the 
contractor, and which did not become apparent until after the contract work was substantially completed.  
The first repair involves the replacement of approximately 150 feet of the right lane in front of the high 
school.  This work included removing the asphalt, concrete base, and aggregate, then replacing 
everything.  The second repair involved approximately 127 feet of curb that was deteriorated, but not 
caught earlier in the project.  The contractor had to come back in to remove and replace the curb.  The 
extra cost for Pavement Repair in Front of HS and Curb Replacement at Covington was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction, and is reasonable when compared to 
the time equipment and materials needed to complete the work. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.64%; State Restricted Trunkline, 17.05%; City of Detroit, 1.31%, unless otherwise 
noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48203. 
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107. Extra 2008 - 57 
 

Control Section/Job Number: 82191-79011 MDOT Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras.  
  

State Transportation Commission - This project has at least one extra that exceeds the $250,000 limit 
for reviewing extras. 

 
 Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: MDOT 
Engineer’s Estimate: $60,402,742.44 

 
Description of Project: 

 
3.71 miles of freeway reconstruction, ramps, storm sewer reconstruction, signing and pavement marking 
upgrade on I-75 from north of Gibraltar Road northerly to north of King Road along with reconstruction 
and rehabilitation of 22 bridges on I-75 from Gibraltar Road northerly to North Line Street, in the cities of 
Woodhaven, Southgate, Taylor and Flat Rock, Wayne County. This project includes a 5-year materials 
and workmanship pavement warranty and a 2-year bridge painting warranty.  
 
Administrative Board Approval Date: September 5, 2006 
Contract Date: September 21, 2006 
Original Contract Amount: $53,517,860.76 
Total of Overruns/Changes (Approved to Date): 346,891.27 + 0.65% 
Total of Extras/Adjustments (Approved to Date): 1,600,346.05 + 2.99% 
Total of Negative Adjustments (Approved to Date): (55,257.00) - 0.10% 

THIS REQUEST 1,748,715.14 + 3.27% 
 
 Revised Total $57,158,556.22 + 6.80% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 3.54% 
over the original budget for an Authorized to Date Amount of $55,409,841.08. 

 
Approval of this extra will place the authorized status of the contract 6.80% or $3,640,695.46 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-18 1 $158,035.89 02/20/07 

 
Contract Modification Number(s):  15, 23, 26 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 15 
Incentive on Southbound I-75 (Expedited 
 One Lane Bridge Work)  $450,000.00 
Incentive on Northbound I-75 (Expedited 
 One Lane Bridge Work)  500,000.00 
Negotiated Fixed Cost (Expedited One Lane 
 Bridge Work)  440,000.00 
 Total  $1,390,000.00 
 
CM 23 
Conc Pavt, Misc, Reinf, 10-inch, High 
 Performance, Modified 2,715.690 Syd @ $79.80/Syd $216,712.06 
 Total  $216,712.06 
 
CM 26 
Additional Traffic Control per W/O 57 1.000 LS @ $5,000.00/LS $5,000.00 
Guardrail Retrofit 3,624.420 Ft @ $37.80/Ft 137,003.08 
 Total  $142,003.08 
 
 Grand Total  $1,748,715.14 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 15 
This project is the reconstruction of approximately four miles of northbound and southbound 1-75 from 
north of Gibraltar Road to south of Sibley Road, including the reconstruction and rehabilitation of 22 
bridges.  Stage III of this project maintains both northbound and southbound 1-75 traffic on the existing 
southbound pavement with 11 foot wide thru lanes and one foot shy distance between vehicles and 
temporary concrete barrier, both within design guidelines.  During Stage III an unusually high number of 
vehicular accidents, at this time more than 40, occurred resulting in numerous injuries and two fatalities.  
Motorists, police, fire and the media are beginning to voice concerns with the situation as it exists.  The 
project is about to begin Stage VI where both northbound and southbound 1-75 traffic will be maintained 
on the newly constructed northbound 1-75 pavement, with 11  foot wide thru lanes and two foot shy 
distance between vehicles and the temporary concrete barrier.  However, the bridge rehabilitation 
component of this project has pinch points at various bridges where thru traffic is maintained in 11 foot 
lanes with no shy distance.  In an attempt to minimize the potential for accidents and to provide access for 
emergency response personnel, the project office proposed to maintain one lane of traffic in each 
direction throughout the bridge rehabilitation section of this project. 
 
The engineer discussed the traffic with the Traffic Engineer from the TSC and asked them to look at the 
user delay costs for this area.  The Traffic Engineer concluded that on northbound I-75, with an Average 
Daily Traffic (ADT) count of approximately 50,837 vehicles and 18 percent commercial, a one lane 
closure would result in a user delay cost of approximately $154,747 per day.  A two lane closure would 
result in a user delay cost of approximately $295,786 per day.  Similarly, southbound I-75 with an ADT 
of 48,112 vehicles also estimated at 18 percent commercial.  A single lane closure would result in 
approximately a $153,621 per day user delay cost, and a two lane closure user delay cost would be 
approximately $259,902 per day.   
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The project office discussed this information with the Region Office and determined that they would 
negotiate with the contractor to determine if the work could be expedited to reduce the time that I-75 
would be down to one lane in each direction.  They asked the contractor to complete the work by the end 
of August, or approximately 30 days.  This would save approximately 60 days of user delay costs of 
having only one lane open on I-75 in each direction.   
 
The contractor submitted what they considered they would need to pay for additional overtime and 
additional manpower to complete the work within the 30 days.  This cost also included any inefficiency 
that expediting the work may cause.  The engineer reviewed the information submitted by the contractor 
and determined that they did reflect the additional costs necessary to complete the work within the 30 day 
time frame.  To be sure that the work was completed as quickly as possible and the freeway opened back 
up to two lanes, an incentive was set up based on the user delay cost for both the northbound and 
southbound traffic.  If the work was completed by August 31, 2007, an incentive of $500,000 would be 
given to the contractor for the northbound lanes; this was an all or nothing incentive.  For the southbound 
lanes and incentive of $450,000 was set up if the southbound lanes of I-75 could be opened up to two 
lanes by August 31, 2007.  On southbound I-75 the incentive was set up to include a partial amount if the 
lanes were not open by August 31, 2007.  The work for both directions was completed by August 31, 
2007; therefore the contractor would be entitled to the full incentive. 
 
CM 23 
The West Road Ramp D required limited closure time due to the high volume of I-75 traffic that utilizes 
this ramp on a daily basis.  The proposal allowed for a 30 day closure of the ramp to allow for a complete 
reconstruction of the ramp.  The engineer determined that the existing base on the ramp would be suitable 
to pave on without removal and replacement.  The engineer requested the contractor to close the ramp for 
only the time necessary to remove the pavement and repave the area.  This required the contractor to pave 
as wide an area as possible, which caused them to modify their paving equipment to pave wider and at a 
reduced thickness.  This reduced the closure required for the ramp work from 30 days to 7.  The extra cost 
for Conc Pavt, Misc, Reinf, 10 inch, High Performance, Modified was negotiated per Section 103.04 of 
the 2003 Standard Specifications for Construction, and is reasonable when compared to the time, 
equipment and materials needed to complete the work.  It is estimated that this item will be offset by a 
reduction in original item totaling approximately $131,697.  This reduction will be completed on a future 
contract modification when the project is completed.  
 
CM 26 
This extra is to pay the contractor for additional traffic control costs associated with the extra item -
Guardrail Retrofit (Prop #6970) per work order 57. Documentation supporting this extra is located in file 
104 - Work Orders.  Also, see reason for –Guardrail Retrofit on this contract modification for additional 
information if necessary.  Documentation supporting this extra is located in project File 105. 
Existing guardrail retrofit sections on northbound and southbound 1-75 bridge structures R02, S17, S14 
and S16 required replacement due to structural fatigue and damaged rail sections.  The retrofit 
replacements were requested and approved by the MDOT Resident Engineer.  This extra, Guardrail 
Retrofit, includes all costs associated with the purchase, furnishing and installation of the requested bridge 
guardrail retrofit elements as indicated in work order 51 and per the current MDOT standard plans.  A 5% 
contractor markup is included in this extra.  The price quoted has been compared with average unit prices 
for similar work and appears to be reasonable.  Documentation supporting this extra is located in project 
File 105. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
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These Extras were recommended for approval by the State Transportation Commission at its March 27, 
2008, meeting, and are now recommended for approval by the State Administrative Board on April 1, 
2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and protects the 
safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 89.99%; State Restricted Trunkline, 9.93%; City of Taylor, 0.05%; City of Southgate, 
0.02%; SBC Communications, 0.01%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48174. 



 
108. Extra 2008 - 058 
 

Control Section/Job Number: 41131-56887 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  This 

project also has at least one extra that exceeds the $100,000 limit 
for reviewing extras. 

  
State Transportation Commission - Does not meet criteria. 
 

 Contractor:  Six-S, Inc. 
   2210 Scott Lake Road 
   Waterford, MI  48328  

 
Designed By: MDOT 
Engineer’s Estimate: $11,158,342.22 

 
Description of Project: 

 
2.16 miles of concrete road widening, ramps, curb and gutter, joint repairs, storm sewer, culvert work and 
guardrail upgrades on US-131/I-296 from Pearl Street north to North Park Street and joint replacement 
and deck patching on 6 structures on US-131 northbound from Ann Street to North Park Street in the 
cities of Grand Rapids and Walker, Kent County. This project includes a 5-year materials and 
workmanship pavement warranty.  
 
Administrative Board Approval Date: November 21, 2006 
Contract Date: December 14, 2006 
Original Contract Amount: $11,684,819.49 
Total of Overruns/Changes (Approved to Date): 180,700.96 + 1.55% 
Total of Extras/Adjustments (Approved to Date): 501,757.63 + 4.29% 
Total of Negative Adjustments (Approved to Date): (37,433.14) - 0.32% 

THIS REQUEST 324,570.10 + 2.78% 
 
 Revised Total $12,654,415.04 + 8.30% 

 
SUMMARY: 

  
The total of all Extras and Overruns approved to date, before this request, places this contract 5.52% 
over the original budget for an Authorized to Date Amount of $12,329,844.94. 

 
Approval of this extra will place the authorized status of the contract 8.30% or $969,595.55 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):   17 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 17 
Conc Barrier, Double Face, Type A, Mod, 0-2’  
 Adjustment 1,259.750 Ft @ $27.00/Ft $34,013.25 
Conc Barrier, Split, Type A, Special Adjustment 79.250 Ft @ $26.00/Ft 2,060.50 
Conc Barrier, Single Face, Type B Adjustment 11,121.350 Ft @ $18.00/Ft 200,184.30 
Curb and Gutter, Bridge Approach Adjustment 280.800 Ft @ $2.00/Ft 561.60 
Curb and Gutter, Conc, Det D1 Adjustment 803.700 Ft @ $1.00/Ft  803.70 
Divider, Nonreinf Conc, Type 1 Adjustment 937.640 Sft @ $2.75/Sft 2,578.51 
Mobilization, Max, Adjustment 1.000 LS @$30,000.00/LS 30,000.00 
Sidewalk Ramp, ADA Adjustment 481.300 Sft @ $1.50/Sft 721.95 
Sidewalk, Conc, 4” Adjustment 663.780 Sft @ $1.50/Sft 995.67 
Valley Gutter, Conc Adjustment 13,500.160 Ft @ $3.90/Ft 52,650.62 
 Total   $324,570.10 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 17 
Prior to the start of the project, one subcontractor, selected by the prime contractor, lost their 
prequalification to work on MDOT projects.  As this happened after the subcontractor had a contract with 
the prime contractor, the prime contractor was entitled to an adjustment in the subcontractor’s items.  The 
prime contractor submitted documentation indicating that they could not find another contractor to 
complete the work at the bid prices and, therefore, were entitled to the adjustment.  This information has 
been reviewed by the engineer and they determined the prime contractor did put forth a good effort to 
locate a replacement subcontractor.  The extra costs for the items on contract modification 17 were 
negotiated per Section 103.04 of the 2003 Standard Specifications for Construction, and deemed 
reasonable when compared to similar items in MDOT’s Average Unit Price Index. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the safety 
and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws and 
regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.85%; State Restricted Trunkline, 17.79%; City of Grand Rapids, 0.36%, unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by including the 
items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49504. 



 
OVERRUNS 

 
109. Overrun  2008 - 09 
 

Control Section/Job Number: 73051-72911-2 MDOT Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: DLZ Michigan, Inc. 
Engineer’s Estimate: $1,087,172.99 

 
Description of Project: 

  
102.49 acres of wetland mitigation site including earth berm, controlled outfall, seeding and plantings on 
Curtis Road south side at the Bishop Road intersection at the Little Prairie Hunt Club, Saginaw County. 
  
Administrative Board Approval Date: December 6, 2005 
Contract Date: December 22, 2005 
Original Contract Amount: $805,908.73 
Total of Overruns/Changes (Approved to Date): 80,590.87  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 22,350.00 + 2.77% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 344,827.28 + 42.79% 
 
 Revised Total $1,253,676.88 +55.56% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 12.77% 
over the original budget for an Authorized to Date Amount of $908,849.60. 

 
Approval of this overrun will place the authorized status of the contract 55.56% or $447,768.15 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Earth Excavation – Wetland 63,518.330 Cyd @ $4.27/Cyd $271,223.27 
Topsoil Surface, Salv, 6 inch – Special 23,591.030 Cyd @ $3.12/Cyd 73,604.01 

 Total $344,827.28 
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Reason(s) for Overrun(s): 
 
The project was originally set up with 23,734 cubic yards of topsoil surface salvaging.  The project 
required approximately 47,325 cubic yards at six inches thick.  This overrun can be attributed to two 
issues; one is from a miscalculation by the designer.  The other is due to a very wet condition on the 
project that required an area that had already had the topsoil surface placed to be re-graded.  This area was 
re-graded due to an abundance of water in the areas that were supposed to be the deep areas of the project.  
When it was determined that the areas could not be excavated as deep as required without an extensive 
dewatering system, the engineer directed the contractor to relocate the deep areas to areas that were 
accessible.  These areas had already been graded and had the topsoil replaced;  therefore, the contractor 
had to remove the topsoil to excavate the areas and then replace the topsoil; in effect performing the 
operation twice.  These two issues caused an overrun in the original bid item Topsoil Surface, Salv, 6 
inch-Special. 
 
The earth excavation item was miscalculated on the project.  This may be partially due to the spacing 
used for the design and the soil borings that were completed.  The design spacing used to calculate the 
amount of earth excavation was based on a 200 foot by 200 foot grid.  According to a special provision in 
the proposal, a 50 foot by 50 foot grid should be used during construction, as required by the Michigan 
Department of Environmental Quality.  The engineer directed the contractor to complete the work at the 
correct profiles so the wetland would operate correctly.  This caused an overrun in the original bid item 
Earth Excavation, Wetland.     
 
This Overrun was recommended for approval by the State Transportation Commission at its March 27, 
2008, meeting and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This original item increase is critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of original 
contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  FHWA, 81.85%; State Restricted Trunklines, 18.15%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be driving on 
substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  48601. 
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110. Overrun  2008 – 10 
 

Control Section/Job Number: 58151-M60708 MDOT Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: Six-S, Inc. 

2210 Scott Lake Road 
Waterford, MI  48328 

 
Designed By: MDOT 
Engineer’s Estimate: $644,176.96 

 
Description of Project: 

  
20.05 miles of concrete pavement repairs and resealing longitudinal and transverse joints with hot-poured 
rubber on I-75 from the Ohio State line northerly to I-275 in the City of Monroe, Monroe County.  
  
Administrative Board Approval Date: June 19, 2007 
Contract Date: June 28, 2007 
Original Contract Amount: $525,749.93 
Total of Overruns/Changes (Approved to Date): 52,574.99  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 20,071.30 + 3.82% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 141,145.12 + 26.85 % 
 
 Revised Total $739,541.34 + 40.67% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 13.82% 
over the original budget for an Authorized to Date Amount of $598,396.22. 

 
Approval of this overrun will place the authorized status of the contract 40.67% or $213,791.41 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Pavt Repr, Reinf Conc, 12 inch 1,904.000 Syd @ $65.53/Syd $124,769.12 
Pavt Repr, Rem 736.000 Syd @ $22.25/Syd 16,376.00 

 Total $141,145.12 
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Reason(s) for Overrun(s): 
 
The condition of the concrete pavement at the time of construction warranted additional repairs to provide 
a useful life of the project.   The concrete pavement on the project deteriorated at a rate greater than 
expected from the time of the design until the project was under construction.  This caused an overrun in 
the original bid items Pavt Repr, Reinf Conc, 12 inch and Pavt Repr, Rem. 
 
Each work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its March 27, 
2008, meeting and is now recommended for approval by the State Administrative Board on April 1, 2008. 
 
Criticality:  This original item increase is critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of original 
contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  State Restricted Trunkline, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the contract.  The 
bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be driving on 
substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  48133, 48145, 48161, 48162. 
 

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       March 20, 2008 
 
       Kirk T. Steudle 
       Director 
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SUPPLEMENTAL AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting:  March 26, 2008 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  April 1, 2008 - Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting. 

 
BID LETTING 

 
STATE PROJECTS 

 
1. HIGHWAYS FOR LIFE PROJECT   

LETTING OF DECEMBER 14, 2007              ENG. EST.        LOW BID 
PROPOSAL 0712601                     $  4,585,877.00  $  4,477,777.77 
PROJECT  NH  18011-84169, ETC 
LOCAL AGRMT.      % OVER/UNDER EST. 
START DATE - APRIL 01, 2008     -2.36 % 
COMPLETION DATE - AUGUST 01, 2008 
 
5.55 mi of demonstration road rehabilitation and bridge reconstruction 
project under the Highways for Life (HFL) pilot project presented by the 
Michigan Department of Transportation and U.S. Department of Transportation 
Federal Highway Administration, including drainage and guardrail upgrading 
along M-115 over Doc and Tom Creek and Norway Creek, Clare County. 
This project includes a 5 year pavement performance warranty. 
 
       BIDDER                        CONTRACTOR’S BID     BEST VALUE 
Central Asphalt, Inc.               $  4,477,777.77    $  3,999,998.88   1 ** 
Pyramid Paving & Contracting Co.    $  4,190,777.00    $  3,844,199.74   WD  
Rieth-Riley Construction Co., Inc.  $  5,755,413.00    $  4,903,611.87   2 
 
    3  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan. Delaying the project would adversely impact employment in 
the State. This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State. Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
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Purpose/Business Case: This project is a combination of bridge and road 
preservation. The Program focuses on repairing the worst roads and bridges 
first and extending the life of other identified roads and bridges to keep 
them in good condition.  
Benefit: MDOT attempts to maximize the benefits of road and bridge 
preservation by using an asset management philosophy to develop programs that 
are prioritized based on such factors as traffic volume, cost/benefit, ride 
quality, pavement condition, safety, user savings, maintenance savings, and 
condition. 
Funding Source: 
  84169A Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
  85241A Federal Highway Administration Funds             81.85 % 

State 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 

ctor. 

Restricted Trunkline Funds                 18.15 %  

bid by the contra
Risk Assessment: The deterioration of the existing State trunkline network 
and bridges, reduced safety, and increased vehicle maintenance and 

ts to the motoring public. operational cos
Cost Reduction: Reduced roadway maintenance costs. 
Selection: Best value. 
New Project Identification: Rehabilitation.  
Zip Code: 48858. 

 
2. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803032                      $  420,819.57    $  511,129.67 
PROJECT  STH 21021-84267 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - SEPTEMBER 01, 2008                     21.46 % 
 
0.41 mi of hot mix asphalt resurfacing, widening, and 
enclosed drainage on US-2 and US-41 west of County Road 
521 to east of County Road 521, Delta County. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
Payne & Dolan, Inc.                 $   511,129.67          Same       1 ** 
Musson Bros., Inc.                  $   538,137.57          Same       2 
Barley Trucking & Excavating, Inc.  $   559,466.98          Same       3 
Snowden, Inc.                       $   580,209.57          Same       4 
Bacco Construction Company          $   601,882.77          Same       5 
A. Lindberg & Sons, Inc. 
Smith Paving, Inc. 
Oberstar, Inc. 
 
  5  Bidders 
 



________________________________________________________________________________________________________________ 
3/25/08           Page 3 of 12 

Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Traffic and Safety Program preserves the integrity 
of MDOT’s safety assets and addresses spot locations on the trunkline system 
exhibiting a correctable pattern through a strategy of cost-effective 
treatments.  
Benefit: Treatments reduce traffic accidents and injuries, vehicle delay, 
fuel consumption, pollution, and operating costs by increasing the safety, 
efficiency, and capacity of the trunkline system. 
Funding Source:  
 84267A 
    Federal Highway Administration Funds             80.00 % 
    State Restric
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 

ctor. 

ted Trunkline Funds                 20.00 % 

bid by the contra
Risk Assessment: There is a greater risk of accidents and injuries by not 

ety treatments. implementing saf
Cost Reduction: Reduced motorists operating costs with increased safety, 
efficiency, and capacity. Reduced maintenance costs of MDOT’s safety assets. 
Selection: Low Bid. 
New Project Identification: Reconstruction. 
Zip Code: 49829. 
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3. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803036                     $  8,720,152.42  $ 10,153,353.08 
PROJECT  STR 52041-75463, ETC 
LOCAL AGRMT. 07-5655                               % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - OCTOBER 31, 2008                       16.44 % 
 
14.63 mi of cold milling, resurfacing, overlay roadway 
reconstruction, drainage improvements, geometric upgrades, 
guardrail upgrades, extension of existing passing relief 
lanes, widening for center left turn lane, reconstruction of 
railroad crossing, non-motorized path construction, and park 
and ride construction on US-41/M-28 from M-95 westerly to 
Brown Road, and east of the US-41 and US-141/M-28 
intersection easterly, Baraga and Marquette Counties. 
This project includes a 5 year materials and workmanship 
pavement warranty and a 3 year pavement performance 
warranty. 
 
A 2008 highway preventive maintenance project. 
 
   5.00 % DBE participation required 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
Musson Bros., Inc.                  $ 10,153,353.08          Same       1 ** 
Bacco Construction Company          $ 12,146,029.60          Same       2 
Payne & Dolan, Inc.                 $ 12,467,287.43          Same       3 
A. Lindberg & Sons, Inc.            $ 13,992,882.60          Same       4 
MJO Contracting, Inc. 
Oberstar, Inc. 
M & M Excavating Co., Inc. 
Hoffman Construction Company 
Rieth-Riley Construction Co., Inc. 
 
  4  Bidders 
 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
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Purpose/Business Case: This project is supported by seven MDOT programs: (1) 
MDOT’s Road Preservation Program – This program focuses on repairing the 
worst roads first and extending the life of other identified roads to keep 
them in good condition; (2) The Traffic and Safety Program – to preserve the 
integrity of MDOT’s safety assets by addressing locations on the trunkline 
system that exhibit a correctable pattern through a strategy of cost-
effective treatments; (3) the program to support carpool parking lot projects 
– to construct a new carpool parking lot located on US-41/M-28; (4) The 
Railroad Crossing Program - facilitates the reconstruction of the crossing 
approach surface resulting in a safe and improved crossing. The program 
coordinates work to be performed in conjunction with the track reconstruction 
performed by the Railroad Company; (5) The Capital Preventive Maintenance 
Program - preserves the structural integrity and extends the service life of 
the State trunkline system through a planned strategy of cost-effective 
maintenance treatments to the existing roadway system; (6) The Transportation 
Enhancement Program – This program is included in the Safe, Accountable, 
Flexible, and Efficient Transportation Act: A Legacy for Users, which sets 
aside funding for transportation enhancement activities and defines allowable 
enhancement activities. These funds cannot be used to build or repair roads, 
and (7) The Passing Relief Lane Program that provides motorists with a safe 

ity to pass slower moving vehicles on two-lane rural highways. opportun
Benefit: These treatments will delay future deterioration, and maintain or 
improve the functional condition of the system resulting in longer pavement 
surface life, thereby delaying the need for more expensive rehabilitation or 
reconstruction treatments. The goal is to allow cities, villages, counties, 
MDNR, and MDOT to use a source of federal funds to improve the transportation 
infrastructure in Michigan by funding “non-traditional” transportation 
projects. 
MDOT attempts to maximize the benefits of road preservation by using an asset 
management philosophy to develop programs that are prioritized based on such 
factors as traffic volume, cost/benefit, ride quality, pavement condition, 
safety, user savings, maintenance savings, and condition. The passing lane 
relief will reduce congestion and improve highway operations. Treatments 
increase vehicle safety and improve rideability for the motoring public. 
Reduce traffic accidents and injuries and vehicle delays. Construction of a 
new carpool parking lot will attract carpoolers and in addition will preserve 
fuel consumption and pollution control. 
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Funding Source: 
 100018A 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                 10.00 % 
 100456A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
 100724A 
    Federal Highway Administration Funds             80.00 % 
  (Transportation Enhancement Funds) 
    State Restricted Trunkline Funds                 18.50 % 
    Champion Township                                 1.50 % 
 75463A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
 80161A 
    State Restricted Trunkline Funds                 100   % 
 83405A 
    Federal Highway Administration Funds             75.96 % 
    State Rail Grade Crossing                        15.60 % 
    State Restricted Trunkline Funds                  8.44 % 
 84230A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
 88515A 
    State Restric
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 

actor. 

ted Trunkline Funds                 100   % 

bid by the contr
Risk Assessment: Reduced safety, increased vehicle maintenance, and 
operational costs to the motoring public. There is also a greater risk of 
accidents and injuries due to lack of vehicle lane passing and loss of 
dedicated federal funding for grade crossings due to underutilization. If 
funds are not used under the enhancement guidelines, they are redistributed 

 for additional enhancement activities in those states. to other states
Cost Reduction: Lower vehicle maintenance and roadway maintenance costs with 
increased safety, efficiency, and capacity; wide-ranging due to the various 
enhancement activities allowed in the program; reduces the need to use 
traditional transportation funding sources for these activities. Paving the 
existing lot will greatly reduce the initial maintenance costs for the 
carpool parking lot. Our customers will benefit greatly from the reduced 
dust, gravel, and debris that surface from the current carpool parking lot. 
Selection: Low bid. 
New Project Identification: New construction, reconstruction, maintenance and 
enhancement. 
Zip Code: 49814. 
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4. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803045                      $  902,869.42    $  964,451.27 
PROJECT  STG 84915-101284 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - MAY 01, 2008 
COMPLETION DATE - NOVEMBER 26, 2008                       6.82 % 
 
Application of permanent pavement markings including 
longitudinal and special markings and non-freeway 
rumble strips on various state trunkline routes, Allegan, 
Kalamazoo, and St Joseph Counties. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
P.K. Contracting, Inc.              $    964,451.27          Same       1 ** 
R.S. Contracting, Inc. 
 
  1  Bidder 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Traffic and Safety Program preserves the integrity 
of MDOT’s safety assets and addresses spot locations on the trunkline system 
exhibiting a correctable pattern through a strategy of cost-effective 

ts.  treatmen
Benefit: Treatments reduce traffic accidents and injuries, vehicle delay, 
fuel consumption, pollution, and operating costs by increasing the safety, 

ca acity of the trunkline system. efficiency, and p
Funding Source:  
 101284A 
    Federal Highw
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 

ctor. 

ay Administration Funds             100   % 

bid by the contra
Risk Assessment: There is a greater risk of accidents and injuries by not 

ety treatments. implementing saf
Cost Reduction: Reduced motorists operating costs with increased safety, 
efficiency, and capacity. Reduced maintenance costs of MDOT’s safety assets. 
Selection: Low Bid. 
New Project Identification: Reconstruction. 
Zip Code: 49001. 
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5. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803051                      $   593,429.25    $  716,013.86 
PROJECT  BHT 03072-87916 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - JUNE 12, 2008 
COMPLETION DATE - AUGUST 29, 2008                        20.66 % 
 
Joint replacement, substructure and beam end repairs, 
partial cleaning and coating of structural steel, bearing 
replacement, riprap and approach work on M-40 over the 
Rabbit River, Allegan County. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
J. Slagter & Son Construction Co.   $    716,013.86          Same       1 ** 
Midwest Bridge Company              $  1,068,334.78          Same       2 
Anlaan Corporation                  $  1,100,250.76          Same       3 
L.W. Lamb, Inc. 
J.E. Kloote Contracting, Inc. 
C. A. Hull Co., Inc. 
Milbocker and Sons, Inc. 
 
  3  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: MDOT’s Bridge Preservation Program goal is to have 95% 
of freeway bridges and 85% of non-freeway bridges under MDOT’s jurisdiction 
in good condition by 2007. The Program focuses on repairing the worst bridges 
first and extending the life of bridges to keep them in good condition. 
Benefit: MDOT attempts to maximize benefits by using an asset management 
philosophy that develops programs that are prioritized projects based on such 
factors as traffic volume, cost/benefit, ride quality, safety, user savings, 

gs, and condition of bridges. maintenance savin
Funding Source:  
 87916A 
    Federal Highway Administration Funds             80.00 % 
    State Restricted Trunkline Funds                 20.00 % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: The deterioration of the existing State trunkline bridges, 
reduced safety, and increased vehicle maintenance and operational costs to 
the motoring public. 
Cost Reduction: Reduced roadway maintenance costs. 
Selection: Low bid. 
New Project Identification: Rehabilitation. 
Zip Code: 49419. 
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6. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803072                       $  882,574.41    $  958,767.78 
PROJECT  STG 84912-101279 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - NOVEMBER 30, 2008                       8.63 % 
 
Application of permanent pavement markings including 
longitudinal and special markings, shoulder and centerline 
corrugations on various state trunkline routes, Cheboygan, 
Crawford, Emmet, Ogemaw, Otsego, and Roscommon Counties. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
P.K. Contracting, Inc.              $    958,767.78          Same       1 ** 
R.S. Contracting, Inc. 
 
  1  Bidder 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Traffic and Safety Program preserves the integrity 
of MDOT’s safety assets and addresses spot locations on the trunkline system 
exhibiting a correctable pattern through a strategy of cost-effective 

ts.  treatmen
Benefit: Treatments reduce traffic accidents and injuries, vehicle delay, 
fuel consumption, pollution, and operating costs by increasing the safety, 

ca acity of the trunkline system. efficiency, and p
Funding Source:  
 101279A 
    Federal Highw
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 

ctor. 

ay Administration Funds             100   % 

bid by the contra
Risk Assessment: There is a greater risk of accidents and injuries by not 

ety treatments. implementing saf
Cost Reduction: Reduced motorists operating costs with increased safety, 
efficiency, and capacity. Reduced maintenance costs of MDOT’s safety assets. 
Selection: Low Bid. 
New Project Identification: Reconstruction. 
Zip Code: 49738. 
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7. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803075                        $ 676,462.07     $ 737,649.84 
PROJECT  STG 84915-101283 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - MAY 05, 2008 
COMPLETION DATE - OCTOBER 10, 2008                        9.05 % 
 
Pavement markings and non-freeway rumble strips at 
various locations, Berrien, Cass, and Van Buren Counties. 
 
         BIDDER                      AS-SUBMITTED       AS-CHECKED 
 
R.S. Contracting, Inc.              $  737,649.84          Same       1 ** 
P.K. Contracting, Inc. 
 
  1  Bidder 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Traffic and Safety Program preserves the integrity 
of MDOT’s safety assets and addresses spot locations on the trunkline system 
exhibiting a correctable pattern through a strategy of cost-effective 
treatments.  
Benefit: Treatments reduce traffic accidents and injuries, vehicle delay, 
fuel consumption, pollution, and operating costs by increasing the safety, 
efficiency, and capacity of the trunkline system. 
Funding Source:  
 101283A 
    Federal Highway Administration Funds             100   % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: There is a greater risk of accidents and injuries by not 

ety treatments. implementing saf
Cost Reduction: Reduced motorists operating costs with increased safety, 

 and capacity. Reduced maintenance costs of MDOT’s safety assets. efficiency,
Selection: Low Bid. 
New Project Identification: Reconstruction. 
Zip Code: 49022. 
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8. LETTING OF MARCH 07, 2008                 ENG. EST.        LOW BID 

PROPOSAL 0803077                       $  629,428.13    $  708,207.26 
PROJECT  NH  28052-90183 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - SEPTEMBER 08, 2008 
COMPLETION DATE - SEPTEMBER 30, 2008                     12.52 % 
 
7.42 mi of hot mix asphalt cold milling, resurfacing and 
overlay, monument box adjustment, pavement repairs, shoulder 
repairs, and approach work on M-37 from north of Bowers 
Harbor Road northerly to the lighthouse at the end of M-37, 
Grand Traverse County.  This project includes two 3 year 
pavement performance warranties. 
 
A 2008 highway preventive maintenance project. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
Rieth-Riley Construction Co., Inc.  $    708,207.26          Same       1 ** 
Elmer's Crane & Dozer, Inc.         $    777,903.85          Same       2 
 
  2  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Capital Preventive Maintenance Program preserves 
the structural integrity and extends the service life of the State trunkline 
system through a planned strategy of cost-effective maintenance treatments to 
the existing roadway system. 
Benefit: These treatments delay future deterioration, and maintain or improve 
the functional condition of the system resulting in longer pavement surface 
life, thereby delaying the need for more expensive rehabilitation or 
reconstruction treatments. 
Funding Source: 
 90183A 
    Federal Highway Administration Funds             81.85 % 
    State Restric
Commitment Level: The contract cost is not fixed. It is based on the 

ted Trunkline Funds                 18.15 % 

engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contr
Risk Assessment: There is a greater risk of injury/accidents due to existing 

actor. 

surface conditi
Cost Reduction: Lower vehicle maintenance costs. 

ons. 

Selection: Low bid. 
New Project Identification: Maintenance. 
Zip Code: 49673. 

 
 



________________________________________________________________________________________________________________ 
3/25/08           Page 12 of 12 

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       March 25, 2008 
 
       Kirk T. Steudle 
       Director 
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SECOND SUPPLEMENTAL AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting:  March 26, 2008 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  April 1, 2008 - Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting. 
 

CONTRACTS 
 
1. HIGHWAYS – Railroad Force Account Work 

Master Agreement (94-0801) between MDOT and Canadian National Railway Company, dated 
July 5, 1994, provides for improvements under job number 103055 to traffic signal 
interconnections at the Highway US-12 crossing and Elkhart Road crossing near Highway M-62. 

 
Estimated Funds: 
 

 Federal Highway Administration Funds $ 270,000 
State Restricted Trunkline Funds             $   30,000 
Total Funds     $ 300,000 
 
STR 14041 – 103055; Cass County 
Railroad Force Account 
 
Criticality:  The railroad work is required in the interest of public safety.  Delaying this project could have an 
adverse effect on reducing vehicle/train crashes.     
Purpose/Business Case:  To improve advance warning time for motorists at the railroad crossings. 
Benefit:  Increased warning time between traffic signal and railroad device activation. 
Funding Source:  Federal Highway Administration Funds and State Railroad Grade Crossing Funds.  
Commitment Level:  90% federal and 10% state; based on railroad estimate. 
Risk Assessment:  If the services are not performed, the possibility of vehicle entrapment on the crossings during 
train passage will not be decreased. 
Cost Reduction:  Improvements are on railroad property, and Canadian National Railway Company is doing the 
work.  Estimate reviewed to make sure costs are reasonable and valid. 
Selection:  N/A. 
New Project Identification:  Improvements to existing railroad crossings. 
Zip Code:  49112. 
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In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       March 26, 2008 
 
       Kirk T. Steudle 
       Director 
 



 
 
 
 
 

- - - - - - - - - - 
 

Mr. Pavona presented the Transportation and Natural Resources Committee 
Report for the regular meeting of March 26, 2008. After review of the foregoing 
Transportation and Natural Resources Committee Report, Mr. Pavona moved 
that the Report covering the regular meeting held March 26, 2008, be approved 
and adopted with Items 95, 108, and 109 of the regular agenda withdrawn by 
the Department of Transportation at the State Administrative Board meeting on 
April 1, 2008. The motion was supported by Mr. Herzig and unanimously 
approved. 

 
8. MOTIONS AND RESOLUTIONS: 
 

NONE 
 
9. ADJOURNMENT: 
 

Mr. Pavona moved to adjourn the meeting. The motion was supported by Mr. 
Saxton and unanimously approved. Mr. Keenan adjourned the meeting. 

 
 
 

_____________________________  _____________________________ 
     SECRETARY         CHAIRPERSON 
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